
ENGINEERING AND RELATED SERVICES 
April 3, 2009 
 
STATE PROJECT NO. 700-99-0509 
RETAINER CONTRACT FOR  
CRITICAL PATH METHOD (CPM) ANALYSIS 
STATEWIDE      
 
Under Authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana 
Department of Transportation and Development (DOTD) hereby issues a Request for 
Qualification Statements (RFQ) on Standard Form 24-102 (SF 24-102), “Professional 
Engineering and Related Services”, revised January 2003, from Consulting Firms 
(Consultant) to provide engineering and related services.  All requirements of Louisiana 
Professional Engineering and Land Surveying (LAPELS) Board must be met at the 
time of submittal.  One Prime-Consultant will be selected for this Contract.  Sub-
Consultants will not be allowed. 
 
Project Manager – Mr. Danny Smith may be reached at (225) 379-1568. 
 

PROJECT DESCRIPTION 
 
The selected Consultant will perform Construction Time Analysis (CTA) services using 
the Critical Path Method (CPM) of analysis for statewide construction projects covered 
by a Retainer Contract under separate Task Orders.  The Consultant will be required to 
execute a Task Order which will specify the scope of services, contract time, and 
compensation.  Each Task Order will become a part of the Retainer Contract.   
 

SCOPE OF SERVICES 
 

The selected Consultant will perform some or all of the following services for each Task 
Order (TO): 
 
Prior to Letting the Project for Construction -  The selected Consultant will compute 
the contract time, review quantities, check for plan errors, provide a cost estimate, 
provide opinions and options to the sequence of construction, and provide any value 
engineering or construction proposal concepts related to the design of the project. 
 
After Letting the Project for Construction – The selected Consultant will provide a 
full CPM analysis throughout the life of the project, including the review of activity 
description, estimated duration of activities including early starting dates, late finishing 
dates, free float and other activities required in DOTD’s Specifications.  The CPM review 
will also cover construction schedules and updates, schedule earnings, preliminary 
submittals, final submittals, and CPM approvals.  Additionally, the Consultant will 
provide training for DOTD’s Project and District personnel in both CPM and the use of 
Primavera software on an as needed basis.  The selected Consultant may be required to 
attend and participate in monthly construction progress meetings on an as needed basis.  
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The selected Consultant may be required to defend his opinions and advice in court or 
arbitration panels. 

 
REFERENCES 

 
All services and documents will meet the standard requirements as to format and content 
of the DOTD; and will be prepared in accordance with the latest applicable editions, 
supplements and revisions of the following: 
 
1. AASHTO Standards, ASTM Standards or DOTD Test Procedures 
2. DOTD Location and Survey Manual 
3. DOTD Roadway Design Procedures and Details 
4. DOTD Hydraulics Manual 
5. DOTD Standard Specifications for Roads and Bridges (Latest Special Provision 

Attached) 
6. Manual of Uniform Traffic Control Devices 
7. DOTD Traffic Signal Design Manual 
8. National Environmental Policy Act (NEPA) 
9. National Electric Safety Code 
10. National Electric Code (NFPA 70) 
11. DOTD Environmental Impact Procedures (Vols. I-III) 
12. Policy on Geometric Design of Highways and Streets 
13. Construction Contract Administration Manual 
14. Materials Sampling Manual 
15. DOTD Bridge Design Manual 
16. Consultant Contract Services Manual 
17. Geotechnical Engineering Services Document 
18. Bridge Inspectors Reference Manual 
19. DOTD Stage 1 Manual of Standard Practice 
 

COMPENSATION 
 
Compensation to the Consultant for services rendered in connection with each TO shall 
be based on negotiated work-hours using DOTD established billable rates for the actual 
work performed on the Task Order.  Reimbursable expenses will be paid at the prevailing 
state rates. 
 
The amount payable under this Retainer Contract for services to be performed under the 
various TO’s shall not exceed a maximum of $1,000,000.  Each TO shall be payable 
under the respective TO project number which shall be obtained by the Project Manager.   
 
All travel related expenses will be compensated under direct expenses, and will be in 
accordance with Louisiana Office of State Travel regulations found at:  
http://www.doa.louisiana.gov/osp/travel/travelpolicy/travelguide.pdf. Vehicle rental rates will 
require prior approval from the DOTD Project Manager.  
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CONTRACT TIME AND NOTICE TO PROCEED 
 

This Retainer Contract shall be in effect for the duration of four years.  The services to 
be performed for each Task Order (TO) will be determined prior to the execution of the 
TO.  The Consultant will proceed with the services required in the TO upon issuance of 
the Notice to Proceed from the DOTD. The contract time for each TO, will be specified 
in the executed TO.  Any TO in effect, prior to the expiration date of the Retainer 
Contract shall be completed. 

 
QUALITY CONTROL/QUALITY ASSURANCE 

 
The DOTD requires the Consultant to develop a Quality Control/Quality Assurance 
program or adopt DOTD's program; in order to provide a mechanism by which all 
construction plans can be subject to a systematic and consistent review.  Consultant's 
must ensure quality and adhere to established design policies, procedures, standards and 
guidelines in the preparation and review of all design products.  The DOTD shall provide 
limited input and technical assistance to the Consultant.  The Consultant's plans shall 
meet or exceed DOTD's Construction Plans Quality Control / Quality Assurance Manual 
and EDSM No. Volume I. 1.1.24 on Plan Quality.  The Consultant shall transmit plans 
with a DOTD Quality Control/Quality Assurance Checklist, Documentation Manual for 
Project Delivery, and a certification that the plans meet the DOTD's quality standards. 

 
MINIMUM PERSONNEL REQUIREMENTS 

 
The following requirements must be met at the time of submittal: 
 

1. At least one Principal of the Prime-Consultant must be a Professional Engineer 
registered in the State of Louisiana. 

2. At least one Principle or a responsible member of the Prime-Consultant must be a 
Professional Civil Engineer registered in the State of Louisiana. 

3. In addition to the above, the Consultant must employ as the Project Manager on a 
full-time basis, a minimum of one Professional Civil Engineer, registered in 
Louisiana, with at least five years of experience in responsible charge of 
managing road and bridge construction projects and at least five years of 
experience in the use of Primavera software for the preparation, review, and 
monitoring of CPM’s for construction of roads and bridges.   
The Project Manager must have a record of at least two appearances as an expert 
witness in Louisiana District Court or equal. The expert witness qualification 
must be in the field of road and bridge construction and must be in either 
Construction Management, or Scheduling and Planning Construction Projects.  
The Consultant must employ a corresponding support staff. 

 
EVALUATION CRITERIA 

 
The general criteria to be used by DOTD (when applicable) in evaluating responses for 
the selection of a Consultant to perform these services are: 
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1.  Consultant’s firm experience on similar projects, weighting factor of 3; 
2.  Consultant’s personnel experience on similar projects, weighting factor of 4;  
3.  Consultant’s firm size as related to the estimated project cost, weighting factor of 3; 
4.  Consultant’s past performance on similar DOTD projects, weighting factor of 6;* 
5.  Consultant’s current work load, weighting factor of 5; 
6.  Location where the work will be performed, weighting factor of 4. ** 
 
*The Construction Engineering Services (CS) performance rating will be used for this 
project. 
** Location will be based from Baton Rouge, Louisiana 
 
The complexity level for this project is complex. 
 
Consultants will be evaluated as indicated in Items 1- 6.  The evaluation will be by means 
of a point-based rating system. Each of the above criteria will receive a rating on a scale 
of 0-4.  Then the rating will be multiplied by the corresponding weighting factor.  The 
firm’s ratings in each category will then be added to arrive at the Consultant’s final 
rating. 
 
DOTD's Consultant Evaluation Committee will be responsible for performing the above 
described evaluation, and presenting a short list of the three (if three are qualified) 
highest rated Consultants to the Secretary of the DOTD. The Secretary will make the 
final selection. 

 
CONTRACT REQUIREMENTS 

 
The selected Consultant will be required to execute the contract within 10 days after 
receipt of the contract. 
 
INSURANCE - During the term of this contract, the Consultant will carry professional 
liability insurance in the amount of $1,000,000.  This insurance will be written on a 
“claims-made” basis.  Prior to executing the contract, the Consultant will provide a 
Certificate of Insurance to DOTD showing evidence of such professional liability 
insurance. 
 
AUDIT - The selected Consultant will allow the DOTD Audit Section to perform an 
annual overhead audit of their books, or provide an independent Certified Public 
Accountant (CPA) audited overhead rate. This rate must be developed using Federal 
Acquisition Regulations (FAR) and guidelines provided by the DOTD Audit Section.  In 
addition, the Consultant will submit semi-annual labor rate information, when requested 
by DOTD. 
 
The selected Consultant will maintain, an approved Project Cost System and segregate 
direct from indirect cost in their General Ledger. Pre-award and post audits, as well as 
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interim audits, may be required.  For audit purposes, the selected Consultant will 
maintain accounting records for a minimum of five years after final contract payment. 
 
Any Consultant currently under contract with the DOTD and who has not met all the 
audit requirements documented in the manual and/or notices posted on the DOTD 
Consultant Contract Services Website (www.dotd.louisiana.gov), will not be considered 
for this project. 
 

SUBMITTAL REQUIREMENTS 
 
One original (stamped original) and four copies of the SF 24-102 must be submitted to 
DOTD.  All submittals must be in accordance with the requirements of this advertisement 
and the Consultant Contract Services Manual.  Any Consultant/Team failing to submit 
any of the information required on the SF 24-102, or providing inaccurate information on 
the SF 24-102, will be considered non-responsive.  
Name(s) of the Consultant/Team listed on the SF 24-102, must precisely match the 
name(s) filed with the Louisiana Secretary of State, Corporation Division, and the 
Louisiana State Board of Registration for Professional Engineers and Land Surveyors.  
 
The SF 24-102 will be identified with State Project No. 700-99-0509, and will be 
submitted prior to 3:00 p.m. CST on Monday, April 20, 2009, by hand delivery or 
mail, addressed to: 
 
Department of Transportation and Development 
Attn.:  Mrs. Dawn G. Picard, P. E. 
Consultant Contract Services Administrator 
1201 Capitol Access Road, Room 405-T 
Baton Rouge, LA 70802-4438 or 
Post Office Box 94245 
Baton Rouge, Louisiana 70804-9245 
Telephone: (225) 379-1989 

REVISIONS TO THE RFQ 
 
DOTD reserves the right to revise any part of the RFQ by issuing an addendum to the 
RFQ at any time.  Issuance of this RFQ in no way constitutes a commitment by DOTD to 
award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 
Qualification Statements submitted and/or cancel this announcement if it is determined to 
be in DOTD’s best interest.  All materials submitted in response to this announcement 
become the property of DOTD and selection or rejection of a submittal does not affect 
this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 
informalities contained in the RFQ.   
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CRITICAL PATH METHOD (CPM) FOR CONSTRUCTION PROGRESS 
SCHEDULING (12/08):  Critical Path Methods (CPM) as described and with terms as 
defined in the Associated General Contractors of America (AGC) publication, 
Construction Planning and Scheduling, latest edition, shall be used in construction 
scheduling, establishing the critical items of work, and measuring progress of the work. 
In case of discrepancy between these specifications and Construction Planning and 
Scheduling, these specifications shall govern. 
 

Section 108, Prosecution and Progress of the 2006 Standard Specifications and 
the Supplemental Specifications thereto is amended as follows. 

 
Subsection 108.03, Construction Progress Schedule:  This subsection is deleted 

and the following substituted. 
The contractor shall submit to the project engineer for approval, CPM 

Construction Schedules, Summary of Activities tabulations, and Scheduled Earnings 
tabulations, all as described hereinafter, and altogether defined as "Construction Progress 
Schedule" or "Construction Schedule".  The Construction Progress Schedule shall be 
based on the planned and specified finished work, the maintenance of traffic restrictions, 
and other design requirements given in the plans and specifications.  Each sheet or page 
of each submittal shall be identified with the contractor's company name, state project 
number, project name, date prepared, revision dates, and sheet or page number.  If the 
submittals are not prepared by the contractor's own staff, the company name of the 
preparer shall be shown on each sheet or page. 

The critical activities as shown on the approved Construction Schedule will be 
considered in establishing the controlling item of work.  If the Construction Schedule has 
not been approved, the engineer will establish the controlling work item and charge the 
contract time accordingly.  Scheduled Earnings will be the basis for measurement of 
contractor's progress. 

Approved Construction Progress Schedules and approved associated data shall 
become part of the contract documents.  Un-approved Construction Progress Schedules 
and associated data shall not be considered relevant or applicable for any purposes during 
or after completion of the project and shall not be binding on the Department.  The 
sequence of work as represented on the Construction Progress Schedule and subsequent 
updates shall be interpreted as being the intention of the contractor at the time that the 
schedule was made. 

(a) Construction Schedule:  The Construction Schedule shall be a Critical Path 
Method (CPM) graphic diagram, computer prepared, utilizing the Precedence 
Diagramming Method (PDM).  For the calendar day contract, the Gregorian calendar 
shall be used. 

The schedule shall show and describe the various activities of work required to 
complete the contract in sufficient detail so that all activities are readily identifiable and 
progress on the activities can be readily measured.  Sufficient detail in bridge work 
means each element of work (piles, footings, columns, caps, rebar, cure time, etc.) of 
individual bents; each element of work in individual spans (girders, strip seal joints, Class 
AA, rebar, cure time, etc.); individual approach slabs; railings; rebar for all of the above 
as separate activities; and, miscellaneous other bridge work.  Sufficient detail in road 
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work means individual runs of pipe in drainage structures; individual box culverts; 
individual detour roads; the embankment, excavation, base and paving layers within 
definable geometric limits (e.g., from station to station, within a single ramp, etc.).  
Physical locations of activities within definable geometric limits (e.g., from station to 
station, within a single ramp, individual bents, individual spans, etc.) shall be included in 
the activity description or shown in activity codes relative to each activity.  It shall 
include submittals and approvals of critical samples, shop drawings, procedures, order 
lists (pilings for example), or other things that could have a significant schedule impact. 

Relatively minor items of work, similar or non-similar, may be grouped together 
into one activity (or more).  Activities to be performed by subcontractors shall be 
included and identified. The schedule shall show the sequence in which the activities are 
to be accomplished and their dependency relationships.  The estimated contract earnings 
and pay item quantities associated with each activity shall be included, and the sum of the 
estimated earnings shall equal the current contract amount. 

The duration of activities shall be in whole calendar days and no activity shall 
have duration of less than one calendar day or more than 30 calendar days.  The ending 
event of the schedule shall be a finish milestone identified as “Contract Completion 
Date”.  Its sole predecessor shall be “Reserved Float”.  The sole predecessor of 
“Reserved Float” shall be “Final Inspection” which shall be a finish milestone and shall 
have as predecessors all of the activities that must be completed prior to the Department’s 
final inspection of the work.  The duration of “Reserved Float” is the difference between 
“Final Inspection” and “Contract Completion Date”.  “Reserved Float” is defined as that 
part of the shared float reserved exclusively for the contractor’s use.  The contract date 
for stipulated damages will be adjusted by change order to the beginning date of the 
activity “Reserved Float”. 

The Construction Schedule shall be computer plotted on sheets not larger than 22 
inches x 36 inches and shall show a continuous flow of information from left to right with 
no arrows from right to left and shall be drawn to a time scale of calendar days.  The 
critical path shall be clearly identified. Resource constraints shall be identified, as shall 
scheduled starts or completions imposed on the schedule by the contractor. 

The contractor shall submit color-coded graphics in the required multiple copies.  
The choice of the color coding must remain in effect for the life of the contract. 

The contractor shall provide the Department with the means to electronically 
translate the Construction Schedule data into a configuration that can be read and 
processed by the Department or its consultants' hardware and Primavera software.  If the 
contractor elects to use SureTrak Project Manager software, the following defaults must 
be placed: (1) resources shall be non-driving; (2) default activity type shall be "Task"; (3) 
activity type shall not be "Independent"; (4) duration display style shall be "Day (d)"; (5) 
float style shall be "Days"; and, (6) dates time format shall be "Don't show time".  The 
revenue feature in SureTrak Project Manager does not translate to Primavera Project 
Planner (P3), so in SureTrak Project Manager the earnings must be entered as cost data. 
In both the SureTrak Project Manager and in the Primavera Project Planner (P3) "Back 
up" menu selection, the contractor will ensure that the option "Remove access list during 
backup" is checked.  In addition, the project must be saved in SureTrak as a "Concentric 
P3" Type project. 
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(b) Summary of Activities:  The Summary of Activities shall be a tabulation of all 
activities shown on the Construction Schedule, and shall accurately reflect the data used 
in preparation of the Construction Schedule.  The summary shall be computer generated 
and sequenced by activity number.  Each activity shall include as a minimum the 
following, in calendar days: 

 1. Activity numbers. 
 2. Activity description. 
 3. Estimated duration of activity. 
 4. Early start. 
 5. Late start. 
 6. Constrained start, if constrained. 
 7. Early finish. 
 8. Late finish. 
 9. Constrained finish, if constrained. 
10. Status (whether critical). 
11. Free float. 
12. Total float. 
13. Monetary value of the activity. 
14. Remaining duration and calendar days used. 

 
(c) Scheduled Earnings:  The Scheduled Earnings shall be a product of the 

software creating the Construction Schedule and shall be a tabulation of accumulated 
scheduled contract earnings, based on late starts, measured in accumulated dollars for all 
activities, for each monthly partial estimate.  The tabulation shall be prepared from the 
Construction Schedule and shall be computer generated. The Schedule of Earnings will 
not include advanced payments for stockpiled materials. 

(d) Cash Management Document: When designated as a Cash Management 
Project, prior to the issuance of the Notice to Proceed, the contractor shall provide to the 
Department and obtain approval from the Department of the Scheduled Earnings report 
as described above, except that it shall be based on early starts.  The Department will use 
this report for its cash management purposes.  Failure of the contractor to provide and 
obtain approval of the Scheduled Earnings Report will result in withholding of any funds 
due the contractor. 

(e) Submittal:  Prior to or at the preconstruction conference the contractor shall 
submit to the project engineer for approval, in triplicate, a Construction Schedule giving a 
proposed schedule of operations that provides for completion of the work, a Summary of 
Activities tabulation, a Scheduled Earnings tabulation, and a Forty-Five Day Look-Ahead 
task list. The contractor shall also submit the Construction Schedule data electronically 
capable of being processed with the hardware and software being used by the Department 
or its consultants. 

Within 7 calendar days after receipt of the submittal, the project engineer and 
contractor shall meet and review the proposed schedules and tabulations.  Any revisions 
resulting from the review shall be submitted, in triplicate, for approval within 7 calendar 
days after the meeting.  This procedure will be repeated as necessary.  The approved final 
schedule shall be called the “Baseline Schedule”. 
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Failure to have obtained approval of a Baseline Schedule and tabulations within 
20 calendar days after the Notice to Proceed will result in withholding twenty-five 
percent of the amount of partial estimates until such schedules and tabulations are 
submitted and approved.  Failure to have obtained approval of a Baseline Schedule and 
tabulations within the third estimate period may result in the Department’s determination 
that the contractor is in default under the provisions of Subsection 108.09. 

(f) Construction Schedule Updates:  The contractor shall update and submit each 
month, within 7 calendar days after the partial estimate is submitted, the Construction 
Schedule critical path diagram, Summary of Activities tabulation, Scheduled Earnings 
tabulation, a Forty-Five Day Look-Ahead task list, and a current Turnaround Document 
as follows: 

(1) The updated Construction Schedule critical path diagram will be in the 
same form as that submitted in (e) Submittal.  It will be updated for 
progress through the estimate closing date, recalculated and plotted.  The 
contractor will revise, adjust, and recalculate the schedule so that the 
difference in the work completion date calculated by the Retained Logic 
Method shall not be more than one-half an estimate period different from 
the work completion date calculated by the Progress Override Method.  
The Construction Schedule critical path diagram will show both the look 
ahead critical path for the duration of the project and the look back critical 
path as reported in the prior months. 

(2) The updated Summary of Activities and Scheduled Earnings tabulation 
will be in the same form as that submitted in (e) Submittal.  It will be 
updated for progress through the estimate closing date, recalculated and 
printed. 

(3) The Forty-Five Day Look-Ahead task list will show all incomplete 
activities which the logic has determined either should be or may be active 
during the next forty-five days.  It will be plotted in a graphic form similar 
to that of the Construction Schedule critical path diagram. 

(4) The Turnaround Document will be a listing of the log record of a new 
activity added monthly to the schedule for the purpose of keeping a 
current presentation of the following information: 
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a. The original contract completion date presented as actual calendar 
date. 

b. The number of days added to the contract by approved change 
order (if any, if none, so state). 

c. The present computed completion date presented as an actual 
calendar date and as a workday number, if applicable. 

d. A list of activities deleted and added (if any, if none, so state), 
including their descriptions. 

e. A list of logic changes and the reasons for the changes (if any, if 
none, so state). 

f. A list of budget changes and the reasons for the changes (if any, if 
none, so state). 

g. A narrative description of any other changes to the Construction 
Schedule critical path diagram. 

Failure to submit the monthly updates of the Construction Progress Schedules 
within 7 calendar days after the partial estimate was submitted will result in withholding 
of twenty-five percent of the amount of partial estimate payments until such schedules 
are submitted and approved.  Failure to have obtained approval of three consecutive 
monthly updates of the Construction Progress Schedule may result in the Department’s 
determination that the contractor is in default under the provisions of Subsection 108.09. 
 (g) CPM Reviews:  The project engineer will designate the time and location for 
review of construction progress.  The contractor's representative designated under 
Subsection 105.05 will be required to attend the construction progress review or a 
contractor's representative directed by the project engineer shall attend.  The current 
approved Construction Schedule, Summary of Activities and Scheduled Earnings 
tabulations shall be reviewed, and required or desired changes discussed and 
documented. 

As a minimum the following shall be discussed:  contractor's compliance with 
approved schedules and tabulations, delays, proposed and approved contract quantity 
increases and decreases, proposed and approved extra work, actual starts, durations and 
finishes, and actual contract earnings. 

If requested by the project engineer, within 7 calendar days following the review 
meeting the contractor shall submit to the project engineer for approval, in triplicate, a 
revised Construction Schedule, Summary of Activities tabulation, and Scheduled 
Earnings tabulation, and Forty-Five Day Look-Ahead, all in accordance with paragraph 
(e) Submittal, and all brought up to date to reflect agreements made at the review 
meeting.  Failure to submit the revision of the Construction Progress Schedules within 7 
calendar days after the request will result in withholding of twenty-five percent of the 
amount of partial estimate payments until such schedules are submitted and approved.  
Failure to have obtained approval of three consecutive monthly updates of the 
Construction Progress Schedule may result in the Department’s determination that the 
contractor is in default under the provisions of Subsection108.09. 

(h) The CPM Construction Schedule will be provided at no direct pay. 
 
Subsection 108.04, Prosecution of Work:  Heading (b), Disqualification, is 

deleted and the following is substituted. 
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(b) Disqualification.  The contractor's progress will be determined monthly at the 
time of each partial estimate, and will be based on the total amount of money earned by 
the contractor, excluding advanced stockpiled material, as shown by the partial estimate 
compared to scheduled earnings as shown by the approved Scheduled Earnings 
tabulation, as of the end of the partial estimate period.  If the contractor's progress is more 
than 10 percent behind scheduled earnings, the contractor may be notified that he is not 
prosecuting the work in an acceptable manner.  If requested by the Department, the 
contractor must meet with and provide the project engineer with an acceptable written 
plan which details how the contractor will re-gain lost progress and prosecute remaining 
work.  If the contractor's progress is more than 20 percent behind the elapsed contract 
time, the contractor and the surety will be notified that he is not prosecuting the work in 
an acceptable manner.  The contractor must meet with and provide the project engineer 
with an acceptable written plan which details how the contractor will re-gain lost 
progress and prosecute remaining work. 

A contractor who is in default in accordance with Subsection 108.09 (a) (1) and 
actual earnings versus scheduled earnings are 5.0 percent or more, the contractor shall be 
immediately disqualified.  The contractor shall remain disqualified until the project has 
received a final inspection and has been recommended for final acceptance.  Should the 
surety or the Department take over prosecution of the work, the contractor shall remain 
disqualified for a period of one year from the completion of the project, unless debarment 
proceedings are instituted. 

During the period of disqualification, the contractor will not be permitted to bid 
on contracts nor be approved as a subcontractor on contracts.  Any bid submitted by the 
contractor during the period of disqualification will be considered irregular. 

 
Subsection 108.07, Determination and Extension of Contract Time:  This 

subsection is amended as follows. 
 The third and fourth paragraphs are deleted and the following substituted. 
 The contract time for the work as awarded is based on the original quantities as 
defined in Subsection 102.05 and includes time to procure material, equipment and an 
adequate labor force to complete the work.  If satisfactory fulfillment of the contract 
requires performance of work in greater quantities than those specified, or requires 
performance of extra work in accordance with Subsection 104.02 and the contractor 
requests additional contract time, the contractor shall submit a proposed CPM schedule 
based on the latest approved CPM schedule showing the increased time and revised 
completion date for approval by the Department.  When the contract is altered in 
accordance with Subsection 104.02 and the engineer determines that a reduction in 
contract time is warranted due to decreased effort, the contractor shall submit a proposed 
CPM schedule based on the latest approved CPM schedule showing the reduced time and 
revised completion date for approval by the Department.  A CPM schedule will be 
required for the engineer to process a change order that either increases or decreases the 
contract time. 

If the contractor finds it impossible, for reasons beyond the contractor's control, to 
complete the work within the contract time as specified or as extended in accordance with 
the provisions of this subsection, the contractor shall, at the time the delay occurs make a 
written request to the engineer for an extension of time setting forth therein the reasons 
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which justify granting the request.  Such written request shall conform to the 
requirements of EDSM III.1.1.28.  If the request does not so conform, the contractor 
hereby agrees to and shall be deemed to have expressly waived any claim for such 
additional time.  The contractor's plea that insufficient time was specified is not a valid 
reason for extension of time.  If the engineer finds that the work was delayed because of 
conditions beyond the control and without the fault of the contractor, the engineer may 
extend the contract time in such amount as conditions justify.  The contractor’s written 
request to the engineer for an extension of contract time shall include a proposed CPM 
schedule based on the latest approved CPM schedule update showing the increased time 
and revised completion date for approval by the Department.  This CPM schedule 
document will be required for the engineer to process a change order that changes the 
contract time. 
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