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ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 

APRIL 4, 2022 

 

ADDENDUM NO. 1, APRIL 14, 2022 

CONTRACT NO. 4400024084 

CMAR CONTRACT FOR HOOPER ROAD WIDENING (LA 3034 – LA 37) 

STATE PROJECT NO. H.009300.5 

F.A.P. NO. H009300 

ROUTE: LA 408 

EAST BATON ROUGE PARISH 

 

DBE GOAL = 3%  

 

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 

of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms 

to provide engineering and related services.  Consultants who are a Louisiana or foreign LLC 

or corporation should be appropriately registered with the Louisiana Secretary of State, as 

contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana 

Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms.  If 

a consultant is not in good standing in accordance with those provisions, it may be subject to 

consequences contemplated in Title 12 and/or the LAPELS rules.  All requirements of 

LAPELS must be met at the time the proposal is submitted.  Prime consultants must be 

registered with the Louisiana Secretary of State and the Federal Government, using 

SAM.gov, prior to contract execution.   
 

One (1) proposal will be selected for the contract solicited per this advertisement.  Only one (1) 

DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 

consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 

referenced contract(s).  All identifying contract number(s) should be listed in Section 2 of the 

DOTD Form 24-102.  USE THE DOTD FORM 24-102, DATED MARCH 1, 2022, 

PROVIDED WITH THE ADVERTISEMENT. 
 

Any questions concerning this advertisement must be sent in writing to 

DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 

to the proposal deadline. 
 

SCOPE OF SERVICES  
 

The Construction Management at Risk (CMAR) delivery method has been selected to ensure an 

approach focused on constructability, risk mitigation, and minimizing real estate impacts in 

relation to the widening of Hooper Road (LA 3034 to LA 37).  A CMAR Contractor(s) will widen 

and reconstruct the existing two-lane roadway on LA 408 from LA 3034 to LA 37 and will be 

approximately three (3) miles in length.  The Project will also consider intersection improvements 

which may include roundabouts at the intersections of LA 3034 and LA 37.  The Project will 

require services where DOTD will select a design consultant to work with DOTD and the CMAR 

Contractor(s) to arrive at a price for the Projects with a minimum cost-association risk.  The 
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Consultant must be able to develop a strong, collaborative working relationship with the DOTD 

and CMAR Contractor(s). 

The general tasks to be performed by the consultant for this contract are described more 

specifically in Attachment A, which is incorporated herein by reference.  

          

The consultant shall perform the work in accordance with the requirements of this advertisement 

and the resulting contract.  Deliverables shall be in such format as required in Attachment A.  The 

work performed by the consultant shall be performed in a manner consistent with that degree of 

care and skill ordinarily exercised by members of the same profession currently practicing under 

similar circumstances. 

 

MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 

The requirements set forth in Attachment B must be met at the time the proposal is submitted.   

 

EVALUATION CRITERIA 
 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 

perform these services are listed below: 

 

1.  firm experience on similar projects, weighting factor of three (3); 

2.  staff experience on similar projects, weighting factor of four (4); 

3.  firm size as related to the project magnitude, weighting factor of three (3); 

4.  past performance on similar DOTD projects, weighting factor of six (6)*; 

5.  current work load with DOTD, weighting factor of five (5);  

6.  approach and methodology, weighting factor of nine (9). 

 

*The consultant is to identify in the table below those evaluation disciplines consistent with the 

approach and methodology proposed in Section 18 of the DOTD Form 24-102. 

 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 

12 OF THE DOTD FORM 24-102 PROPOSAL. 

 

Sub-consultants are allowed to be used for this proposal.  Fill in the table by identifying only 

those evaluation disciplines consistent with the approach and methodology proposed in Section 

18 of the DOTD Form 24-102*, the name of each firm that is part of the proposal, and the 

percentage of work in each past performance evaluation discipline to be performed by that firm.  

The percentage estimated for each evaluation discipline is for evaluation purposes only and will 

not control the actual performance or payment of the work. The percentages for the prime and 

sub-consultants must total 100% for each past performance evaluation discipline, as well as the 

overall total percent of the contract.                                 (Add rows and columns as needed) 

Evaluation 

Discipline(s) 

% of 

Overall 

Contract 

Prime Firm B Firm C Firm D Firm E Each 

Discipline 

must total 

to 100%   
     100% 

       100% 
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       100% 

Identify the percentage of work for the overall contract to be performed by the prime 

consultant and each sub-consultant. 

Percent of Contract 100%      ------ 

*The past performance evaluation disciplines are: Road, Bridge, Traffic, CE&I/OV, Geotech, 

Survey, Environmental, Data Collection, Planning, Right-of-Way, CPM, ITS, Appraiser and 

Other.   

 

If sub-consultants are used, the prime consultant must perform greater than 50% of the work for 

the overall contract.  

 

Proposals will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  

The evaluation will be by means of a point-based rating system. Each of the above criteria will 

receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 

corresponding weighting factor.  The rating in each category will then be added to arrive at the 

proposal’s final rating. 

 

DOTD’s Project Evaluation Team (PET) will be responsible for performing the above described 

evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated 

consultants to the Secretary of DOTD.  The Secretary will make the final selection.  

 

COMPLIANCE WITH SUPPLEMENTAL ETHICS REQUIREMENTS 

 

DOTD has established supplemental ethics requirements applicable to consultants and PET 

members.  These requirements are found in the “Supplemental Ethics Requirements” article of the 

sample contract linked to this advertisement, which are incorporated herein by reference.  Any 

firm that is found to have violated these requirements may not be considered for this selection. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to comply with DOTD’s Supplemental Ethics Requirements. 

 

RULES OF CONTACT UPON ADVERTISEMENT 

 

DOTD is the single source of information regarding the contract selection.  Any official 

correspondence will be in writing, and any official information regarding the contract will be 

disseminated by DOTD’s designated representative via the DOTD website.  The following rules 

of contact will apply during the contract selection process, commencing on the advertisement 

posting date and ceasing at the time of final contract selection.  Contact includes face-to-face 

communication, the use of a telephone, facsimile, electronic mail (email), or formal or informal 

written communications with DOTD.  Any contact determined to be improper, at the sole 

discretion of DOTD, may result in the rejection of the proposal (i.e., DOTD Form 24-102). 

 

Consultants and consultant organizations shall correspond with DOTD regarding this 

advertisement only through the email address designated herein; DOTDConsultantAds80@la.gov 

and during DOTD sponsored one-on-one meetings. 
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No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 

other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 

department, office, or section heads, project managers, members of the evaluation teams, and any 

official who may participate in the decision to award the contract resulting from this advertisement. 

 

DOTD will not be responsible for any information or exchange that occurs outside the official 

process specified above. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to the communication protocol herein. 

 

PROJECT TIME 

 

The overall time for the completion of the scope of services shall be determined in coordination 

with and approved by the DOTD Project Manager.  A project schedule created by the Consultant 

shall be the basis for overall time development coordination. 

 

COMPENSATION 
 

The estimated compensation payable to the consultant for all services rendered in connection with 

this contract shall be $1,066,185.  This estimate will be used for grading purposes only.  Actual 

compensation will be determined by DOTD based on work hours negotiated between DOTD and 

the selected consultant.  Within fifteen (15) calendar days of notification of selection, a kick-off 

meeting will be held with the selected consultant and appropriate DOTD personnel. The selected 

consultant will be required to submit a work hour proposal within thirty (30) calendar days 

following the notification of selection.  All negotiations must be completed within the timeframe 

set forth in the Consultant Contract Services Manual. 

 

Payment will be made based on cost plus fixed fee with the exception of geotechnical services 

which shall be based on specific rates of compensation and cost of unit per work. 

 

DIRECT EXPENSES 
 

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 

expense items that are not paid for in the firm’s indirect cost rate and are needed and will be 

consumed during the life of the contract must be identified by the consultant during contract 

development.  Standard equipment or resources to be used in the provision of services rendered 

for this contract will not be considered for payment under direct expenses.    

 

The consultant should own most of the equipment required to provide the work and services. The 

cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be 

considered “specialized” if it cannot be considered standard equipment for that particular 

consultant’s normal operating business needs. If a consultant believes special equipment is needed 

for the contract, the consultant must inquire through the Question and Answer process, as provided 

herein, whether the identified item will be considered specialized equipment for the individual 

contract. 
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All travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 

Administrative Code under the caption “PPM No. 49”, with the exception that compensation for 

vehicle usage will be based on actual miles traveled directly and exclusively related to project 

needs.  Vehicle rental rates will require prior approval from the PM.  

 

QUALITY ASSURANCE/QUALITY CONTROL 

 

DOTD requires the selected consultant and all sub-consultants to develop a Quality 

Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all 

deliverables will be subject to a systematic and consistent review.  The selected consultant shall 

address in its plan the review of all sub-consultant work and deliverables.  The selected consultant 

must submit their QA/QC plan to the DOTD PM within 10 business days of the award notification 

to the consultant.  Consultants must ensure quality and adhere to established DOTD policies, 

procedures, standards and guidelines in the preparation and review of all deliverables.  DOTD may 

provide limited input and technical assistance to the consultant. Any deliverables to be transmitted 

by the consultant shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist, 

and a certification that the deliverables meet DOTD’s quality standards. 

 

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 

requirements in Attachment A control.   

 

TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic 

engineering training course must be taken by traffic engineering PEs and EIs in order to be eligible 

to work on DOTD projects.  When traffic is included as a discipline on which past performance is 

evaluated, for consultants performing traffic engineering services (i.e., traffic analysis throughout 

all DOTD project stages and/or QC of traffic analysis), appropriate personnel must successfully 

complete the three (3) modules of the Traffic Engineering Process and Report Course offered by 

Louisiana Transportation Research Center (LTRC).  This Course must be completed no later than 

the time the proposal is submitted.  Copies of training certificates are to be included in Section 

20 of the proposal.  It will be the prime consultant’s responsibility to ensure their staff and sub-

consultants complete the training.  Copies of training records may be obtained from the LTRC 

website https://registration.ltrc.lsu.edu/login. 

 

WORK ZONE TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 

courses must now be taken every four (4) years in order for personnel to remain eligible to work 

on DOTD projects.  For consultants performing preconstruction services (e.g., design, survey, 

subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 

personnel must successfully complete these courses.  In general, the person in responsible charge 

of traffic control plans shall be required to have Traffic Control Supervisor training.  For 

preconstruction field services performed within the clear zone, at least one (1) member of the field 

https://registration.ltrc.lsu.edu/login
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crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The consultant 

should identify all personnel listed in the staffing plan for the contract who have completed the 

appropriate work zone training courses. All preconstruction work zone training requirements shall 

be met prior to contract execution.  It will be the prime consultant’s responsibility to ensure their 

staff and sub-consultants have the appropriate work zone training. 

 

In addition to the above requirements, if the Scope of Services set forth in Attachment A includes 

Construction Engineering and Inspection (CE&I), the following training requirements shall be met 

at the time the proposal is submitted: 

 

 Field Engineers:   Traffic Control Technician 

  Traffic Control Supervisor 

  Flagger 

Field Engineer Interns:  Traffic Control Technician 

  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   

 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 

Other Field Personnel*:  Traffic Control Technician 

     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved 

by the DOTD Work Zone Task Force.  For more information, please contact DOTD HQ 

Construction at 225-379-1584.  Specific training course requirements are: 

Flagger: Successful completion every four (4) years of a work 

zone flagger course approved by the Department.  The 

“DOTD Maintenance Basic Flagging Procedures 

Workshop” is not an acceptable substitute for the 

ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 

zone traffic control technician course approved the 

Department. After initial successful completion, it is 

not necessary to retake this course every four (4) years 

if Traffic Control Supervisor training is completed 

every four (4) years. 
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 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. 

Following an initial completion, traffic control 

supervisors must either complete a one (1)-day TCS 

refresher course or retake the original two (2)-day TCS 

course every four (4) years. 

 ATSSA contact information: (877) 642-4637 

 

REFERENCES 

 

All services and documents will meet the standard requirements as to format and content of DOTD 

and will be prepared in accordance with the latest applicable editions, supplements, and revisions 

of the following: 

 

1. AASHTO Standards – The American Association of State Highway Transportation Officials 

https://www.transportation.org/ 

2. AASHTO – A Policy on Geometric Design of Highways and Streets –  

https://bookstore.transportation.org/collection_detail.aspx?ID=110 

3. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  

4. DOTD – Bridge Design and Evaluation Manual (BDEM) – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BD

EM.aspx  

5. DOTD – Complete Streets Policy– 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complet

e_Streets/Pages/default.aspx  

6. DOTD – Construction Contract Administration Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.

aspx 

7. DOTD – Consultant Contract Services Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20M

anual%20rev%20Dec%202020.pdf 

8. DOTD – Hydraulics Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/

Documents/Hydraulics%20Manual.pdf 

9. DOTD – Location and Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location_and_Survey_Manual.pdf   

https://www.transportation.org/
https://bookstore.transportation.org/collection_detail.aspx?ID=110
https://www.astm.org/BOOKSTORE/BOS/index.html
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
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10. DOTD – Addendum “A” to the Location & Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf 

11. DOTD – Louisiana Standard Specifications for Roads and Bridges –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/P

ages/Standard%20Specifications.aspx  

12. DOTD – Materials Sampling Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_MSM.aspx  

13. DOTD – Minimum Design Guidelines –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda

/Minimum%20Design%20Guidelines.pdf 

14. DOTD – Off-System Highway Bridge Program Guidelines – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/

Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20High

way%20Bridge%20Program%20Guidelines.pdf  

15. DOTD – Roadway Design Procedures and Details Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road

-Design-Manual.aspx 

16. DOTD – Stage 1 Planning/Environmental Manual of Standard Practice –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stag

e_1.aspx 

17. DOTD – Testing Procedures Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_TPM.aspx 

18. DOTD – Traffic Engineering Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc

%20Documents/Traffic%20Engineering%20Manual.pdf 

19. DOTD – Traffic Engineering Process and Report – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Man

ualsPublications/Pages/TEPR.aspx 

20. DOTD – Traffic Signal Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traff

ic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf 

21. e-CFR – Electronic Code of Federal Regulations (all applicable) –  

https://ecfr.io/ 

22. FHWA – Bridge Inspector’s Reference Manual (BIRM) –  

website: https://www.fhwa.dot.gov/bridge/nbis.cfm 

manual: https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf 

23. FHWA – Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD) – 

http://mutcd.fhwa.dot.gov/  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
https://ecfr.io/
https://www.fhwa.dot.gov/bridge/nbis.cfm
https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf
http://mutcd.fhwa.dot.gov/
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24. NEPA – National Environmental Policy Act –  

https://www.epa.gov/nepa 

CONTRACT EXECUTION REQUIREMENTS 
 

The selected consultant will be required to execute the contract within ten (10) days after receipt 

of the contract. 

 

A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov

/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx. 

 

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENT 

 

This advertised contract has a Disadvantaged Business Enterprise (DBE) goal of 3% of the 

contract fee.  Credit for DBE participation will be limited to the firms certified pursuant to the 

Louisiana Unified Certification Program.  For convenience, DOTD provides a list on its website 

(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to 

participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality 

of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a 

DBE.  DOTD makes no representations of the accuracy or completeness of this list on any 

particular date or time. Prime consultants considering the use of a particular DBE sub-consultant 

are advised to obtain documentation of certification status from that sub-consultant prior to 

submission of DOTD Form 24-102. 

 

Prime consultants must specify by firm name in Section 11 on the DOTD Form 24-102 all DBE 

firms which the prime intends will participate in providing services under the contract to meet the 

DBE goal and indicate for each the percent of the contract fee for the services that will be 

performed by each specified DBE firm.  If the prime did not succeed in obtaining enough DBE 

participation to meet the goal, it must attach to the DOTD Form 24-102, behind Section 23, 

documentation of its good faith efforts to meet the goal. 

 

REVISIONS TO THE ADVERTISEMENT 

 

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 

advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment by 

DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 

determined to be in DOTD’s best interest.  All materials submitted in response to this 

advertisement become the property of DOTD, and selection or rejection of a proposal does not 

affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the advertisement.   

 

CLARIFICATIONS 

 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 

within any proposal, if it is determined to be in DOTD’s best interest. 

https://www.epa.gov/nepa
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://www8.dotd.la.gov/UCP/UCPSearch.aspx
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PROPOSAL REQUIREMENTS 
 

The consultant’s proposal for this advertisement must be submitted by email to 

DOTDConsultantAds80@la.gov. USE THE DOTD FORM 24-102, DATED MARCH 1, 2022, 

PROVIDED WITH THE ADVERTISEMENT..  Hard copies of the consultant’s proposal are 

not required.  All proposals must be in accordance with the requirements of this advertisement, 

and the Consultant Contract Services Manual.  Unless otherwise stated in this advertisement, 

copies of licenses and certificates are not required to be submitted with the proposal. 

 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 

allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is submitted 

as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be 

deemed non-responsive. 

 

ANY CONSULTANT FAILING TO SUBMIT ANY OF THE INFORMATION REQUIRED ON 

THE DOTD FORM 24-102, OR PROVIDING INACCURATE INFORMATION ON THE 

DOTD FORM 24-102, MAY BE CONSIDERED NON-RESPONSIVE.  

 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 

 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 14 

of the DOTD Form 24-102 with an asterisk denoting their employment status.  

 

The DOTD Form 24-102 should be identified with contract number 4400024084 and/or State 

Project No. H.009300.5, and must be received by DOTD via email no later than 3:00 p.m. CST 

on Tuesday, April 26, 2022.  

mailto:DOTDConsultantAds80@la.gov
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ATTACHMENT A – SCOPE OF SERVICES 

 

The project time is critical. 

The route classification is NHS. 

 

The home office indirect cost rate shall be applicable to all services except as otherwise 

designated hereafter. 
 

COORDINATION WITH THE CMAR CONTRACTOR 

 
The Consultant may be required to coordinate with multiple CMAR Contractors throughout the 

design process.  It is anticipated that the Consultant’s 30% design submittals will be used as the 

basis for commencement of the open book cost estimation process with the CMAR Contractor for 

the project.  The Consultant shall coordinate its engineering and design efforts with the CMAR 

Contractor and work with the CMAR Contractor to identify long lead-time items. The CMAR 

Contractor may identify various elements that may require less than 100% design.  The 

Consultant must have technical leads available on a weekly basis for coordination with the CMAR 

Contractor. 
 

PARTNERING 
 
The Consultant shall participate in partnering sessions managed and facilitated by DOTD and the 

CMAR Contractor(s). 
 

DESIGN AND CONSTRUCTABILITY REVIEW 
 
The Consultant shall ensure that the design meets all design specifications and standards. Such 

assurance must begin with the Consultant performing on-going design and constructability reviews 

in coordination with the CMAR Contractor(s).  In addition to these on-going reviews, DOTD will 

coordinate design reviews at the 30%, 60%, 90%, and 100% design milestones or as needed as 

determined by DOTD.  These reviews are to be attended by DOTD, the Consultant, the CMAR 

Contractor(s), and, as necessary, stakeholders.  The purpose of these reviews is to verify the basis 

of design, check calculations, review constructability, evaluate permit compliance, assess 

compatibility with existing facilities, ensure adequate coordination between design disciplines, and 

coordinate between contract packages, incorporate significant innovations, measurably mitigate / 

retire risks, enhance / accelerate the design and construction schedules, etc.  The Consultant shall 

document all comments received and actions taken including justifications for not including 

suggested revisions. 
 

VALUE ENGINEERING 

 
The Consultant shall participate in the review of independent Value Engineering Analysis as 

required by the FHWA.  The Consultant shall participate in the review of the CMAR Contractor's 

Value Engineering proposals, if received.  The Consultant shall identify the most effective 

alternatives that meet project objectives and make recommendations to DOTD. The Consultant 

shall keep cost constraints in the foreground.  The final design must properly document, in DOTD's 

sole determination, the result of all VE proposals.  
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COST ESTIMATING 
 
The Consultant will prepare an engineer's cost estimate of construction, including material and 

product quantities, at the completion of the 30%, 60%, 90%, and 100% design stages.  The 

Consultant shall coordinate with DOTD and the CMAR Contractor(s) regarding the format of 

quantities and cost estimates.  The Consultant shall participate in open-book cost estimating 

sessions at the request of DOTD. 
 
STAGE 3: DESIGN 

 
The Consultant will be required to prepare design plan packages based on segments of phased 

construction to be determined by DOTD in coordination with the CMAR Contractor(s) and 

designer.  Segments of phased construction will be determined following submittal and review of 

30% design plans and construction cost estimates.  

 
Road Design 

The Consultant shall provide all engineering required for 30%, 60%, 90% and 100% roadway 

plans for the project, including but not limited to: 

o Title Sheet 

o Typical Section and Detail sheets 

o Summary of Estimated Quantities 

o Summary Sheets 

o Existing Drainage Map 

o Design Drainage Map 

o Plan/profile sheets 

o Drainage Plan/profile sheets 

o Summary of Drainage Structures 

o Roadway Detour sheets 

o Geometric Layout and Detail sheets 

o Construction Phasing and Construction Signing sheets 

o Permanent Signing and Striping 

o Cross Sections sheets 

1. Electronic files will be in Microstation and InRoads formats. 

2. The Consultant will be expected to participate in periodic meetings, as required (e.g. 

Kick off, Risk identification, Site Visit, Design/Production Meeting, Plan in Hand, 

Public Meeting, Local Agency Meeting, Contractor Coordination Meeting, Final Plan 

Review) 
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Bridge Design 

The Consultant shall provide all engineering required for 30%, 60%, 90% and 100% bridge plans 

for the project, including but not limited to: 

o General notes and index 

o Bridge General Plan and elevation 

o Construction Phasing Details 

o Foundation Design 

o Deep and Shallow Borings as needed 

o Bent details 

o Span and deck details 

o Bridge Typical section 

o Bridge Barrier Railing and Guardrail details 

o Prepare design criteria in accordance with Part 1, Chapter 3 of the BDEM  

1. Geotechnical foundation designs will be performed by the Consultant 

2. Consultant will be responsible for Deep and Shallow borings as necessary  
3. Shop Drawings, if required.  The Consultant shall be contacted to provide the 

structural shop drawing review during construction. Shop drawing review services may 
be performed under supplemental agreement 
 

Project Deliverables (Road and Bridge Design) 

o Design Criteria Report 

o 30%, 60%, 90%, 100% Plans and Construction Cost Estimates  

o Special Provisions and NS Pay Items 

o Design Calculations with Appendices 

o QC/QA Certification (with all signatures) 

o Meeting minutes of every meeting conducted for the project (i.e. kickoff meeting, 

design/production meetings, partnering meetings etc.) 

o Documentation of VE results 

o Documentation and disposition of comments of DOTD and other design comments 

o Engineers Construction Cost Estimate 

o Utilities conflict matrix 

o As-design Ratings 

o As-built Ratings (Post Construction) 

o Design Waiver(s) 

o Design Exception(s) 
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Hydraulics 

The Consultant shall perform a drainage investigation and analysis for the project.   

o The performance all existing drainage structures and systems should be documented and 

any deficiencies identified.  

o All proposed drainage structures and systems shall adhere to all performance criteria and 

policies contained in the LA DOTD Hydraulics Manual. 

Project Deliverables (Hydraulics) 

o Hydraulic report as described in section 2.2 of the LA DOTD Hydraulics Manual. 

o Electronic input files for all computer programs utilized in the drainage analysis. 

Traffic Design and Analysis 

The Consultant shall provide all engineering and analysis required to facilitate construction plan 

preparation for the project including but not limited to:  

o A Traffic Study per EDSM VI.1.1.2 to evaluate the corridor (including intersections) for 

operational and safety performance in the existing (2022) and future no build year (2042). 

Alternatives will be developed, analyzed, and compared to the 2042 no build conditions to 

determine the preferred alternative.  

o Collect data along LA 408, signalized intersections, and minor roads/major driveways for 

AM and PM peak periods 

o Perform existing, no build, and alternatives analysis using Highway Capacity Software 

(HCS). Segment analysis is required for the corridor. Multi-period analysis is required for 

signalized intersections. All analyses will include AM and PM peak periods. 

o If any alternative proposes a roundabout, SIDRA software may be used for analysis 

o Conduct safety analysis 

o Provide Traffic Study report 

Project Deliverables (Traffic Design and Analysis) 

o Traffic Study 

o Traffic Management Plan(s) (TMP)  

Geotechnical Investigation and Design Services 

The geotechnical portion of this project will consist of furnishing geotechnical investigation 

services and engineering design.  The consultant shall perform a geotechnical investigation 

consisting of soil borings, laboratory testing, optional cone penetrometer test (CPT) soundings, 

soil classification, site characterization, and soil boring logs.   

 

A subgrade soil survey will be performed at proposed new construction and widening areas to 

determine existing soil properties.  
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Project Deliverables (Geotechnical Investigation and Design Services) 

o Geotechnical Investigation Plan 

o Geotechnical Data Report 

o Geotechnical Interpretation Report 

SERVICES TO BE PERFORMED / ITEMS TO BE PROVIDED BY DOTD 

 
o Access to as-builts if available 

o Topographic Survey and SUE Services 

o Pavement Design 

o DOTD will provide Property Survey, Title Research Reports within the taking areas, Right 

of Way Map, and will perform Right of Way Acquisition Services. 

o Environmental Assessment with Finding of No Significant Impact (FONSI) 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/

default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEn

vironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension

&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View={993143B

3-FC7F-4567-86C2-C8EE52788C8D} 

 

ELECTRONIC DELIVERABLES 

 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software 

and Deliverable Standards for Electronic Plans document in effect as of the effective date of the 

most recent contract action or modification, unless exempted in writing by the Project Manager. 

Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables 

in conformance with the same standards.  DOTD Software and Deliverable Standards for 

Electronic Plans document and DOTD CAD Standards Downloads are available via links on the 

DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 

software as needed or required.  Consultant hereby agrees to install major updates to software 

versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 

software versions shall be applied per directive or approval of the DOTD Design Automation 

Manager.  Such updates will not have a significant impact on the plan development time or project 

delivery date, nor will they require Consultant to purchase additional software.  Prior to proceeding 

with plan development, Consultant shall contact the Project Manager for any special instructions 

regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 

including DOTD plan-development Manuals, the Digital Plan Delivery Standard 

governs.  Consultant is responsible for contacting the Project Manager should questions arise. 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEnvironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View=%7b993143B3-FC7F-4567-86C2-C8EE52788C8D%7d
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEnvironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View=%7b993143B3-FC7F-4567-86C2-C8EE52788C8D%7d
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEnvironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View=%7b993143B3-FC7F-4567-86C2-C8EE52788C8D%7d
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEnvironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View=%7b993143B3-FC7F-4567-86C2-C8EE52788C8D%7d
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/default.aspx?RootFolder=%2FInside%5FLaDOTD%2FDivisions%2FEngineering%2FEnvironmental%2FDocuments%2FH%2E005403%20%20Hooper%20Road%20Extension&FolderCTID=0x012000C055341479DCD84E95C80E77E7755A9A&View=%7b993143B3-FC7F-4567-86C2-C8EE52788C8D%7d
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Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 

repository at each plan delivery milestone.  Consultants are responsible for performing certain 

operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 

and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 

in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall 

notify Consultant regarding the availability of two automatically-generated informational reports 

in ProjectWise.  These reports document the completion status and other information regarding 

indexing attributes and CAD standards.  Consultants shall take these reports into account and make 

any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by 

the Project Manager. 
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

The following requirements must be met at the time the proposal is submitted: 

1. At least one (1) principal of the prime consultant shall be a registered professional engineer 

in the state of Louisiana.  

2. At least one (1) principal or other responsible member of the prime consultant shall be 

currently registered in the state of Louisiana as a professional engineer in civil engineering. 

3. At least one (1) principal or other responsible member of the prime consultant must be a 

professional engineer, registered in the state of Louisiana, with a minimum of five (5) 

years of experience in responsible charge of urban freeway transportation projects 

delivered by an alternative delivery team, such as design build or CMAR. 

4. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of ten (10) years of experience as a professional engineer designing bridges 

in an urban setting.   

5. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of five (5) years of experience as a professional engineer performing bridge 

rating. 

6. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of ten (10) years of experience as a professional engineer designing road 

projects in an urban setting.   

7. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of ten (10) years of experience as a professional engineer in traffic analysis and 

design.  

8. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of ten (10) years of experience as a professional engineer in geotechnical design 

involving Louisiana soils and bridge structures. 

9. At least one (1) laboratory manager with a minimum of five (5) years of experience in 

geotechnical laboratory testing. 

 

MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME 

CONSULTANT, UNLESS STATED OTHERWISE BELOW. 
 

MPR Nos. 1 through 3 may be met by the same person. 

MPR Nos. 4 and 5 may be met by the same person. 

MPR Nos. 8 and 9 may be met by the same person. 

MPR Nos. 5  4 through 9 may be satisfied through the use of a sub-consultant(s). 
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NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE 

ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED. 

 Please note the number of MPRs are minimal; however, all relevant personnel necessary to 

perform the Scope of Services must be identified in Section 14 of the DOTD Form 24-102 

and their resumes included in Section 16 of the DOTD Form 24-102.  


