
ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 
May 4, 2023 
 
ADDENDUM NO. 2, MAY 26, 2023 
ADDENDUM NO. 1, MAY 16, 2023 
CONTRACT NO. 4400026028 
STATE PROJECT NO. H.012311.2 
FEDERAL AID PROJECT NO. H012311 
LA 429 CONNECTOR (LA 30 / LA 73 TO US 61) 
ROUTES: I-10, LA 429, LA 30 
ASCENSION PARISH 
 
DBE GOAL = 4%  
 
Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 
of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms 
to provide engineering and related services.  Consultants who are a Louisiana or foreign LLC 
or corporation should be appropriately registered with the Louisiana Secretary of State, as 
contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana 
Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms.  If 
a consultant is not in good standing in accordance with those provisions, it may be subject to 
consequences contemplated in Title 12 and/or the LAPELS rules.  All requirements of 
LAPELS must be met at the time the proposal is submitted.  Prime consultants must be 
registered with the Louisiana Secretary of State and the Federal Government, using 
SAM.gov, prior to contract execution.   
 
One (1) proposal will be selected for the contract solicited per this advertisement.  Only one (1) 
DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 
consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 
referenced contract(s).  All identifying contract number(s) should be listed in Section 2 of the 
DOTD Form 24-102.  USE THE DOTD FORM 24-102, DATED JANUARY 1, 2023, 
PROVIDED WITH THE ADVERTISEMENT. 
 
Any questions concerning this advertisement must be sent in writing to 
DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 
to the proposal deadline. 
 

SCOPE OF SERVICES 
 
The general tasks to be performed by the consultant for this contract are described more 
specifically in Attachment A, which is incorporated herein by reference.  
          
The consultant shall perform the work in accordance with the requirements of this advertisement 
and the resulting contract.  Deliverables shall be in such format as required in Attachment A.  The 
work performed by the consultant shall be performed in a manner consistent with that degree of 
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care and skill ordinarily exercised by members of the same profession currently practicing under 
similar circumstances. 
 

MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 
The requirements set forth in Attachment B must be met at the time the proposal is submitted.   
 

EVALUATION CRITERIA 
 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 
perform these services are listed below: 
 
1.  firm experience on similar projects, weighting factor of three (3); 
2.  staff experience on similar projects, weighting factor of four (4); 
3.  firm size as related to the project magnitude, weighting factor of three (3); 
4.  past performance on similar DOTD projects, weighting factor of six (6)*; 
5.  current work load with DOTD, weighting factor of five (5);  
6.  approach and methodology, weighting factor of nine (9). 
 
*The consultant is to identify in the table below those evaluation disciplines consistent with the 
approach and methodology proposed in Section 18 of the DOTD Form 24-102. 
 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 
12 OF THE DOTD FORM 24-102 PROPOSAL. 

 
Sub-consultants are allowed to be used for this proposal.  Fill in the table by identifying only 
those evaluation disciplines consistent with the approach and methodology proposed in Section 
18 of the DOTD Form 24-102*, the name of each firm that is part of the proposal, and the 
percentage of work in each past performance evaluation discipline to be performed by that firm.  
The percentage estimated for each evaluation discipline is for evaluation purposes only and will 
not control the actual performance or payment of the work. The percentages for the prime and 
sub-consultants must total 100% for each past performance evaluation discipline, as well as the 
overall total percent of the contract.                                 (Add rows and columns as needed) 

Past Performance 
Evaluation 

Discipline(s) 

% of 
Overall 
Contract 

Prime Firm B Firm C Firm D Firm E Each 
Discipline 
must total 
to 100%   

     100% 
       100% 
       100% 
Identify the percentage of work for the overall contract to be performed by the prime 
consultant and each sub-consultant. 
Percent of Contract 100%      ------ 

*The past performance evaluation disciplines are: Road, Bridge, Traffic, CE&I/OV, Geotech, 
Survey, Environmental, Data Collection, Planning, Right-of-Way, CPM, ITS, Appraiser and/or 
Other (please specify).   
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If sub-consultants are used, the prime consultant can perform less than 50% of the work, but none 
of the sub-consultants can perform a larger percentage of the overall contract than the prime 
consultant. 
 
Proposals will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  
The evaluation will be by means of a point-based rating system. Each of the above criteria will 
receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 
corresponding weighting factor.  The rating in each category will then be added to arrive at the 
proposal’s final rating. 
 
DOTD’s Project Evaluation Team (PET) will be responsible for performing the above described 
evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated 
consultants to the Secretary of DOTD.  The Secretary will make the final selection.  
 

COMPLIANCE WITH SUPPLEMENTAL ETHICS REQUIREMENTS 
 

DOTD has established supplemental ethics requirements applicable to consultants and PET 
members.  These requirements are found in the “Supplemental Ethics Requirements” article of the 
sample contract linked to this advertisement, which are incorporated herein by reference.  Any 
firm that is found to have violated these requirements may not be considered for this selection. 
 
By submission of a proposal to perform services pursuant to this advertisement, the 
consultant agrees to comply with DOTD’s Supplemental Ethics Requirements. 

 
RULES OF CONTACT UPON ADVERTISEMENT 

 
DOTD is the single source of information regarding the contract selection.  Any official 
correspondence will be in writing, and any official information regarding the contract will be 
disseminated by DOTD’s designated representative via the DOTD website.  The following rules 
of contact will apply during the contract selection process, commencing on the advertisement 
posting date and ceasing at the time of final contract selection.  Contact includes face-to-face 
communication, the use of a telephone, facsimile, electronic mail (email), or formal or informal 
written communications with DOTD.  Any contact determined to be improper, at the sole 
discretion of DOTD, may result in the rejection of the proposal (i.e., DOTD Form 24-102). 
 
Consultants and consultant organizations shall correspond with DOTD regarding this 
advertisement only through the email address designated herein; DOTDConsultantAds80@la.gov 
and during DOTD sponsored one-on-one meetings. 
 
No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 
other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 
department, office, or section heads, project managers, members of the evaluation teams, and any 
official who may participate in the decision to award the contract resulting from this advertisement. 
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DOTD will not be responsible for any information or exchange that occurs outside the official 
process specified above. 
By submission of a proposal to perform services pursuant to this advertisement, the 
consultant agrees to the communication protocol herein. 

 
PROJECT TIME 

 
The overall time for the completion of the scope of services is estimated to be 3 years. 
 

COMPENSATION 
 
The compensation payable to the consultant for all services rendered in connection with this 
contract is estimated at $1,086,773.  This estimate will be used for grading purposes only.  Actual 
compensation will be determined by DOTD based on work hours negotiated between DOTD and 
the selected consultant.  Within fifteen (15) calendar days of notification of selection, a kick-off 
meeting will be held with the selected consultant and appropriate DOTD personnel. The selected 
consultant will be required to submit a work hour proposal within thirty (30) calendar days 
following the notification of selection.  All negotiations must be completed within the timeframe 
set forth in the Consultant Contract Services Manual. 
 
Payment will be made based on cost plus fixed fee. 
 

DIRECT EXPENSES 
 
To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 
expense items that are not paid for in the firm’s indirect cost rate and are needed and will be 
consumed during the life of the contract must be identified by the consultant during contract 
development.  The acquisition or rental of standard equipment or resources to be used in the 
provision of services rendered for this contract will not be considered for payment under direct 
expenses (e.g., vehicles for construction engineering and inspection (CE&I) inspectors).    
 
The consultant should own most of the equipment required to provide the work and services. The 
cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be 
considered “specialized” if it cannot be considered standard equipment for that particular 
consultant’s normal operating business needs. If a consultant believes special equipment is needed 
for the contract, the consultant must inquire through the Question and Answer process, as provided 
herein, whether the identified item will be considered specialized equipment for the individual 
contract. 
 
All travel related expenses will be compensated under direct expenses, and will be in accordance 
with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 
Administrative Code under the caption “PPM No. 49”, with the exception that compensation for 
vehicle usage will be based on actual miles traveled directly and exclusively related to project 
needs.  Vehicle rental rates will require prior approval from the PM.  
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CYBERSECURITY TRAINING 
 
In accordance with La. R.S. 42:1267(B)(3) and the State of Louisiana’s Information Security 
Policy, if the Consultant, any of its employees, agents, or sub-consultants will have access to State 
government information technology assets, the Consultant’s employees, agents, or sub-consultants 
with such access must complete cybersecurity training annually, and the Consultant must present 
evidence of such compliance annually and upon request. The Consultant may use the cybersecurity 
training course offered by the Louisiana Department of State Civil Service without additional cost 
or may use any alternate course approved in writing by the Office of Technology Services. 
 
For purposes of this Section, “access to State government information technology assets,” means 
the possession of credentials, equipment, or authorization to access the internal workings of State 
information technology systems or networks. Examples would include but not be limited to State-
issued laptops, VPN credentials to credentials to access the State network, badging to access the 
State’s telecommunications closets or systems, or permissions to maintain or modify IT systems 
used by the State. Final determination of scope inclusions or exclusions relative to access to State 
government information technology assets will be made by the Office of Technology Services. 
 

QUALITY ASSURANCE/QUALITY CONTROL 
 

DOTD requires the selected consultant and all sub-consultants to develop a Quality 
Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all 
deliverables will be subject to a systematic and consistent review.  The selected consultant shall 
address in its plan the review of all sub-consultant work and deliverables.  Only the selected 
consultant must submit their QA/QC plan to the DOTD PM within 10 business days of the 
award notification to the consultant (do not include QA/QC plan in the DOTD Form 24-102).  
Consultants must ensure quality and adhere to established DOTD policies, procedures, standards 
and guidelines in the preparation and review of all deliverables.  DOTD may provide limited input 
and technical assistance to the consultant. Any deliverables to be transmitted by the consultant 
shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist, and a certification 
that the deliverables meet DOTD’s quality standards. 
 
If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 
requirements in Attachment A control.   
 

TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS 
 

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic 
engineering training course must be taken by traffic engineering PEs and EIs in order to be eligible 
to work on DOTD projects.  When traffic is included as a discipline on which past performance is 
evaluated, for consultants performing traffic engineering services (i.e., traffic analysis throughout 
all DOTD project stages and/or QC of traffic analysis), appropriate personnel must successfully 
complete the three (3) modules of the Traffic Engineering Process and Report Course offered by 
Louisiana Transportation Research Center (LTRC).  This Course must be completed no later than 
the time the proposal is submitted or show proof of registration for the Course from the LTRC’s 
Registration site. Copies of training certificates or proof of registration are to be included in 
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Section 20 of the proposal.”  It will be the prime consultant’s responsibility to ensure their staff 
and sub-consultants complete the training.  Copies of training records may be obtained from the 
LTRC website https://registration.ltrc.lsu.edu/login. 
 

WORK ZONE TRAINING REQUIREMENTS 
 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 
courses must now be taken every four (4) years in order for personnel to remain eligible to work 
on DOTD projects.  For consultants performing preconstruction services (e.g., design, survey, 
subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 
personnel must successfully complete these courses.  In general, the person in responsible charge 
of traffic control plans shall be required to have Traffic Control Supervisor training.  For 
preconstruction field services performed within the clear zone, at least one (1) member of the field 
crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The consultant 
should identify all personnel listed in the staffing plan (Section 14) for the contract who have 
completed the appropriate work zone training courses. All preconstruction work zone training 
requirements shall be met prior to contract execution.  It will be the prime consultant’s 
responsibility to ensure their staff and sub-consultants have the appropriate work zone training. 
 
In addition to the above requirements, if the Scope of Services set forth in Attachment A includes 
Construction Engineering and Inspection (CE&I), the following training requirements shall be met 
at the time the proposal is submitted: 
 
 Field Engineers:   Traffic Control Technician 
  Traffic Control Supervisor 
  Flagger 

Field Engineer Interns:  Traffic Control Technician 
  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   
 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 
  Traffic Control Supervisor 
   Flagger 

Other Field Personnel*:  Traffic Control Technician 
     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 
 
Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved 
by the DOTD Work Zone Task Force.  For more information, please contact DOTD HQ 
Construction at 225-379-1584.  Specific training course requirements are: 

Flagger: Successful completion every four (4) years of a work 
zone flagger course approved by the Department.  The 
“DOTD Maintenance Basic Flagging Procedures 
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Workshop” is not an acceptable substitute for the 
ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 
zone traffic control technician course approved by the 
Department. After initial successful completion, it is 
not necessary to retake this course every four (4) years 
if Traffic Control Supervisor training is completed 
every four (4) years. 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 
supervisor course approved by the Department. 
Following an initial completion, traffic control 
supervisors must either complete a one (1)-day TCS 
refresher course or retake the original two (2)-day TCS 
course every four (4) years. 

 ATSSA contact information: (877) 642-4637 
 

***ALL WORK ZONE TRAINING CERTIFICATIONS MUST BE ACTIVE*** 
 

REFERENCES 
 
All services and documents will meet the standard requirements as to format and content of DOTD 
and will be prepared in accordance with the latest applicable editions, supplements, and revisions 
of the following: 
 

1. AASHTO Standards – The American Association of State Highway Transportation Officials 
https://www.transportation.org/ 

2. AASHTO – A Policy on Geometric Design of Highways and Streets –  
https://bookstore.transportation.org/collection_detail.aspx?ID=110 

3. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  
4. CyberSecurity Training –  

https://forms.gle/deZGAo5hUMWeSG4P6 
5. DOTD – Bridge Design and Evaluation Manual (BDEM) – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BD
EM.aspx  

6. DOTD – Complete Streets – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complet
e_Streets/Pages/default.aspx  

7. DOTD – Construction Contract Administration Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.
aspx 
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8. DOTD – Consultant Contract Services Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20M
anual%20rev%20Dec%202020.pdf 

9. DOTD – Hydraulics Manual – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/
Documents/Hydraulics%20Manual.pdf 

10. DOTD – Location and Survey Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals
%20and%20Forms/Location_and_Survey_Manual.pdf  

11. DOTD – Addendum “A” to the Location & Survey Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals
%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf 

12. DOTD – Louisiana Standard Specifications for Roads and Bridges –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/P
ages/Standard%20Specifications.aspx  

13. DOTD – Materials Sampling Manual – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men
u_MSM.aspx  

14. DOTD – Minimum Design Guidelines –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda
/Minimum%20Design%20Guidelines.pdf 

15. DOTD – Off-System Highway Bridge Program Guidelines – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/
Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20High
way%20Bridge%20Program%20Guidelines.pdf  

16. DOTD – Roadway Design Procedures and Details Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road
-Design-Manual.aspx 

17. DOTD – Stage 1 Planning/Environmental Manual of Standard Practice –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stag
e_1.aspx 

18. DOTD – Testing Procedures Manual – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men
u_TPM.aspx 

19. DOTD – Traffic Engineering Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc
%20Documents/Traffic%20Engineering%20Manual.pdf 

20. DOTD – Traffic Engineering Process and Report – 
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Man
ualsPublications/Pages/TEPR.aspx 
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21. DOTD – Traffic Signal Manual –  
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traff
ic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf 

22. e-CFR – Electronic Code of Federal Regulations (all applicable) –  
https://ecfr.io/ 

23. FHWA – Bridge Inspector’s Reference Manual (BIRM) –  
website: https://www.fhwa.dot.gov/bridge/nbis.cfm 
manual: https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf 

24. FHWA – Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD) – 
http://mutcd.fhwa.dot.gov/ 

25. National Electrical Safety Code (NESC) –  
https://standards.ieee.org/products-services/nesc/index.html  

26. NFPA 70 – National Electrical Code (NEC) –  
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-
standards/detail?code=70 

27. NEPA – National Environmental Policy Act –  
https://www.epa.gov/nepa 
 

CONTRACT EXECUTION REQUIREMENTS 
 
The selected consultant will be required to execute the contract within ten (10) days after receipt 
of the contract. 
 
A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov
/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx. 
 

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENT 
 
This advertised contract has a Disadvantaged Business Enterprise (DBE) goal of 4% of the 
contract fee.  Credit for DBE participation will be limited to the firms certified pursuant to the 
Louisiana Unified Certification Program.  For convenience, DOTD provides a list on its website 
(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to 
participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality 
of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a 
DBE.  DOTD makes no representations of the accuracy or completeness of this list on any 
particular date or time. Prime consultants considering the use of a particular DBE sub-consultant 
are advised to obtain documentation of certification status from that sub-consultant prior to 
submission of DOTD Form 24-102. 
 
Prime consultants must specify by firm name in Section 11 on the DOTD Form 24-102 all DBE 
firms which the prime intends will participate in providing services under the contract to meet the 
DBE goal and indicate for each the percent of the contract fee for the services that will be 
performed by each specified DBE firm.  If the prime did not succeed in obtaining enough DBE 
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participation to meet the goal, it must attach to the DOTD Form 24-102, behind Section 23, 
documentation of its good faith efforts to meet the goal. 
 

REVISIONS TO THE ADVERTISEMENT 
 
DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 
advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment by 
DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 
DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 
determined to be in DOTD’s best interest.  All materials submitted in response to this 
advertisement become the property of DOTD, and selection or rejection of a proposal does not 
affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 
informalities contained in the advertisement.   
 

CLARIFICATIONS 
 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 
within any proposal, if it is determined to be in DOTD’s best interest. 
 

PROPOSAL REQUIREMENTS 
 

The consultant’s proposal for this advertisement must be submitted by email to 
DOTDConsultantAds80@la.gov. USE THE DOTD FORM 24-102, DATED JANUARY 1, 
2023, PROVIDED WITH THE ADVERTISEMENT.  Hard copies of the consultant’s proposal 
are not required.  All proposals must be in accordance with the requirements of this advertisement, 
and the Consultant Contract Services Manual.  Unless otherwise stated in this advertisement, 
copies of licenses and certificates are not required to be submitted with the proposal. 
 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 
allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is submitted 
as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be 
deemed non-responsive. 
 

ANY CONSULTANT FAILING TO SUBMIT ANY OF THE INFORMATION REQUIRED ON 
THE DOTD FORM 24-102, OR PROVIDING INACCURATE INFORMATION ON THE 
DOTD FORM 24-102, MAY BE CONSIDERED NON-RESPONSIVE.  
 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 
 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 14 
of the DOTD Form 24-102 with an asterisk denoting their employment status.  
 

The DOTD Form 24-102 PDF file shall be labeled “Contract No. 4400026028, Consultant’s 
name”, and must be received no later than 3:00 p.m. Central Time by 
DOTDConsultantAds80@la.gov via email on Thursday, May 25 June 1 8, 2023.  The PDF file 
must be attached in the email or as a hyperlink in the email or as an email through third-party file 
transfer websites such as Dropbox or WeTransfer.  
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Please note that delivery failure may occur on email files exceeding 30MB uncompressed. In 
addition, all emails are scanned for cybersecurity threats prior to delivery to 
DOTDConsultantAds80@la.gov; therefore, allow sufficient time for this process to take place 
when submitting your proposal. 
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ATTACHMENT A – SCOPE OF SERVICES 
 

The project time is typical. 
 
The home office indirect cost rate shall be applicable to all services except as otherwise 
designated hereafter.  
 

I. INTERCHANGE JUSTIFICATION REPORT (IJR): 
 

The Consultant shall prepare and coordinate an interchange justification report (IJR) to analyze no 
build and future conditions to identify possible interchange alternatives at the location of I-10 at 
LA 429 with the proposed widening of I-10 and the new LA 429 alignment connecting LA 30 to 
the existing LA 429 to the east of the interstate. Since this study area is adjacent to the I-10 at LA 
74 Traffic Study (H.003771 Contract No. 4400026027), both Consultants shall coordinate with 
the each other throughout the projects’ process. This interchange justification report will be 
prepared in conjunction with the environmental study and in accordance with FHWA policy on 
Changes in Access to the Interstate System issued May 17, 2022;  August 18, 2009published in 
Federal Register Volume 74 Issue 165 on August 27, 2009 ; the DOTD Engineering Directives 
and Standards Manual (EDSM) No: I.4.3.2: Request for New or Modified Access on Control of 
Access Facilities dated December 22, 2017 ; and the DOTD Engineering Directives and Standards 
Manual (EDSM) No: VI.1.1.2: Intersection Control Evaluation dated December 2, 2020. 
 
The Consultant shall analyze all interchange alternatives that were recommended in the Tier 1 
Analysis from the I-10 - LA 73 to LA 429 Study (H.003771.2) including the new LA 429 
alignment with semi-control of access per the traffic and environmental study (see attached 
sketch), and any other NEPA derived alternatives. The Tier 1 Analysis from H.003771.2 includes:   
 

‐ Diamond Interchange 
‐ Single – Point Urban Interchange (SPUI) 
‐ Diverging Diamond Interchange (DDI) 
‐ Par Clo B – Single Loop 

Please note that in the sketch located at the end of the Attachment A, the intersection location of 
the LA 429 connector with LA 30 is approximate and shall be determined in this study.  All 
alternatives shall be analyzed with and without auxiliary lanes and frontage roads along LA 429. 

Objective and Limits 

The objective is to relieve traffic congestion along LA 30 and its I-10 interchange by diverting 
traffic to LA 429 with the connection to LA 30 with a four lane divided roadway with semi-control 
of access via a new interchange at I-10. This will also create an alternative access point for 
industrial traffic including large trucks to I-10.  

The study limits are as follows: 

 I-10 (just west of LA 73 interchange to just east of LA 30 interchange) 
 LA 429 (LA 73 and 1300 feet east of the alternative interchange terminal) 
 LA 30 (west of LA 3251 (Ashland Rd) and east of LA 44) 

Info to be provided to Consultant by DOTD and used in developing final report: 
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 H.003771.2 – I-10 from LA 73 to LA 429 Study 

 Chapter 1 
 Chapter 2 
 VISSIM Model Calibration Report 
 Appendix A – Initial Data Collection 
 Appendix B – Final Data Collection 
 Appendix C – Existing Safety Analysis 
 Appendix D – VISSIM 
 Build Volume Redistribution Files 
 Tier 1  

 
 H.009266 - I-10: LA 73 to LA 30 Project 
 H.005197 – Widen I-10 to Six Lanes Stage 0 Study 
 H.010572.1 - LA 30: LA 3251 to LA 44 Study 
 H.012311.1 - LA 429 Connector (LA 30/LA 73 to US 61) 
 H.013797 – LA 30 (EBR PL to I-10)  

 
Task 1.0 – Data Collection 
 
The Consultant shall review and verify all previous studies and data provided by DOTD to ensure 
that they are warranted for the analyses of this project. Also, the Consultant shall utilize the counts 
that are collected for study H.013797 to assist in determining a location for the LA 429 connector 
with LA 30.  Also, the Consultant shall verify that the FHWA Interstate Access Policy Points 1 
and 2 can be answered. 
 
Task 1.0 Deliverables (approval needed before proceeding to Data Collection Meeting): 
 

 Chapter 1  
 Appendix A and B (may consist of data and information from previous studies) 
 QA/QC Deliverable  
 Plan for additional data collection (if necessary) 

 
Task 2.0 – Data Collection Meeting 
 
This meeting is to discuss all verified data collection provided from previous studies.  
 
Task 2.0 Deliverables: 
 

 Data Collection Meeting Minutes – submitted to Task Manager within 3 days 
 
Task 3.0 - Existing, No Build, Tier 1 and Preliminary Tier 2 Verification 
 
The Consultant shall review and verify Tier 1 and preliminary Tier 2 performed in previous study 
to ensure that they are warranted for the analyses of this project.  
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Also, the Existing and No Build Analysis at the LA 73 and LA 30 ramp terminals must be redone 
to compare similar Measures of Effectiveness (MOEs) results to the Build analyses in this study.  
 
The Existing (2018) and No Build (2038) analyses shall be performed in HCS7 during the design 
year (2038). A 15-minute multi-period analysis is required for the approval of the entire peak 
periods and shall include the following MOEs: 
 

 For interchange terminals: 
o 95th percentile queue lengths (per movement per lane)  
o Delay (per lane) 
o v/c ratio (per lane) 

 For the I-10 Mainline (per lane for all merge, diverge, weaving and basic segments): 
o Density 
o Speed 
o v/c ratio 

 
Please note that these MOEs apply to Existing, No Build and Alternative analyses so that the 
results may be compared.  
 
Task 3.0 Deliverables: 
 

 Chapter 2 (compiled from previous studies and updated analyses) 
 Appendix C (compiled from previous studies and updated crash data for mainline and 

ramp) 
 Appendix D (compiled from previous studies and updated analyses) 
 Draft Tier 1 and Preliminary Tier 2 
 QA/QC Deliverable 

 
Task 4.0 – Tier 1 and Preliminary Tier 2 Meeting (must occur before proceeding to Tier 2 
Analysis): 
 
The Consultant shall conduct a meeting with all parties. A stakeholder list will be provided by the 
Project Manager. The purpose of this meeting is to recap of the Tier 1 and preliminary Tier 2 
progress that was completed in the previous I-10 from LA 73 to LA 429 (H.003771.2) Study. Also, 
the Consultant will present the recommended alternatives from the previous study which will be 
analyzed for this current project along with any other recommendations. This meeting will also 
establish the foundation for continued coordination, to develop a mutual understanding of the 
deliverables, agree on the procedures to follow, as well as the Measures of Effectiveness (MOEs) 
to be compared for analysis.  
 
The following documents are required for the Consultant to provide during the meeting: 

‐ Agenda 
‐ Sign in Sheet 
‐ Project Schedule 
‐ Tier 1 and Preliminary Tier 2 
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Any requests or exchange of information from either party necessary to complete the scope of 
services should be done at this meeting. It is the Consultant’s responsibility to take minutes for 
this meeting and distribute copies to all attendees within 3 days of the meeting.  
 
Task 4.0 Deliverables: 
 

 Agenda- submitted to DOTD one week prior to the meeting 
 Tier 1 and Preliminary Tier 2 Meeting Minutes – submitted to Task Manager within 3 days 

 
FINAL ALTERNATIVE ANALYSIS 
 
Task 5.0 – Tier 2 Analysis 
 
Operational Analysis 
 
The Alternative analyses shall be performed in HCS7 during the design year (2038). A 15-minute 
multi-period analysis is required for the approved entire peak periods and shall include the 
following MOEs: 
 

 For interchange terminals: 
o 95th percentile queue lengths (per movement per lane)  
o Delay (per lane) 
o v/c ratio (per lane) 

 For the I-10 Mainline (per lane for all merge, diverge, weaving and basic segments): 
o Density 
o Speed 
o v/c ratio 

 
Please note that these MOEs apply to Existing, No Build, and Alternative analyses so that the 
results may be compared.  
 
If, during the analysis of the alternatives, it becomes evident that the selected alternatives are not 
viable due to unacceptable operations, critical geometry issues, or environmental issues that 
cannot be remedied, then DOTD must be notified of these developments ASAP. 
 
Safety Analysis  
 
The build safety analysis should consider impacts on the mainline, ramps, intersections of 
proposed access point, applicable portions of the local street network and then nearest adjacent 
interchange. The analysis shall include an assessment on the impacts and ability of the alternatives 
to safely and efficiently collect, distribute and accommodate traffic (see Policy Point 3 in FHWA 
8 Policy Points). Mitigation may be needed to offset any safety concerns. 
 
The alternatives safety analyses shall be compared among each other as well as the existing safety 
analysis. Figures should be used to illustrate each alternative.  
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Critical Geometry 
 
This is the same drawing required by the environmental document.  It is not the intent of DOTD 
to have this work duplicated.  The traffic Consultant shall work in conjunction with the 
Environmental team during this process to ensure the geometry being developed reflects the traffic 
analysis results.  
 
Task 5.0 Deliverables (approval needed before proceeding to Tier 3 Analysis): 

 
 Appendix E: 

a) 11 x 17 map(s) showing redistributed future year volumes of each alternative  
b) 11 x 17 map(s) aerials of queues comparing alternatives and No Build (hard copy and 

pdf) 
c) Electronic copy of No Build and Build Analysis for Operations  
d) Software Reports/ Analysis Outputs – only relevant reports with inputs and Measures 

of Effectiveness (MOE) are needed, not every page of every report available (.pdf file) 
e) Intersection Summaries 
f) Safety Analysis software files 

a. Summary and figures (to be included in Chapter 3 of Final Report) 
g) Summary Table of Results compared to No Build and all other Alternatives (to be 

included in Chapter 3 of Final Report) 
h) 11 x 17 Critical Geometry Layout with the following (hard copy, pdf, and CADD files) 

(provided by Environmental team): 
a. Alternatives will be drawn on an aerial using a single sketch line technique. Each 

line shall represent each ramp and traveled way of the highway in the plan view. 
Number of lanes required and controlling horizontal curve information shall be 
noted in plan view. The alternatives shall also be drawn in profile using single 
lines indicating existing grade and each tier of the proposed interchange or 
alternative with relative elevations. These lines will be developed to scale and 
apply design criteria and operational characteristics. Both existing and proposed 
Right of Way (ROW) and Control of Access (COA) boundaries shall be shown. 

i) Design Guideline Report and a list of any waivers/exceptions needed 
j) Miscellaneous Analyses and Considerations 
k) QA/QC Documentation 

 
Task 6.0 - Tier 2 Meeting (must occur before proceeding to Tier 3 Analysis) 
 
The purpose of this meeting is to present the following alternatives to move forward to Tier 3 
analysis. The Consultant shall conduct a meeting with the following parties:  

‐ Local officials 
‐ DOTD project team 
‐ FHWA 

 
Task 6.0 Deliverables: 
 

1. Meeting minutes submitted within 3 days 
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Task 7.0 – Tier 3 Analysis 
 
The selected alternatives identified as the Environmental preferred alternative(s) are developed 
further in geometric form in Tier 3. 
 

 Geometric Layout 
The Line and Grade document is the same drawing required by the environmental 
document.  It is not the intent of DOTD to duplicate this work effort. The traffic Consultant 
shall work in conjunction with the Environmental team during this process to ensure that 
the Striping/Signing Layouts and Line and Grade reflect the traffic analysis results. 

 
 Striping Layout 

A striping layout on plan view will be completed for alternatives advanced to Tier 3. The 
layout will include all applicable interstate and crossroad striping standards and show the 
appropriate measurements/distances. 

 
 Signing Layout 

A signing layout on plan view will be completed for alternatives advanced to Tier 3. The 
layout will include all applicable interstate guide signs and show location and composition 
of each sign along interstate routes and cross roads. This should show new signs and 
supports along with existing signs.  

 
Task 7.0 Deliverables:  
 

 Appendix E (continuation of Task 5.0): 
a) Geometric Layout with the following labels (from Environmental) 

a. Utility conflicts 
b. Label driveways and roadway connections 
c. Label drainage structures and bridges 

b) Striping Plan  
c) Signing Layout 

 Chapter 3 of Final Report 
 QA/QC Documentation 

 
Task 8.0 - FHWA 8 Policy Points  
 
Additional information beyond the completed traffic report is needed to address the FHWA 8 
Policy Points.  The Consultant shall investigate, compile, analyze and document all necessary 
information required to address all 8 FHWA Interstate Access Policy Points in this study. 
 
Task 8.0 Deliverables: 
 

 FHWA 8 Policy Points 
 
  



Contract No. 4400026028 

Page 18 of 29 
 

Task 9.0 – Final Report 
 
The Final Report will be prepared to address the purpose & need of the project and will include 
the following reviewed and approved deliverables (Chapters and Appendices): 

 FHWA 8 Policy Points (Task 8) 
 Executive Summary  
 Introduction  
 Chapter 1: Data Collection  
 Appendix A: Initial Data Collection (may consist of data and information from previous 

studies) 
 Appendix B: Final Data Collection (may consist of data and information from previous 

studies) 
 Appendix C: Existing Safety Analysis (compiled from previous studies) 
 Chapter 2: Existing and No Build Analysis (compiled from previous studies and Task 3) 
 Appendix D: Existing and No Build Network (compiled from previous studies and Task 3) 
 Chapter 3: Alternative Analysis (Task 7) 
 Appendix E: Final Alternative Analysis – Tier 1, Tier 2, and Tier 3 (compiled from 

previous studies, Task 5, and Task 7) 
o Tier 1 and CAP-X Analysis and Documentation 
o Tier 2 Analysis and Documentation 
o Tier 3 Analysis and Documentation 

 Geometric Layout (from Environmental) 
 Signing and Striping Layout 

 
Upon review and approval, the three final hard copies of each of the reports will be submitted for 
acceptance contingent upon findings and shall be included in the appendix of the Environmental 
document as the traffic study. 
 
Task 9.0 Deliverables: 
 

 Sealed Report (Draft must be approved before final submission) 
 3 hard copies of reports 
 2 electronic copies 

II. LINE AND GRADE STUDY: 
 
The Consultant shall prepare a line and grade study for the alternative(s) that were determined to 
move forward to the IJR Tier 3 analysis from H.012311.  In addition to the interchange(s), the line 
and grade study shall include the proposed LA 429 connector which will connect LA 30 to the existing 
LA 429 just east of the interstate (the connection of the LA 429 connector to LA 30 will be determined 
by the IJR Tier 3 analysis from H.012311).  The connector will be a four lane divided roadway with 
semi-control of access.  

 
A capacity analysis will partly determine geometry (such as the separation between ramp terminals 
and lane configurations.)  The horizontal and vertical alignment will be accurately defined and a new 
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access point request will be prepared in accordance with the State’s and FHWA’s procedures for new 
Interstate access. The line and grade study shall include but not be limited to: 

 Establishment of design criteria. 
 Traffic study. 

o Capacity analyses of major intersections. 
o Required lane configurations based on traffic engineering analysis. 

 Develop typical roadway and bridge sections. 
 Develop horizontal geometry. 
 Develop vertical geometry and set minimum roadway grade. 
 Identify major drainage structure locations. 
 Establish approximate required right of way limits. 

o Develop a list of impacted improvements and a Utility Conflict Matrix to be used 
in future stages of development. 

 Cost estimates for right of way, utility relocation, construction, and mitigation measures.  
All cost estimates shall account for escalation, risk, inflation, etc.  Consultant shall prepare 
the engineering estimate using all pay items that could reasonably be used in the project 
along with assumed quantities as applicable.    

 
Specifics 

A. Horizontal Alignment 

A horizontal alignment study will be prepared.  The alignment should consider major utility 
conflicts, major drainage structures, existing roadway/bridge geometry, superelevation, and sight 
distance and be developed consistent with all applicable Access Management, Complete Streets 
and other Department policies and manuals. The final refinement to the alignment will be adjusted 
based on the performance of a constructability review.  This review will assess if the proposed 
alignment can be constructed in accordance with Department standards (considering maintenance 
of traffic, etc).  The location of the final alignment should consider: 

 Existing roadway conditions. 
 Maintenance of traffic 
 Existing bridge 
 Location of utilities. 
 Environmentally sensitive areas. 
 Topographic features. 
 Developed Properties. 
 Proposed future developments. 
 Railroad crossings. 

A plan view of the proposed horizontal alignment will be prepared.  The following 
geometric data will be displayed on the plan view: 

 Curve Lengths (L) 
 Tangent Lengths (T) 
 Curve Radii (R) 
 Superelevation rates and transition lengths 
 Control of Access limits 
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 Existing and estimated r/w limits 
 

In addition, intersection and interchange schematics will be shown on the plans. 
 
B. Vertical Alignment 
 
A vertical alignment study will be prepared.  The vertical alignment shall consider above ground 
and underground utility clearance, major drainage or structure locations, overpass clearances, etc.  
 
A profile view of the proposed vertical alignment will be prepared.  The following geometric data 
will be displayed on the profile: 

 P. V. I. Location 
 Vertical Grades 
 Length of Vertical Curve (V. C.) 
 Headlight or Stopping Sight Distance (H. L. S. D. or S. S. D.) 
 Required Vertical Clearances 

 
C. Deliverables 
 

1. New access request document. 
2. The line and grade study will be included as part of the environmental document and will 

contain the following: 
 

 Table of Design Criteria 
 Plan and profile displays as noted in sections A and B 
 Displays of typical roadway and bridge sections 
 Cost estimates for right of way, utility relocation and construction. 
 Design Report(s), any required design waivers and exceptions 
 Electronic files for all plan sheets and displays and others. 

 
III. ENVIRONMENTAL STUDY: 

 
The scope of services for this project consists of the preparation of an Environmental Assessment 
(EA) in accordance with the National Environmental Policy Act (NEPA) and other applicable laws 
for the proposed alternatives at the location of I-10 at LA 429 (Cornerview Road) with the 
proposed widening of I-10 and the new LA 429 alignment connecting LA 30 to the existing LA 
429 to the east of I-10. The Consultant will evaluate the social, economic, and environmental 
consequences of the alternatives (including the no-build) and present this information in the 
Environmental Assessment. A Stage 0 was previously prepared for the project. The Consultant 
will be provided a copy of this study, which contained alternatives and an Environmental 
Inventory. Solicitation of Views (SOV) will be distributed to Federal, State, and local agencies, 
organizations, and individuals within the project area.  A Public Meeting will be held to inform 
the public of the project, potential impacts of the project, and to obtain comments and input from 
the public on the alternatives, design features, and impacts. A Public Hearing will be held to inform 
the public of the results and conclusions of the Environmental Assessment and to obtain input from 
the public on the Environmental Assessment. The Consultant will obtain a Finding of No 
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Significant Impact (FONSI) from the Federal Highway Administration (FHWA) once the 
Environmental Assessment has been approved by FHWA.  
 
A. SOLICITATION OF VIEWS 
 
The Consultant will distribute SOV packets to Federal, State, and local agencies, organizations, 
and individuals whose expertise may assist with the identification of possible adverse concerns 
(economic, social, or environmental) within the project area.  This SOV packet described the 
alternative alignments being studied in the Environmental Assessment and contained a preliminary 
project description and vicinity map. The Department will provide the Consultant with the SOV 
distribution list and the Consultant will be responsible for supplementing and maintaining it 
throughout the duration of the project.   
 
All communications and coordination with other Federal, State and local agencies will be closely 
coordinated with the Environmental Section and approved by the Environmental Section prior to 
contact. 
 
B. ITEMS TO BE ADDRESSED IN ENVIRONMENTAL ASSESSMENT 
 
1. Purpose and Need for Action 
The purpose and need for the proposed action shall be discussed in the Environmental Assessment.  
Traffic needs (including existing and future needs), traffic patterns, and traffic movements will be 
provided by DOTD. 
 
2. Alternatives 
All alternatives examined in the Stage 0 study will be discussed in the Environmental Assessment. 
Those alternatives eliminated from further study will be identified and reasons for this elimination 
will be discussed in the Environmental Assessment. A preferred alternative will be identified in 
the Environmental Assessment and reasons for its viability will be discussed in the Environmental 
Assessment. There are two Build alternatives proposed in the study with the possibility of an 
additional NEPA derived alternative. All proposed Build alternatives and the No Build alternative 
will be described and analyzed in the Environmental Assessment.   
 
3. Impacts 
Analysis of each alternative, including the No Build will be made and discussed in the 
Environmental Assessment.  Items to consider include, but are not limited to, traffic patterns, 
permits, land use, community/social, economic, historic, cultural, recreational, archaeological, 
noise, air, hazardous waste sites, wetlands, floodplains, farmland, and endangered or threatened 
species and/or their habitat.  Some of these items may require the production of a separate 
document in addition to the analysis in the Environmental Assessment.  Potential mitigation 
measures designed to reduce or alleviate impacts will be discussed in the document.   
 
Wetlands  
Wetlands in the project area will be identified and delineated utilizing the latest appropriate US 
Army Corps of Engineers (USACE) guidelines.  A Wetlands Finding, using latest FHWA criteria 
will be written.  Information referenced may include infrared photography, National Wetlands 
Inventory (NWI) maps, quadrangle maps, soil maps, etc.  Referenced information will not 
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substitute for an on-site field determination which will be made.  Acreage of impacted wetlands 
and their value will be calculated and exhibits suitable for reproduction indicating the limits of 
wetlands in the area affected by the project and the areas to be impacted will be made.  These 
results will be in the form of a wetlands report produced by the Consultant. All paperwork 
necessary for the permit application will be prepared by the Consultant.  Photographs of each soil 
sample with the appropriate Munsell soil chart in the same photograph will be included in the 
report.  Each wetland area will be located on a USGS quadrangle sheet as well as a layout map 
with the station numbers noted. 
 
Endangered & Threatened Species  
During field surveys, a search will be made for those threatened and/or endangered species 
suspected to be in the area, and/or for their habitat, if applicable.  A biological report will be written 
indicating the methods utilized in the field survey and the resulting conclusions and 
recommendation. All coordination with other agencies will be through the Department's 
Environmental Section or with their expressed approval. 
 
Scenic Streams  
A Class B Scenic Stream permit application, if required, will be prepared for each scenic stream 
in the project area, by the Consultant.  Seven (7) copies (all with original photos or color laser print 
copies) will be provided to the Department's Environmental Section. 
Other Permits  
 
All potential permits and their requirements to implement the project will be identified.  All items 
necessary to obtain the permits (with the concurrence of the Department) will be provided by the 
Consultant.  Those permits to be identified include but are not limited to: 
 

Corps of Engineers (Section 404 permit and/or Section 10 permit) 
Water Quality Certification 
Scenic Streams Class B Permit 
Coast Guard Bridge Permit 
Storm Water Permits 

 
Environmental Site Assessment  
A Phase I Environmental Site Assessment will be performed for this project in accordance with 
the ASTM Standards E 1527-00.  The Phase I Environmental Site Assessment has four 
components: Records Review, Site Reconnaissance, Interviews, and Report. The Consultant will 
meet with the Environmental Section’s Project Coordinator if Recognized Environmental 
Conditions (RECs) are discovered. Results of site evaluations, findings, conclusions, and opinions 
concerning the site's impact will be provided in the Environmental Assessment.  
 
Noise and Air Quality  
Noise samples will be measured and the current FHWA approved noise model (FHWA TNM 
Version 2.5) will be used.  As the project area is not positioned within a non-attainment zone, the 
Consultant will include in the Environmental Assessment a discussion on the impacts to air quality 
for similar projects and compare the results to this project area. This information will be presented 
in a noise report prepared by the Consultant.  
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Cultural Resources Survey and Archaeology/Historic Properties (106 & 4(f))  
A survey will be made to determine the presence of National Register eligible archaeological sites, 
both historic and prehistoric, as well as any standing structures or other places or objects, including 
bridges, that may be eligible for listing on the National Register of Historic Places.  The survey 
will meet the current standards of the Louisiana Division of Archaeology.  All research and 
documentation necessary to comply with 106 and 4(f) will be prepared by the Consultant (i.e., 
Preliminary Case Reports, Cultural Resources Survey report, Documentation for a Determination 
of No Adverse Effect or Adverse Effect, Section 4(f) Statements).  All coordination with the 
SHPO's office will be through the Environmental Section or with the express approval of the 
Environmental Section. 
 
The Consultant will obtain the names/addresses of property owners from whom additional right-
of-way is anticipated to be required. The Consultant will also contact and request permission from 
the property owners prior to accessing their property. 
 
Two copies of an unbound typed updated site form for each site and two copies of unbound typed 
updated Louisiana Historic Resource Inventory forms (with original black and white photographs 
affixed to the forms) for each standing structure will be submitted to DOTD’s Environmental 
Section. 
 
Socio-Economic / Community Impacts 
The Consultant shall evaluate the social and economic impacts, including any adverse effects of 
the proposed actions, on the local community. The Consultant shall collect compiled summary 
demographics on the project area. Discussion shall include anticipated permanent and temporary 
impacts of the proposed project on the established business districts, land uses, community 
services/facilities, and residents in the project vicinity, as well as impacts to planned developments 
known by public officials at the time of data collection. Projects in the study area shall be 
researched by the Consultant through contact with local planning officials, public safety officials, 
school officials, and organizations in an effort to determine other long-range plans, upcoming 
projects, or planned developments. Consistency with these plans shall be assessed and 
documented. 
 
The Consultant will be responsible for identifying any potential Title VI or Environmental Justice 
issues in the proposed project area. Any instances where Title VI populations bear the bulk of 
project-related impacts will be reported to the Environmental Section so that appropriate measures 
may be undertaken to prevent or mitigate for such occurrences.    
 
Conceptual Stage Relocation 
Impacts to land uses and community services along each alternative shall be addressed in the 
Environmental Assessment along with the social and economic impacts to the community, 
including any potential impacts to Title VI properties.  Relocation impacts shall be confirmed via 
field surveys as well.  A Conceptual Stage Relocation Plan shall be prepared and submitted to the 
Environmental Section.  Cost estimates for the number and type of relocations or displacements 
(including number of persons in household, ethnic affiliation, and approximate income level), 
right-of-way, construction costs, etc. shall be included in the document. Also to be included in the 
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document are the type and estimated value of housing and the location and quantity of available 
replacement housing.  For businesses, the location and type of business to be displaced will be 
documented as will the ethnic affiliation of the owner, the number of employees and their ethnic 
affiliation, bypassed businesses if applicable, and a listing of available commercial buildings and 
sites. This estimation of costs of required right-of-way and relocation assistance will be submitted 
to the Environmental Section’s Project Coordinator for review.  
 
Recreational Resources (4(f) and 6(f))  
All publicly-owned recreational and publicly-owned park land, wildlife and waterfowl refuges, 
and all historic sites will be identified and delineated.  Research, analysis, and documentation of 
compliance with Section 4(f) of the DOT Transportation Act will be done by the Consultant.  Use 
of Land and Water Conservation Funds will be identified by the Consultant.  If such resources are 
present, the Consultant will prepare all documentation for coordination with the appropriate 
agencies. 
 
4. Public Meeting 
At least one Public Meeting will be required for this project. If additional Public Meetings are 
required, these will be added at the discretion of the Department and FHWA. All arrangements for 
the Public Meeting(s), including location, time, preparation of notice, preparation of appropriate 
exhibits, preparation of the technical presentation, and handouts will be made by the Consultant, 
subject to the Environmental Section's approval.  The Public Meeting(s) will be an open-house 
format or the latest public involvement guidance advised by FHWA in regards to COVID-19 
protocol. The Consultant will advertise the notice of the Public Meeting(s) (upon the Department’s 
approval of the notice) in the newspaper(s) as well as other media agreed upon by the Department. 
The text of the notice will be provided to the Environmental Section’s Project Coordinator for 
review at least one (1) month prior to the anticipated Public Meeting(s) date.  Public Meeting 
exhibits, handouts, and technical presentations will be supplied to the Environmental Section’s 
Project Coordinator for approval prior to the Public Meeting(s) date.  
 
Actual conduct of the Public Meeting(s) will be by the Consultant. The Consultant will have 
knowledgeable informed staff present at the Public Meeting(s) to address the queries of the public 
in regard to environmental, engineering and other project related issues. As the purpose of the 
Public Meeting(s) is to assist the public in understanding how the project fits into and impacts their 
community, exhibits aiding in the visualization of the project at the Public Meeting(s) will be the 
responsibility of the Consultant. Such visualization methods shall be submitted to the 
Environmental Section’s Project Coordinator one month prior to the Public Meeting(s). The 
Consultant will record and prepare a verbatim transcript of the Public Meeting(s).   
 
5. Other 
Other items that will be evaluated and coordinated with the appropriate agencies include, but are 
not limited to, prime farmland, sole source aquifers, 100 year floodplain, and water wells.  Some 
of these items utilize standard forms; other coordination is by letter or permit application.  Items 
of special or local interest should also be noted and evaluated within the context of the project. 
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C. REVIEW OF DRAFT ENVIRONMENTAL ASSESSMENT 
 
The Environmental Assessment shall be written in accordance with FHWA’s guidelines. Two (2) 
copies and a pdf of the review document will be provided to DOTD's Environmental Section for 
their review, comment, and distribution.  For each revision, an additional pdf and two (2) copies 
of the document will be required.  All comments will be addressed by the Consultant prior to the 
Environmental Section issuing approval to print the Environmental Assessment for public 
distribution. Distribution of the Draft Environmental Assessment will be the responsibility of the 
Consultant. The Environmental Section’s Project Coordinator will provide the Consultant with the 
mailing list to be used for distribution of the Draft Environmental Assessment. 
 
D. ENVIRONMENTAL ASSESSMENT 
 
The document will be typed, single spaced, on 8.5 x 11 inch paper with inside margins of not less 
than 1 inch wide.  All pages will be numbered.  Photographs, plans, maps, drawings and text must 
be clear and clean with typed or mechanically lettered captions.  Exhibits utilizing the 8.5 x 11 
inch format are preferred.  The Consultant's name and logo shall not appear on the cover of the 
document. They can appear, however, on the inside cover sheet in a size not to exceed the 
Department's name and logo. 
 
E. PUBLIC HEARING 
 
After approval by the Department's Environmental Section and FHWA, the draft Environmental 
Assessment will be made available to the Public and a Public Hearing will be scheduled. The 
Public Hearing will be an open-house format or the latest public involvement guidance advised by 
FHWA in regards to COVID-19 protocol. All arrangements for the Public Hearing, including 
location, time, preparation of the notice, preparation of appropriate exhibits, preparation of the 
technical presentation, and handouts will be made by the Consultant, subject to the Environmental 
Section's approval.  The Consultant will advertise the notice of the Public Hearing in the 
newspaper(s) as well as other media agreed upon by the Department.  The text of the notice, 
including the project map, will be provided to the Environmental Section’s Project Coordinator 
for review at least three (3) months prior to the anticipated Public Hearing date.  Public Hearing 
exhibits and the Public Hearing technical presentation will be supplied to DOTD's Environmental 
Section’s Project Coordinator for approval prior to issuing approval of the Public Hearing date and 
authorizing the advertisement.  The scale ratio of the exhibits for the Public Hearing must be 
approved by the Environmental Section. 
 
Actual conduct of the Public Hearing will be by the Consultant. Preparation of a handout for 
distribution to the interested stakeholders present at the meeting will be the responsibility of the 
Consultant. This handout will be submitted to the Environmental Section’s Project Coordinator 
one month prior to the scheduled Public Hearing. The Consultant will have knowledgeable 
informed staff present at the Public Hearing to address the queries of the public, in regard to 
environmental, engineering and other project related issues, before the Hearing, at the recess, and 
after the Hearing. The Consultant will record and prepare a verbatim transcript of the Public 
Hearing.   
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F. PUBLIC HEARING & ENVIRONMENTAL ASSESSMENT COMMENTS 
 
All comments received during the commenting period on the Environmental Assessment, 
including those received at the Public Hearing, will be addressed in the Final Environmental 
Assessment by the Consultant. After approval by the Department's Environmental Section of the 
final document and issuance by FHWA of the FONSI, the Environmental Assessment FONSI will 
be distributed by the Consultant. The Environmental Section’s Project Coordinator will provide 
the mailing list to be used for distribution of the FONSI. 
 
G. MISCELLANEOUS 
 
The Consultant shall notify the Environmental Section when fieldwork begins and ends.  The 
Consultant will also update the Environmental Section weekly as to their progress in the field. 
 
All reference material utilized will be noted and an accurate and complete bibliography supplied 
to the Department with the draft and final documents.  Accessibility and location of all reference 
material utilized will be noted (i.e., library location, etc.). Utilization of unpublished material or 
otherwise not easily accessible material will be specifically coordinated with the Environmental 
Section prior to its use in the document. 
 
On all correspondence with the Department's Environmental Section the Consultant will use all 
applicable state project numbers (i.e., engineering and construction), along with the project name, 
route number, and parish, and federal aid project number (this last, if and when applicable). 
 
The Consultant shall provide the Environmental Section with a monthly progress report.  The 
report will include the estimated and actual date of completion of each task to be performed.  The 
Consultant will use the Department’s standard form for invoicing. 
 
No more than two (2) agency meetings will be required for this project. 
 
No more than two (2) public meeting, hearing preparation and/or review meetings with the project 
team will be required. 
 
No more than two (2) public official meetings will be required. 
 

SERVICES TO BE PERFORMED / ITEMS TO BE PROVIDED BY DOTD 
 
If available, DOTD will provide the following information as applicable: 
 

 Traffic data 
 Stage 0 Report 
 Standard Plans and Special Details 
 Access to General Files for viewing available plans, details, and records 
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ELECTRONIC DELIVERABLES 
 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software 
and Deliverable Standards for Electronic Plans document in effect as of the effective date of the 
most recent contract action or modification, unless exempted in writing by the Project Manager. 
Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables 
in conformance with the same standards.  DOTD Software and Deliverable Standards for 
Electronic Plans document and DOTD CAD Standards Downloads are available via links on the 
DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 
software as needed or required. Consultant hereby agrees to install major updates to software 
versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 
software versions shall be applied per directive or approval of the DOTD Design Automation 
Manager.  Such updates will not have a significant impact on the plan development time or project 
delivery date, nor will they require Consultant to purchase additional software.  Prior to proceeding 
with plan development, Consultant shall contact the Project Manager for any special instructions 
regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 
including DOTD plan-development Manuals, the Digital Plan Delivery Standard 
governs.  Consultant is responsible for contacting the Project Manager should questions arise. 

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 
repository at each plan delivery milestone.  Consultants are responsible for performing certain 
operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 
and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 
in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall 
notify Consultant regarding the availability of two automatically-generated informational reports 
in ProjectWise.  These reports document the completion status and other information regarding 
indexing attributes and CAD standards.  Consultants shall take these reports into account and make 
any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by 
the Project Manager. 
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 

The following requirements must be met at the time the proposal is submitted: 
 

1. At least one (1) principal of the prime consultant shall be professionally competent in the 
preparation of environmental documents required for the project.  

2. At least one (1) principal or responsible member of the prime consultant shall have a 
minimum of five (5) years of experience in responsible charge of or major expertise in 
NEPA documentation. 

3. At least one (1) individual responsible for the preparation of the environmental document 
shall have a minimum of five (5) years of experience with the primary responsibility for 
authoring NEPA documents; this shall include authoring an Environmental Assessment(s) 
for the Federal Highway Administration (FHWA) for which a Finding of No Significant 
Impact (FONSI) was issued and must have taken the NHI Course No. 142005, “National 
Environmental Policy Act (NEPA) and Transportation Decision Making”, or an approved 
equivalent course. 

4. At least one (1) biologist with a degree in biology, ecology, or a related field shall have a 
minimum of three (3) years of experience preparing wetland delineations and performing 
threatened and endangered species surveys. 

5. At least one (1) principal investigator for the archaeological work shall meet the 
Archaeologist Qualifications as published in the Louisiana Register on April 20, 1994, and 
have taken a course on Section 106 of the National Historic Preservation Act offered by 
the Advisory Council on Historic Preservation or its equivalent training. 

6. At least one (1) architectural historian shall meet the Secretary of Interior’s Professional 
Qualifications Standards for Architectural History. 

7. At least one (1) professional civil engineer, registered in the state of Louisiana, shall have 
a minimum of five (5) years of experience in roadway design. 

8. At least two (2) professional civil engineers, one of which shall be a professional traffic 
operations engineer (PTOE), registered in the state of Louisiana, shall have a minimum of 
five (5) years of traffic analysis experience with signal warrants and signal timing. 

 
MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME 

CONSULTANT, UNLESS STATED OTHERWISE BELOW. 
 
MPR Nos. 1 through 3 may be met by the same person. 

MPR Nos. 3 through 8 may be satisfied through the use of a sub-consultant(s). 
 
NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE 
ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED. 
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 Please note the number of MPRs are minimal; however, all relevant personnel necessary to 
perform the Scope of Services must be identified in Section 14 of the DOTD Form 24-102 and 
their resumes included in Section 16 of the DOTD Form 24-102. 


