ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES
JUNE 30, 2022
ADDENDUM NO. 1, JULY 15, 2022
CONTRACT NO. 4400024461
CONTRACT FOR LA 385: RYAN STREET INTERSECTION IMPROVEMENTS
STATE PROJECT NO. H.012685
F.A.P. NO. H012685
ROUTE: LA 385 / LA 3186
CALCASIEU PARISH
DBE GOAL = 2%
Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department
of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms
to provide engineering and related services. Consultants who are a Louisiana or foreign LLC
or corporation should be appropriately registered with the Louisiana Secretary of State, as
contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana
Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms. If
a consultant is not in good standing in accordance with those provisions, it may be subject to
consequences contemplated in Title 12 and/or the LAPELS rules. All requirements of
LAPELS must be met at the time the proposal is submitted. Prime consultants must be
registered with the Louisiana Secretary of State and the Federal Government, using
SAM.gov, prior to contract execution.
One (1) proposal will be selected for the contract solicited per this advertisement. Only one (1)
DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime
consultant’s qualifications and those of any and all sub-consultants proposed to be used for the
referenced contract(s). All identifying contract number(s) should be listed in Section 2 of the
DOTD Form 24-102. USE THE DOTD FORM 24-102, DATED MARCH 1, 2022,
PROVIDED WITH THE ADVERTISEMENT.
Any questions concerning this advertisement must be sent in writing to
DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior
to the proposal deadline.
SCOPE OF SERVICES
The general tasks to be performed by the consultant for this contract are described more
specifically in Attachment A, which is incorporated herein by reference.
The consultant shall perform the work in accordance with the requirements of this advertisement
and the resulting contract. Deliverables shall be in such format as required in Attachment A. The
work performed by the consultant shall be performed in a manner consistent with that degree of
care and skill ordinarily exercised by members of the same profession currently practicing under
similar circumstances.
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MINIMUM PERSONNEL REQUIREMENTS (MPRs)
The requirements set forth in Attachment B must be met at the time the proposal is submitted.
EVALUATION CRITERIA
The criteria to be used by DOTD in evaluating responses for the selection of a consultant to
perform these services are listed below:
1.
2.
3.
4.
5.
6.

firm experience on similar projects, weighting factor of three (3);
staff experience on similar projects, weighting factor of four (4);
firm size as related to the project magnitude, weighting factor of three (3);
past performance on similar DOTD projects, weighting factor of six (6)*;
current work load with DOTD, weighting factor of five (5);
approach and methodology, weighting factor of nine (9).

*The consultant is to identify in the table below those evaluation disciplines consistent with the
approach and methodology proposed in Section 18 of the DOTD Form 24-102.
THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION
12 OF THE DOTD FORM 24-102 PROPOSAL.
Sub-consultants are allowed to be used for this proposal. Fill in the table by identifying only
those evaluation disciplines consistent with the approach and methodology proposed in Section
18 of the DOTD Form 24-102*, the name of each firm that is part of the proposal, and the
percentage of work in each past performance evaluation discipline to be performed by that firm.
The percentage estimated for each evaluation discipline is for evaluation purposes only and will
not control the actual performance or payment of the work. The percentages for the prime and
sub-consultants must total 100% for each past performance evaluation discipline, as well as the
overall total percent of the contract.
(Add rows and columns as needed)
Each
Evaluation
% of
Prime Firm B Firm C Firm D Firm E
Discipline
Discipline(s)
Overall
must total
Contract
to 100%
100%
100%
100%
Identify the percentage of work for the overall contract to be performed by the prime
consultant and each sub-consultant.
Percent of Contract
100%
-----*The past performance evaluation disciplines are: Road, Bridge, Traffic, CE&I/OV, Geotech,
Survey, Environmental, Data Collection, Planning, Right-of-Way, CPM, ITS, Appraiser and
Other.
If sub-consultants are used, the prime consultant must perform greater than 50% of the work for
the overall contract.
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Proposals will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.
The evaluation will be by means of a point-based rating system. Each of the above criteria will
receive a rating on a scale of one (1) through five (5). The rating will then be multiplied by the
corresponding weighting factor. The rating in each category will then be added to arrive at the
proposal’s final rating.
DOTD’s Project Evaluation Team (PET) will be responsible for performing the above described
evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated
consultants to the Secretary of DOTD. The Secretary will make the final selection.
COMPLIANCE WITH SUPPLEMENTAL ETHICS REQUIREMENTS
DOTD has established supplemental ethics requirements applicable to consultants and PET
members. These requirements are found in the “Supplemental Ethics Requirements” article of the
sample contract linked to this advertisement, which are incorporated herein by reference. Any
firm that is found to have violated these requirements may not be considered for this selection.
By submission of a proposal to perform services pursuant to this advertisement, the
consultant agrees to comply with DOTD’s Supplemental Ethics Requirements.
RULES OF CONTACT UPON ADVERTISEMENT
DOTD is the single source of information regarding the contract selection. Any official
correspondence will be in writing, and any official information regarding the contract will be
disseminated by DOTD’s designated representative via the DOTD website. The following rules
of contact will apply during the contract selection process, commencing on the advertisement
posting date and ceasing at the time of final contract selection. Contact includes face-to-face
communication, the use of a telephone, facsimile, electronic mail (email), or formal or informal
written communications with DOTD. Any contact determined to be improper, at the sole
discretion of DOTD, may result in the rejection of the proposal (i.e., DOTD Form 24-102).
Consultants and consultant organizations shall correspond with DOTD regarding this
advertisement only through the email address designated herein; DOTDConsultantAds80@la.gov
and during DOTD sponsored one-on-one meetings.
No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee,
other than as specified herein. This prohibition includes, but is not limited to, the contacting of:
department, office, or section heads, project managers, members of the evaluation teams, and any
official who may participate in the decision to award the contract resulting from this advertisement.
DOTD will not be responsible for any information or exchange that occurs outside the official
process specified above.
By submission of a proposal to perform services pursuant to this advertisement, the
consultant agrees to the communication protocol herein.
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PROJECT TIME
The overall time for the completion of the scope of services is estimated to be 550 days.
COMPENSATION
The compensation type for this contract is non-negotiated lump sum.
Consultant agrees to accept as full compensation for the services specifically set forth herein, a
lump sum of $712,255.
DIRECT EXPENSES
To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct
expense items that are not paid for in the firm’s indirect cost rate and are needed and will be
consumed during the life of the contract must be identified by the consultant during contract
development. Standard equipment or resources to be used in the provision of services rendered
for this contract will not be considered for payment under direct expenses.
The consultant should own most of the equipment required to provide the work and services. The
cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be
considered “specialized” if it cannot be considered standard equipment for that particular
consultant’s normal operating business needs. If a consultant believes special equipment is needed
for the contract, the consultant must inquire through the Question and Answer process, as provided
herein, whether the identified item will be considered specialized equipment for the individual
contract.
All travel related expenses will be compensated under direct expenses, and will be in accordance
with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana
Administrative Code under the caption “PPM No. 49”, with the exception that compensation for
vehicle usage will be based on actual miles traveled directly and exclusively related to project
needs. Vehicle rental rates will require prior approval from the PM.
CYBERSECURITY TRAINING
In accordance with La. R.S. 42:1267(B)(3) and the State of Louisiana’s Information Security
Policy, if the Consultant, any of its employees, agents, or sub-consultants will have access to State
government information technology assets, the Consultant’s employees, agents, or sub-consultants
with such access must complete cybersecurity training annually, and the Consultant must present
evidence of such compliance annually and upon request. The Consultant may use the cybersecurity
training course offered by the Louisiana Department of State Civil Service without additional cost
or may use any alternate course approved in writing by the Office of Technology Services.
For purposes of this Section, “access to State government information technology assets,” means
the possession of credentials, equipment, or authorization to access the internal workings of State
information technology systems or networks. Examples would include but not be limited to StatePage 4 of 18

issued laptops, VPN credentials to credentials to access the State network, badging to access the
State’s telecommunications closets or systems, or permissions to maintain or modify IT systems
used by the State. Final determination of scope inclusions or exclusions relative to access to State
government information technology assets will be made by the Office of Technology Services.
QUALITY ASSURANCE/QUALITY CONTROL
DOTD requires the selected consultant and all sub-consultants to develop a Quality
Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all
deliverables will be subject to a systematic and consistent review. The selected consultant shall
address in its plan the review of all sub-consultant work and deliverables. The selected consultant
must submit their QA/QC plan to the DOTD PM within 10 business days of the award notification
to the consultant. Consultants must ensure quality and adhere to established DOTD policies,
procedures, standards and guidelines in the preparation and review of all deliverables. DOTD may
provide limited input and technical assistance to the consultant. Any deliverables to be transmitted
by the consultant shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist,
and a certification that the deliverables meet DOTD’s quality standards.
If Attachment A includes specific QA/QC requirements that contradict those set forth above, the
requirements in Attachment A control.
TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS
As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic
engineering training course must be taken by traffic engineering PEs and EIs in order to be eligible
to work on DOTD projects. When traffic is included as a discipline on which past performance is
evaluated, for consultants performing traffic engineering services (i.e., traffic analysis throughout
all DOTD project stages and/or QC of traffic analysis), appropriate personnel must successfully
complete the three (3) modules of the Traffic Engineering Process and Report Course offered by
Louisiana Transportation Research Center (LTRC). This Course must be completed no later than
the time the proposal is submitted or show proof of registration for the Course from the LTRC’s
Registration site. Copies of training certificates or proof of registration are to be included in
Section 22 of the proposal.” It will be the prime consultant’s responsibility to ensure their staff
and sub-consultants complete the training. Copies of training records may be obtained from the
LTRC website https://registration.ltrc.lsu.edu/login.
WORK ZONE TRAINING REQUIREMENTS
As part of DOTD’s on-going commitment to work zone safety, required work zone training
courses must now be taken every four (4) years in order for personnel to remain eligible to work
on DOTD projects. For consultants performing preconstruction services (e.g., design, survey,
subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate
personnel must successfully complete these courses. In general, the person in responsible charge
of traffic control plans shall be required to have Traffic Control Supervisor training. For
preconstruction field services performed within the clear zone, at least one (1) member of the field
crew shall have Traffic Control Supervisor or Traffic Control Technician training. The consultant
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should identify all personnel listed in the staffing plan for the contract who have completed the
appropriate work zone training courses. All preconstruction work zone training requirements shall
be met prior to contract execution. It will be the prime consultant’s responsibility to ensure their
staff and sub-consultants have the appropriate work zone training.
In addition to the above requirements, if the Scope of Services set forth in Attachment A includes
Construction Engineering and Inspection (CE&I), the following training requirements shall be met
at the time the proposal is submitted:
Field Engineers:

Traffic Control Technician
Traffic Control Supervisor
Flagger

Field Engineer Interns:

Traffic Control Technician
Traffic Control Supervisor
Flagger

Field Senior Technicians,
Survey Party Chiefs, and
SUE Worksite Traffic Supervisors*: Traffic Control Technician
Traffic Control Supervisor
Flagger
Other Field Personnel*:

Traffic Control Technician
Flagger

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors
Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved
by the DOTD Work Zone Task Force. For more information, please contact DOTD HQ
Construction at 225-379-1584. Specific training course requirements are:
Flagger:

Successful completion every four (4) years of a work
zone flagger course approved by the Department. The
“DOTD Maintenance Basic Flagging Procedures
Workshop” is not an acceptable substitute for the
ATSSA and AGC flagging courses.

Traffic Control Technician (TCT): Successful completion every four (4) years of a work
zone traffic control technician course approved by the
Department. After initial successful completion, it is
not necessary to retake this course every four (4) years
if Traffic Control Supervisor training is completed
every four (4) years.
Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control
supervisor course approved by the Department.
Following an initial completion, traffic control
supervisors must either complete a one (1)-day TCS
refresher course or retake the original two (2)-day TCS
course every four (4) years.
ATSSA contact information: (877) 642-4637
Page 6 of 18

REFERENCES
All services and documents will meet the standard requirements as to format and content of DOTD
and will be prepared in accordance with the latest applicable editions, supplements, and revisions
of the following:
1. AASHTO Standards – The American Association of State Highway Transportation Officials
https://www.transportation.org/
2. AASHTO – A Policy on Geometric Design of Highways and Streets –
https://bookstore.transportation.org/collection_detail.aspx?ID=110
3. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html
4. CyberSecurity Training –
https://forms.gle/deZGAo5hUMWeSG4P6
5. DOTD – Bridge Design and Evaluation Manual (BDEM) –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BD
EM.aspx
6. DOTD – Complete Streets –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complet
e_Streets/Pages/default.aspx
7. DOTD – Construction Contract Administration Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.
aspx
8. DOTD – Consultant Contract Services Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20M
anual%20rev%20Dec%202020.pdf
9. DOTD – Hydraulics Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/
Documents/Hydraulics%20Manual.pdf
10. DOTD – Location and Survey Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals
%20and%20Forms/Location_and_Survey_Manual.pdf
11. DOTD – Addendum “A” to the Location & Survey Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals
%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
12. DOTD – Louisiana Standard Specifications for Roads and Bridges –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/P
ages/Standard%20Specifications.aspx
13. DOTD – Materials Sampling Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men
u_MSM.aspx
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14. DOTD – Minimum Design Guidelines –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda
/Minimum%20Design%20Guidelines.pdf
15. DOTD – Off-System Highway Bridge Program Guidelines –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/
Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20High
way%20Bridge%20Program%20Guidelines.pdf
16. DOTD – Roadway Design Procedures and Details Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road
-Design-Manual.aspx
17. DOTD – Stage 1 Planning/Environmental Manual of Standard Practice –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stag
e_1.aspx
18. DOTD – Testing Procedures Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men
u_TPM.aspx
19. DOTD – Traffic Engineering Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc
%20Documents/Traffic%20Engineering%20Manual.pdf
20. DOTD – Traffic Engineering Process and Report –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Man
ualsPublications/Pages/TEPR.aspx
21. DOTD – Traffic Signal Manual –
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traff
ic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
22. e-CFR – Electronic Code of Federal Regulations (all applicable) –
https://ecfr.io/
23. FHWA – Bridge Inspector’s Reference Manual (BIRM) –
website: https://www.fhwa.dot.gov/bridge/nbis.cfm
manual: https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf
24. FHWA – Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD) –
http://mutcd.fhwa.dot.gov/
25. National Electrical Safety Code (NESC) –
https://standards.ieee.org/products-services/nesc/index.html
26. NFPA 70 – National Electrical Code (NEC) –
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-andstandards/detail?code=70
27. NEPA – National Environmental Policy Act –
https://www.epa.gov/nepa
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CONTRACT EXECUTION REQUIREMENTS
The selected consultant will be required to execute the contract within ten (10) days after receipt
of the contract.
A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov
/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx.
DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENT
This advertised contract has a Disadvantaged Business Enterprise (DBE) goal of 2% of the
contract fee. Credit for DBE participation will be limited to the firms certified pursuant to the
Louisiana Unified Certification Program. For convenience, DOTD provides a list on its website
(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to
participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality
of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a
DBE. DOTD makes no representations of the accuracy or completeness of this list on any
particular date or time. Prime consultants considering the use of a particular DBE sub-consultant
are advised to obtain documentation of certification status from that sub-consultant prior to
submission of DOTD Form 24-102.
Prime consultants must specify by firm name in Section 11 on the DOTD Form 24-102 all DBE
firms which the prime intends will participate in providing services under the contract to meet the
DBE goal and indicate for each the percent of the contract fee for the services that will be
performed by each specified DBE firm. If the prime did not succeed in obtaining enough DBE
participation to meet the goal, it must attach to the DOTD Form 24-102, behind Section 23,
documentation of its good faith efforts to meet the goal.
REVISIONS TO THE ADVERTISEMENT
DOTD reserves the right to revise any part of the advertisement by issuing addenda to the
advertisement at any time. Issuance of this advertisement in no way constitutes a commitment by
DOTD to award a contract. DOTD reserves the right to accept or reject, in whole or part, all
DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is
determined to be in DOTD’s best interest. All materials submitted in response to this
advertisement become the property of DOTD, and selection or rejection of a proposal does not
affect this right. DOTD also reserves the right, at its sole discretion, to waive administrative
informalities contained in the advertisement.
CLARIFICATIONS
DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found
within any proposal, if it is determined to be in DOTD’s best interest.
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PROPOSAL REQUIREMENTS
The consultant’s proposal for this advertisement must be submitted by email to
DOTDConsultantAds80@la.gov. USE THE DOTD FORM 24-102, DATED MARCH 1, 2022,
PROVIDED WITH THE ADVERTISEMENT. Hard copies of the consultant’s proposal are
not required. All proposals must be in accordance with the requirements of this advertisement,
and the Consultant Contract Services Manual. Unless otherwise stated in this advertisement,
copies of licenses and certificates are not required to be submitted with the proposal.
If more than one (1) contract is to be selected based on this advertisement, no prime consultant is
allowed to be a sub-consultant on any other consultant’s 24-102. If a prime consultant is submitted
as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be
deemed non-responsive.
ANY CONSULTANT FAILING TO SUBMIT ANY OF THE INFORMATION REQUIRED ON
THE DOTD FORM 24-102, OR PROVIDING INACCURATE INFORMATION ON THE
DOTD FORM 24-102, MAY BE CONSIDERED NON-RESPONSIVE.
DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal.
Contract and/or part-time employees are allowed. Such employees should be shown in Section 14
of the DOTD Form 24-102 with an asterisk denoting their employment status.
The DOTD Form 24-102 should be identified with contract number 4400024461 and/or State
Project No. H.012685, and must be received by DOTD via email no later than 3:00 p.m. Central
Time on Tuesday, July 26August 2, 2022.
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ATTACHMENT A – SCOPE OF SERVICES
The project time is compressed.
The route classification is NHS.
The home office indirect cost rate shall be applicable to all services except as otherwise
designated hereafter.
The Consultant will provide engineering and related services to design roadway and traffic/signal
improvements along LA 385 and LA 3186 as stated below.
Traffic Engineering Study Update
The Consultant shall perform services to provide a supplement to the existing Traffic Study/Stage 0
to reflect the impacts of the District’s proposed raised medians at eleven (11) raised medians at a total
of eight (8) intersections throughout the project limits.
CS 195-04 Log Mile 0.00-1.835 (LA 385 (Eddy St intersection to LA 3186 intersection))
 Striping Enhancements
 Consolidate Driveway consolidation (126 to 82, 44 removed)
 Remove and replace existing sidewalks.
 Replace sidewalk ramps to comply with ADA
CS 195-03 Log Mile 8.54-8.84 (LA 3186 (LA 385 intersection to Common St intersection))
 Striping Enhancements
 Addition of Sidewalks on both sides of road.
CS 810-30 Log Mile 0.00-0.516 (LA 3186 (Common St intersection to Louisiana Ave intersection))
 Striping Enhancements
 Remove and replace existing sidewalks.
 Replace sidewalk ramps to comply with ADA
LA 385 (Ryan Street) @ Sale Street
 Widen and install NB & SB LT Lanes
 Replace Traffic Signal (due to widening)
 Add pedestrian heads and pushbuttons
LA 3186 (McNeese Street) @ Kirkman Street
 Replace span signal with Mast Arms
 Install Pedestrian Heads and Push Buttons.
 Add pedestrian heads and pushbuttons
Add Pedestrian Heads & Pushbuttons
 LA 385 (Ryan Street) @ Prien Lake Road
 LA 385 (Ryan Street) @ I-210 WB Exit Ramp
 LA 385 (Ryan Street) @ School Street
 LA 385 (Ryan Street) @ College Street
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The scope of work will include all engineering services necessary for Stage 3 Design.
STAGE 3 DESIGN
The services to be performed by the Consultant under this contract are described more specifically
as follows:
Traffic Services
Traffic Engineering Study Update
The Consultant shall perform services to provide a supplement to the existing Traffic Study/Stage
0 to reflect the impacts of the District’s proposed raised medians throughout the project limits. The
supplement shall follow the Traffic Engineering Process and Report (TEPR). This supplement
shall be performed prior to plan development.
Traffic Signal Plan Development
The Consultant shall perform services to deliver a complete Traffic Signal plan set for eleven (11)
signals. The plans for all eleven (11) signals shall be designed for the inclusion in District 07’s
existing Adaptive Traffic Signal System. Development of the Traffic Signal plan set shall follow
and meet requirements provided in the LADOTD Traffic Signal Manual, LADOTD Traffic
Engineering Manual and EDSMs.
Preliminary Plans
Preliminary Plans shall consist of all engineering services required for the completion of
Preliminary Plans and cost estimates for the Project, all under a schedule for completion which
shall be in conformity with the contract time specified elsewhere in this contract. Specifically, the
work under this section consists of the following major items:


Prior to submitting any document to DOTD for review and comment, the Consultant shall
complete detailed checks of all work product and peer reviews of substantial deliverables
and specialized analyses. Detailed checks shall be completed by a staff person who is not
directly associated with the development of the work product.



The assembly and study of existing data, including improvement studies, boring
information, if any, traffic data available through DOTD, and such other data as can be
located through efforts of the Consultant.



The performance of all supplemental topographic surveys as may be required for the proper
design and layout of the project; however, the performance of additional surveys shall not
commence without prior approval of DOTD. The supplemental survey shall also include
all services necessary to re-establish the project centerline where the existing stakeout has
been obliterated. This work shall include the establishment of referenced iron rods along
the centerline as necessary to re-establish the line.



The preparation of location plans for subgrade soil borings that, in the judgment of the
Consultant, may be necessary for design of the Project. The Consultant shall also prepare
additional location plans as may be required by DOTD for conducting additional borings
deemed necessary by DOTD.
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Project kick off meeting, design/production meetings, site visit(s) as required.



Preparation and submittal of design criteria, QA/QC plan document, and Preliminary Plans



The preparation of Preliminary Plans for the Project shall be in accordance with the
requirements outlined in the current editions of DOTD's Roadway Design Procedures and
Details Manual and Hydraulics Manual. Design for Preliminary Plans shall be done in
English units of measurement. Statements in the Manuals which may be in conflict with
requirements specified in the main body of this contract shall be considered as superfluous
information and not applicable to this contract. Three sets of these plans, at the 30%, 60%,
90%, and 100% Preliminary Plans stages, as well as links to the posted plans in
ProjectWise, shall be submitted to the Project Manager for preliminary examination and
comments after they have been developed to show all information required for a Plan-inHand inspection and, upon receipt of any such comments, the Consultant shall revise the
plans accordingly. The Consultant shall then submit to the Project Manager all computergenerated original reproducible of the Preliminary Plans. The Plans shall be dated and
stamped "Preliminary" for further review, and for DOTD's use in developing the prints
necessary for a complete Plan-in-Hand field inspection with members of DOTD and other
interested parties, when so named herein, at a time and date mutually agreed to in advance
by all parties.
o Subsequent to the Plan-in-Hand inspection, the Consultant shall make all changes
in the plans, as necessary, to reflect agreements reached at this Stage. The plans
shall show the existing right-of-way and any taking lines required for additional
right-of-way, and shall be referenced to the centerline of the Project. The
Consultant shall then submit revised computer-generated original reproducible of
the plans to the Project Manager.
o Specifications for the Project shall be in accordance with the latest edition of
Louisiana Standard Specifications for Roads and Bridges, amended to comply with
the current practices of DOTD.



The preparation and submittal of (but not limited to) the following:
o Estimates of construction contract costs based on estimated quantities developed
for each submittal of Preliminary Plans.
o Special Provisions and Non-Standard Pay Items (if required).
o Design Report and QA/QC Certification (with all signatures).
o Documentation of all Required and Approved Design Waivers and/or Exceptions.



The design format for this improvement shall comply with the criteria prescribed in 23
CFR 625, Design Standards for Highways. The format of the plans shall conform to the
standards used by DOTD in the preparation of its contract plans for items of work of similar
character, including plans for all drainage and utilities affected.
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The Consultant shall provide preliminary roadway plans for the project including, but not limited
to:
 Title Sheet
 Typical Section and Details
 Summary of Estimated Quantities
 Misc. Details & General Notes
 Reference Points and Bench Mark Elevation Sheets
 1”=20’ Plan/Profile sheets (with subsurface drainage when required)
 1”=50’ Plan sheets (sidewalks, driveways etc. modification)
 Design Drainage Maps
 Geometric Details
 Temp. Const. Signs, Suggested Seq. of Construction
 Cross-Sections (earthwork)
 Geometric Details
 Design Report
 Design Waivers or Design Exceptions (if required)
 Preliminary Construction Cost Estimate
The Consultant cannot proceed to final plans until environmental has been cleared.
Final Plans
Final Plans shall consist of all services required for the preparation of Final Plans, specifications,
and estimates, all meeting the standard requirements of DOTD as to general format and content.
The Final Plans phase shall be initiated upon issuance of a separate Notice to Proceed from DOTD.
The schedule for all deliverables will be set by DOTD. All submittals are subject to review by
DOTD. Specifically, the work under this section consists of the following major items:


The design and preparation of completed detailed Final Plans drawn to acceptable scales
for the Project. At a minimum, the plans shall include designs and/or details for all grading,
pavement, drainage, intersections, traffic control and structures. The Final Plans shall show
construction limits and final R/W taking lines. The earthwork cross sections shall also show
R/W taking lines and existing utilities.



Preparation and submittal of construction cost estimates based on the Final Plans.



The submittal to the Project Manager of original unsigned reproducible drawings of the
95% Final Plans.



Attendance at a 95% Final Plan Review meeting, as determined by the DOTD Project
Manager.



The completion of all required forms, checklists, etc., as required by DOTD guidelines,
standards, and project development practices.



Submittal of stamped, signed Final Plans are to be accompanied by PDF's of the plan sheets
and shall be properly indexed, neatly arranged and contain a copy of all design
computations used in developing the pay quantities and the drainage design data for
culverts and storm sewers, as applicable. The submittal shall be accompanied by a written
certification from the Consultant that a detailed check of such computations by qualified
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personnel has been made prior to submission. At any stage of the plan development
process, plan delivery by other methods may be required. That includes, but is not limited
to, the uploading of the plans to ProjectWise.


In addition to 60%, 95% Final plan submittals, a 98% Final Plan submittal stamped and
signed by Engineer of Record is to be made for submittal to DOTD Contract's for DOTD's
preparation of the construction proposal.



The preparation of any non-standard specifications or special provisions, if required



Submittal of the completed Final Design Waiver/ exceptions (if required) Constructability
Review Form, the QA/QC Checklist, the Contract Time Worksheet and the Storm Water
Pollution Prevention Plan (SWPPP) and other pertinent forms required for completion of
final plans. A 95% final plan meeting may be held in lieu of completing the
Constructability Review form.



Distribution of the plans for review at each submittal stage, as directed by the DOTD
Project Manager. Submittal of written disposition of all plan review comments to the
DOTD Project Manager.



The Consultant shall review the PS&E documents for completeness and proper
coordination of plans, specification, construction items and quantities once a draft of the
proposal has been made available by DOTD.



The Consultant shall prepare construction estimates using DOTD’s standard bid items. A
summary of the estimated quantities shall be furnished by the Consultant to DOTD for
entry into DOTD’s BIDS system.



The Project Segment quantities shall be broken down according to construction funding
sources and project control sections. Should the plans not contain enough information to
determine the breakdown; DOTD will provide guidance.



Provide responses to all Falcon questions related to the details, quantities, and method of
construction related to design plans. If comments from Falcon questions result in a plan
revision, the consultant must do so in a timely manner that does not result in a delay of the
letting.



Written justification of estimated costs following the construction bid if estimate is not in
conformance with actual bid costs.



Plan sheets shall be full size, 22” x 34”. Provide a 0.50” margin on the top, bottom and
right hand side of the sheet and a 2” margin on the left hand side of the sheet. The
compensation value is predicated upon the development of preliminary and final plans for
a full size (22” x 34”) plan set.



The title sheet shall be provided on a matte film with a minimum thickness of 3.5 mils. All
other sheets shall be provided on high quality, opaque, white bond paper with a minimum
20-pound weight and a minimum 92% brightness.



Lettering on plans shall be of adequate size to facilitate a 50% reduction of plans.
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All plans submitted by the Consultant shall conform to the quality standards adopted by
DOTD and the DOTD’s Chief Engineer may reject any plans not conforming to these
standards.



Design for Final Plans shall be done in English units of measure.

The Consultant shall provide final roadway plans for the project including, but not limited to:

















Title Sheet
Typical Section and Details
Summary of Estimated Quantities and Summary Table Sheets
Misc. Details & General Notes
Reference Points and Bench Mark Elevation Sheets
1”=20’ Plan/Profile sheets (with subsurface drainage when required)
1”=50’ Plan sheets (sidewalks, driveways etc. modification)
Design Drainage Maps
Summary of Drainage Structures
Pavement Marking Layout Sheets
Geometric Details
Graphical Grading (if required)
Joint Layout (if required)
Temp. Const. Signs, Suggested Seq. of Construction
Cross-Sections (earthwork)
Geometric Details

SERVICES TO BE PERFORMED/ITEMS TO BE PROVIDED BY DOTD
1. Topographic survey for this Project as completed by DOTD or others. Any additional
topographic surveys as necessary to complete the plans shall be performed by DOTD or
the Consultant, at the option of DOTD. If performed by the Consultant, such work shall be
established by a fully executed Supplemental Agreement or by Extra Work Letter.
2. All subsurface soil investigations and laboratory analyses, including core drillings and
borings with laboratory reports, as may be necessary for the design of the Project, in
appropriate form for incorporation in the plans.
3. Pavement Design
4. Standard plans and Details
5. Existing Traffic Study/Stage 0 documents
ELECTRONIC DELIVERABLES
Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software
and Deliverable Standards for Electronic Plans document in effect as of the effective date of the
most recent contract action or modification, unless exempted in writing by the Project Manager.
Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables
in conformance with the same standards. DOTD Software and Deliverable Standards for
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Electronic Plans document and DOTD CAD Standards Downloads are available via links on the
DOTD web site.
Consultant shall apply patches to CAD Standard Resources and install incremental updates of
software as needed or required. Consultant hereby agrees to install major updates to software
versions and CAD Standard Resources in a timely manner. Major updates of CAD standards and
software versions shall be applied per directive or approval of the DOTD Design Automation
Manager. Such updates will not have a significant impact on the plan development time or project
delivery date, nor will they require Consultant to purchase additional software. Prior to proceeding
with plan development, Consultant shall contact the Project Manager for any special instructions
regarding project-specific requirements.
In the event that any Digital Plan Delivery Standard conflicts with written documentation,
including DOTD plan-development Manuals, the Digital Plan Delivery Standard
governs. Consultant is responsible for contacting the Project Manager should questions arise.
Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise
repository at each plan delivery milestone. Consultants are responsible for performing certain
operations at each milestone including, but not limited to, the following:


Upload (or check in) CAD plan deliverables to the discipline “Plans” folder



Apply and maintain indexing attributes to CAD plans (and other deliverables as needed)



Publish PDF format plan submittals in ProjectWise using automated publishing tools



Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards
and procedures (Final Plans, Revisions and Change Orders). Signatures shall be applied
in signature blocks provided with electronic seals and Title Sheets.

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall
notify Consultant regarding the availability of two automatically-generated informational reports
in ProjectWise. These reports document the completion status and other information regarding
indexing attributes and CAD standards. Consultants shall take these reports into account and make
any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by
the Project Manager.
SPECIFIC SOFTWARE AND / OR EQUIPMENT DESIRED


Electronic files will be in MicroStation and Inroads formats. Plans shall be CADD
Conformed and stored in ProjectWise.
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs)
The following requirements must be met at the time the proposal is submitted:
1. At least one (1) principal of the prime consultant shall be a registered professional engineer
in the state of Louisiana.
2. At least one (1) principal or other responsible member of the prime consultant shall be
currently registered in the state of Louisiana as a professional engineer in civil engineering.
3. At least one (1) principal or responsible member of the prime consultant shall be a
professional civil engineer, registered in the state of Louisiana, and shall have a minimum
of five (5) years of experience in responsible charge of the preparation of roadway plans.
4. At least one (1) professional civil engineer, registered in the state of Louisiana, shall be
certified as a professional traffic operations engineer (PTOE) and shall have a minimum
of five (5) years of experience in the traffic/signal design.
5. A minimum of one person with a Level I IMSA Certification is required on site for all
electrical inspection work outside of a traffic signal cabinet. A Level II IMSA Certification
is required for all inspection work inside of a traffic signal cabinet.

MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME
CONSULTANT, UNLESS STATED OTHERWISE BELOW.
MPR Nos. 1 through 4 3 may be met by the same person.
MPR No. 4 through 5 may be met by the same person and may be satisfied through the use
of a sub-consultant(s).
NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE
ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED.


Please note the number of MPRs are minimal; however, all relevant personnel necessary to
perform the Scope of Services must be identified in Section 14 of the DOTD Form 24-102 and
their resumes included in Section 16 of the DOTD Form 24-102.
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