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ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 

JULY 11, 2022 

 

CONTRACT NO. 4400024660 

IDIQ CONTRACT FOR CONSTRUCTION ENGINEERING  

AND INSPECTION SERVICES  

STATEWIDE WITH MAJORITY OF WORK IN DISTRICT 03 

 

NO DBE GOAL 

 

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 

of Transportation and Development (DOTD) hereby issues this advertisement for consulting 

firms to provide engineering and related services.  Consultants who are a Louisiana or foreign 

LLC or corporation should be appropriately registered with the Louisiana Secretary of 

State, as contemplated by Title 12 of the Louisiana Revised Statutes, and with the 

Louisiana Professional Engineering and Land Surveying (LAPELS) Board under its rules 

for firms.  If a consultant is not in good standing in accordance with those provisions, it 

may be subject to consequences contemplated in Title 12 and/or the LAPELS rules.  All 

requirements of LAPELS must be met at the time the proposal is submitted.  Prime 

consultants must be registered with the Louisiana Secretary of State and the Federal 

Government, using SAM.gov, prior to contract execution.   

 

One (1) proposal will be selected for the contract solicited per this advertisement.  Only one (1) 

DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 

consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 

referenced contract(s).  All identifying contract number(s) should be listed in Section 2 of the 

DOTD Form 24-102.  USE THE DOTD FORM 24-102, DATED MARCH 1, 2022, 

PROVIDED WITH THE ADVERTISEMENT. 

 

Any questions concerning this advertisement must be sent in writing to 

DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 

to the proposal deadline. 

 

SCOPE OF SERVICES 

 

The general tasks that the consultant may be required to perform are described more specifically 

in Attachment A, which is incorporated herein by reference.  The selected consultant will 

perform the specific services covered in an Indefinite Delivery/Indefinite Quantity (IDIQ) 

contract as detailed in individual Task Orders (TOs), which will specify TO-specific scope of 

services, contract time, and compensation.   

 

The consultant shall perform the work in accordance with the requirements of this advertisement, 

the resulting contract, and any TOs issued thereunder.  Deliverables shall be in such format as 

required in Attachment A, unless otherwise specified in an individual TO.  The work performed 

by the consultant shall be performed in a manner consistent with that degree of care and skill 
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ordinarily exercised by members of the same profession currently practicing under similar 

circumstances. 

 

MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

 

The requirements set forth in Attachment B must be met at the time the proposal is submitted.   

 

EVALUATION CRITERIA 

 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 

perform these services are listed below: 

 

1.  firm experience on similar projects, weighting factor of three (3); 

2.  staff experience on similar projects, weighting factor of four (4); 

3.  firm size as related to the project magnitude, weighting factor of three (3); 

4.  past performance on similar DOTD projects, weighting factor of six (6)*; 

5.  current work load with DOTD, weighting factor of five (5);  

6.  approach and methodology, weighting factor of nine (9). 

 

*The consultant is to identify in the table below those evaluation disciplines consistent with the 

approach and methodology proposed in Section 18 of the DOTD Form 24-102. 

 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 

12 OF THE DOTD FORM 24-102 PROPOSAL. 

 

Sub-consultants are allowed to be used for this proposal.  Fill in the table by identifying 

only those evaluation disciplines consistent with the approach and methodology proposed in 

Section 18 of the DOTD Form 24-102*, the name of each firm that is part of the proposal, and 

the percentage of work in each past performance evaluation discipline to be performed by that 

firm.  The percentage estimated for each evaluation discipline is for evaluation purposes only 

and will not control the actual performance or payment of the work. The percentages for the 

prime and sub-consultants must total 100% for each past performance evaluation discipline, as 

well as the overall total percent of the contract.                                 (Add rows and columns as 

needed) 

Evaluation 

Discipline(s) 

% of 

Overall 

Contract 

Prime Firm B Firm C Firm D Firm E Each 

Discipline 

must total 

to 100% 

       100% 

       100% 

       100% 

Identify the percentage of work for the overall contract to be performed by the prime 

consultant and each sub-consultant. 

Percent of Contract 100%      ------ 
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*The past performance evaluation disciplines are: Road, Bridge, Traffic, CE&I/OV, Geotech, 

Survey, Environmental, Data Collection, Planning, Right-of-Way, CPM, ITS, Appraiser and 

Other.   

 

If sub-consultants are used, the prime consultant must perform greater than 50% of the work for 

the overall contract.  

 

Proposals will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  

The evaluation will be by means of a point-based rating system. Each of the above criteria will 

receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 

corresponding weighting factor.  The rating in each category will then be added to arrive at the 

proposal’s final rating. 

 

DOTD’s Project Evaluation Team (PET) will be responsible for performing the above described 

evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated 

consultants to the Secretary of DOTD.  The Secretary will make the final selection.  

 

COMPLIANCE WITH SUPPLEMENTAL ETHICS REQUIREMENTS 

 

DOTD has established supplemental ethics requirements applicable to consultants and PET 

members.  These requirements are found in the “Supplemental Ethics Requirements” article of 

the sample contract linked to this advertisement, which are incorporated herein by reference.  

Any firm that is found to have violated these requirements may not be considered for this 

selection. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to comply with DOTD’s Supplemental Ethics Requirements. 

 

RULES OF CONTACT UPON ADVERTISEMENT 

 

DOTD is the single source of information regarding the contract selection.  Any official 

correspondence will be in writing, and any official information regarding the contract will be 

disseminated by DOTD’s designated representative via the DOTD website.  The following rules 

of contact will apply during the contract selection process, commencing on the advertisement 

posting date and ceasing at the time of final contract selection.  Contact includes face-to-face 

communication, the use of a telephone, facsimile, electronic mail (email), or formal or informal 

written communications with DOTD.  Any contact determined to be improper, at the sole 

discretion of DOTD, may result in the rejection of the proposal (i.e., DOTD Form 24-102). 

 

Consultants and consultant organizations shall correspond with DOTD regarding this 

advertisement only through the email address designated herein; 

DOTDConsultantAds80@la.gov and during DOTD sponsored one-on-one meetings. 

 

No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 

other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 

department, office, or section heads, project managers, members of the evaluation teams, and any 
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official who may participate in the decision to award the contract resulting from this 

advertisement. 

 

DOTD will not be responsible for any information or exchange that occurs outside the official 

process specified above. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to the communication protocol herein. 

 

CONTRACT TIME 

 

This IDIQ contract shall be in effect for five (5) years.  All TOs must be completed by the 

termination date of the IDIQ contract.  No TO will be initiated unless sufficient contract time 

remains to complete the TO. 

COMPENSATION 
 

The maximum compensation payable to the consultant under the IDIQ contract shall not exceed 

$5,000,000.  Compensation to the consultant for services rendered in connection with each TO 

may be made on the basis of lump sum, actual cost plus a fixed fee, cost per unit of work, or 

specific rates of compensation, as specified in each TO, subject to the limitation set forth in the 

IDIQ contract. 

 

Compensation may be either negotiated or non-negotiated as determined by DOTD for each 

individual TO.  When the compensation is negotiated, it will be determined by DOTD based on 

work hours negotiated between DOTD and the consultant.  After notification of selection, a kick-

off meeting will be held with the selected consultant and appropriate DOTD personnel. The 

selected consultant will be required to submit a work hour proposal.  All negotiations must be 

completed within the timeframe set forth in the Consultant Contract Services Manual, unless an 

abbreviated timeframe is specified in writing by the PM. 

 

DIRECT EXPENSES 
 

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 

expense items that are not paid for in the firm’s indirect cost rate and are needed and will be 

consumed during the life of the contract must be identified by the consultant during contract 

development.  Standard equipment or resources to be used in the provision of services rendered 

for this contract will not be considered for payment under direct expenses.    

 

The consultant should own most of the equipment required to provide the work and services. The 

cost of this equipment should be included in the consultant's indirect cost rate. Equipment may 

be considered “specialized” if it cannot be considered standard equipment for that particular 

consultant’s normal operating business needs. If a consultant believes special equipment is 

needed for the contract, the consultant must inquire through the Question and Answer process, as 

provided herein, whether the identified item will be considered specialized equipment for the 

individual contract. 
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To the extent that direct expenses are authorized to be compensated pursuant to a particular TO, 

all travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the 

Louisiana Administrative Code under the caption “PPM No. 49”, with the exception that 

compensation for vehicle usage will be based on actual miles traveled directly and exclusively 

related to project needs.  Vehicle rental rates will require prior approval from the PM.  

 

CYBERSECURITY TRAINING 

 

In accordance with La. R.S. 42:1267(B)(3) and the State of Louisiana’s Information Security 

Policy, if the Consultant, any of its employees, agents, or sub-consultants will have access to 

State government information technology assets, the Consultant’s employees, agents, or sub-

consultants with such access must complete cybersecurity training annually, and the Consultant 

must present evidence of such compliance annually and upon request. The Consultant may use 

the cybersecurity training course offered by the Louisiana Department of State Civil Service 

without additional cost or may use any alternate course approved in writing by the Office of 

Technology Services. 

 

For purposes of this Section, “access to State government information technology assets,” means 

the possession of credentials, equipment, or authorization to access the internal workings of State 

information technology systems or networks. Examples would include but not be limited to 

State-issued laptops, VPN credentials to credentials to access the State network, badging to 

access the State’s telecommunications closets or systems, or permissions to maintain or modify 

IT systems used by the State. Final determination of scope inclusions or exclusions relative to 

access to State government information technology assets will be made by the Office of 

Technology Services. 

 

QUALITY ASSURANCE/QUALITY CONTROL 

 

DOTD requires the selected consultant and all sub-consultants to develop a Quality 

Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all 

deliverables will be subject to a systematic and consistent review.  The selected consultant shall 

address in its plan the review of all sub-consultant work and deliverables.  The selected 

consultant must submit their QA/QC plan to the DOTD PM within 10 business days of the award 

notification to the consultant.  Consultants must ensure quality and adhere to established DOTD 

policies, procedures, standards and guidelines in the preparation and review of all deliverables.  

DOTD may provide limited input and technical assistance to the consultant. Any deliverables to 

be transmitted by the consultant shall be transmitted with a DOTD Quality Assurance/Quality 

Control Checklist, and a certification that the deliverables meet DOTD’s quality standards. 

 

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 

requirements in Attachment A control.   
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TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic 

engineering training course must be taken by traffic engineering PEs and EIs in order to be 

eligible to work on DOTD projects.  When traffic is included as a discipline on which past 

performance is evaluated, for consultants performing traffic engineering services (i.e., traffic 

analysis throughout all DOTD project stages and/or QC of traffic analysis), appropriate 

personnel must successfully complete the three (3) modules of the Traffic Engineering Process 

and Report Course offered by Louisiana Transportation Research Center (LTRC).  This Course 

must be completed no later than the time the proposal is submitted or show proof of registration 

for the Course from the LTRC’s Registration site. Copies of training certificates or proof of 

registration are to be included in Section 22 of the proposal.”  It will be the prime 

consultant’s responsibility to ensure their staff and sub-consultants complete the training.  Copies 

of training records may be obtained from the LTRC website https://registration.ltrc.lsu.edu/login. 

 

WORK ZONE TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 

courses must now be taken every four (4) years in order for personnel to remain eligible to work 

on DOTD projects.  For consultants performing preconstruction services (e.g., design, survey, 

subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 

personnel must successfully complete these courses.  In general, the person in responsible charge 

of traffic control plans shall be required to have Traffic Control Supervisor training.  For 

preconstruction field services performed within the clear zone, at least one (1) member of the 

field crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The 

consultant should identify all personnel listed in the staffing plan for the contract who have 

completed the appropriate work zone training courses. All preconstruction work zone training 

requirements shall be met prior to contract execution.  It will be the prime consultant’s 

responsibility to ensure their staff and sub-consultants have the appropriate work zone training. 

 

In addition to the above requirements, if the Scope of Services set forth in Attachment A 

includes Construction Engineering and Inspection (CE&I), the following training requirements 

shall be met at the time the proposal is submitted: 

 

 Field Engineers:   Traffic Control Technician 

  Traffic Control Supervisor 

  Flagger 

Field Engineer Interns:  Traffic Control Technician 

  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   

 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 

https://registration.ltrc.lsu.edu/login
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Other Field Personnel*:  Traffic Control Technician 

     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be 

approved by the DOTD Work Zone Task Force.  For more information, please contact DOTD 

HQ Construction at 225-379-1584.  Specific training course requirements are: 

Flagger: Successful completion every four (4) years of a work 

zone flagger course approved by the Department.  

The “DOTD Maintenance Basic Flagging Procedures 

Workshop” is not an acceptable substitute for the 

ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 

zone traffic control technician course approved by the 

Department. After initial successful completion, it is 

not necessary to retake this course every four (4) 

years if Traffic Control Supervisor training is 

completed every four (4) years. 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. 

Following an initial completion, traffic control 

supervisors must either complete a one (1)-day TCS 

refresher course or retake the original two (2)-day 

TCS course every four (4) years. 

 ATSSA contact information: (877) 642-4637 

 

REFERENCES 

 

All services and documents will meet the standard requirements as to format and content of 

DOTD and will be prepared in accordance with the latest applicable editions, supplements, and 

revisions of the following: 

 

1. AASHTO Standards – The American Association of State Highway Transportation Officials 

https://www.transportation.org/ 

2. AASHTO – A Policy on Geometric Design of Highways and Streets –  

https://bookstore.transportation.org/collection_detail.aspx?ID=110 

3. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  

4. CyberSecurity Training –  

https://forms.gle/deZGAo5hUMWeSG4P6 

5. DOTD – Bridge Design and Evaluation Manual (BDEM) – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BD

EM.aspx  

https://www.transportation.org/
https://bookstore.transportation.org/collection_detail.aspx?ID=110
https://www.astm.org/BOOKSTORE/BOS/index.html
https://forms.gle/deZGAo5hUMWeSG4P6
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx


Page 8 of 25 

 

6. DOTD – Complete Streets – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complet

e_Streets/Pages/default.aspx  

7. DOTD – Construction Contract Administration Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.

aspx 

8. DOTD – Consultant Contract Services Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20M

anual%20rev%20Dec%202020.pdf 

9. DOTD – Hydraulics Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/

Documents/Hydraulics%20Manual.pdf 

10. DOTD – Location and Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location_and_Survey_Manual.pdf  

11. DOTD – Addendum “A” to the Location & Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf 

12. DOTD – Louisiana Standard Specifications for Roads and Bridges –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/P

ages/Standard%20Specifications.aspx  

13. DOTD – Materials Sampling Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_MSM.aspx  

14. DOTD – Minimum Design Guidelines –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda

/Minimum%20Design%20Guidelines.pdf 

15. DOTD – Off-System Highway Bridge Program Guidelines – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/

Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20High

way%20Bridge%20Program%20Guidelines.pdf  

16. DOTD – Roadway Design Procedures and Details Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road

-Design-Manual.aspx 

17. DOTD – Stage 1 Planning/Environmental Manual of Standard Practice –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stag

e_1.aspx 

18. DOTD – Testing Procedures Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_TPM.aspx 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
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19. DOTD – Traffic Engineering Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc

%20Documents/Traffic%20Engineering%20Manual.pdf 

20. DOTD – Traffic Engineering Process and Report – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Man

ualsPublications/Pages/TEPR.aspx 

21. DOTD – Traffic Signal Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traff

ic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf 

22. e-CFR – Electronic Code of Federal Regulations (all applicable) –  

https://ecfr.io/ 

23. FHWA – Bridge Inspector’s Reference Manual (BIRM) –  

website: https://www.fhwa.dot.gov/bridge/nbis.cfm 

manual: https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf 

24. FHWA – Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD) – 

http://mutcd.fhwa.dot.gov/ 

25. National Electrical Safety Code (NESC) –  

https://standards.ieee.org/products-services/nesc/index.html  

26. NFPA 70 – National Electrical Code (NEC) –  

https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-

standards/detail?code=70 

27. NEPA – National Environmental Policy Act –  

https://www.epa.gov/nepa 

 

CONTRACT EXECUTION REQUIREMENTS 
 

The selected consultant will be required to execute the contract within ten (10) days after receipt 

of the contract. 

 

A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov

/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx. 

 

SECONDARY SELECTION PROCESS 

 

When multiple IDIQ contracts with similar scopes of service are available within a DOTD 

Section that is prepared to issue a TO, the TO selection procedures set forth in Attachment C 

shall be used to award that TO.  Documentation of the selection process shall be retained by 

DOTD. 

 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
https://ecfr.io/
https://www.fhwa.dot.gov/bridge/nbis.cfm
https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf
http://mutcd.fhwa.dot.gov/
https://standards.ieee.org/products-services/nesc/index.html
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-standards/detail?code=70
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-standards/detail?code=70
https://www.epa.gov/nepa
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
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REVISIONS TO THE ADVERTISEMENT 

 

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 

advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment 

by DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 

determined to be in DOTD’s best interest.  All materials submitted in response to this 

advertisement become the property of DOTD, and selection or rejection of a proposal does not 

affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the advertisement.   

 

CLARIFICATIONS 

 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 

within any proposal, if it is determined to be in DOTD’s best interest. 

 

PROPOSAL REQUIREMENTS 
 

The consultant’s proposal for this advertisement must be submitted by email to 

DOTDConsultantAds80@la.gov. USE THE DOTD FORM 24-102, DATED MARCH 1, 

2022, PROVIDED WITH THE ADVERTISEMENT.  Hard copies of the consultant’s 

proposal are not required.  All proposals must be in accordance with the requirements of this 

advertisement, and the Consultant Contract Services Manual.  Unless otherwise stated in this 

advertisement, copies of licenses and certificates are not required to be submitted with the 

proposal. 

 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 

allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is 

submitted as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant 

may be deemed non-responsive. 

 

ANY CONSULTANT FAILING TO SUBMIT ANY OF THE INFORMATION REQUIRED 

ON THE DOTD FORM 24-102, OR PROVIDING INACCURATE INFORMATION ON THE 

DOTD FORM 24-102, MAY BE CONSIDERED NON-RESPONSIVE.  

 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 

 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 

14 of the DOTD Form 24-102 with an asterisk denoting their employment status.  

 

The DOTD Form 24-102 should be identified with contract number 4400024660 and must be 

received by DOTD via email no later than 3:00 p.m. Central Time on Thursday, August 4, 

2022.     

mailto:DOTDConsultantAds80@la.gov
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ATTACHMENT A – SCOPE OF SERVICES 

 

The project time is typical. 

The route classification is Non-NHS Local, Non-NHS State, & NHS. 

 

Consultant will be required to provide construction engineering and inspection services covered 

by an IDIQ Contract under separate Task Orders (TO).  The majority of work will be in 

District 03.  Consultant will be required to execute a TO which will specify the scope of 

services, contract time, and compensation. Each TO will become a part of the IDIQ Contract.  

 

STAGE 5: CONSTRUCTION  

Construction Engineering and Inspection (CE&I) 

Consultant will be assigned to a DOTD Construction Coordinator or designee. Consultant will 

accept work directions, guidance, and instructions from the DOTD Construction Coordinator or 

his assigned DOTD representative. The DOTD Construction Coordinator or designee will 

determine work starting time, work hours, pre-approved overtime, work assignments, and 

project assignments.  Consultant provided personnel shall conduct his work within these 

instructions and directions using the most cost effective methods.  Consultant shall not be 

engaged in any other work assignments during the working times assigned by the DOTD 

Construction Coordinator or designee. 

 
Consultant shall timely and neatly complete all documentation assigned by the DOTD 

Construction Coordinator or designee. Additionally, at the beginning of the next work day, 

Consultant shall provide a daily status report of the previous day's work to the DOTD Project 

Manager or designee detailing all working hours, work tasks and accomplishments, and resource 

utilization. 

 
All work will be performed in accordance with the DOTD's Standards and Procedures. 

 
Some of the various tasks to be performed by Consultant provided personnel under this contract 

are described more specifically as follows: 

1. Maintain all field records; make daily entries in the project diary to indicate 

Consultant's personnel and Contractor's personnel present on the job site, Contractor's 

personnel and equipment being utilized on the project, the work being accepted, the 

acceptability of traffic control, and the charging of contract time. 

2. Inspect Contractor's operations (daily) to ensure that all work is performed in 

accordance with the specified plans, specifications, and using approved materials. 

3. Keep clear and concise records of the contractual operations, prepare daily, weekly, 

monthly quantity summaries and breakdowns as well as daily progress reports in 

conformance with DOTD requirements. 

 
Each Consultant shall be equipped with a reliable and dependable vehicle for use each day in the 

contract monitoring activities. 
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Consultant shall be equipped with a cell phone (standard equipment as per Direct Expenses) 

and be available for DOTD business calls at all times while working for DOTD. 

Consultant shall provide other contact information as necessary to ensure adequate and timely 

means of communication. 

 
Consultant inspectors shall be familiar with the area of work and will be able to easily and 

quickly navigate to and from multiple work locations, DOTD facilities, Contractors' facilities, 

etc. 

 
Consultant shall be equipped with all necessary Personal Protective Equipment (PPE) (standard 

equipment as per Direct Expenses) needed for the working conditions as required by the DOTD 

Safety Manual and as approved by DOTD Safety Section.  At a minimum, Consultant shall 

provide: hard hat, reflectorized safety vest, hearing protection, and safety glasses. Consultant 

will need to provide the following as needed: rubber boots, rain suit, gloves, climbing harness 

with lanyard, and life vest. 

 
As a minimum, Consultant shall be equipped with the following equipment (standard equipment 

as per Direct Expenses): calculator(s), measuring tape(s), clipboards, and writing instruments.  

Consultant Office Support and Supervisor/Coordinator shall be equipped with a laptop 

computer (standard equipment as per Direct Expenses) with Microsoft Office Suite and 

remote wireless internet access. Payment to be determined during the development of each TO. 

 
DOTD will provide copies of necessary construction contracts, copies of construction plans, and 

copies of project sampling plans.  Consultant provided personnel will be responsible for 

obtaining all DOTD forms, manuals, documents, and procedures which are available on 

DOTD’s internet site. DOTD will provide copies or make available all necessary manuals, 

documents, forms and procedures not available on its internet site. DOTD may provide office 

space and field office space as available. 

 
Consultant will perform engineering and administration services and document control for 

DOTD Construction projects, and will also be required to provide some or all of the following 

services for each individual TO.  These services will be performed in accordance with DOTD’s 

Standard and Procedures (see References).  Copies of these documents will be made available 

through DOTD upon request. 

 
DOTD will assign a project engineer to serve as a construction coordinator for DOTD 

during the project construction. 

 
A. Construction Engineering and Inspection (CE&I): If specified in the particular TO, 

Consultant will be responsible for the engineering and inspection services (CE&I) as 

required for the construction of specific projects. Consultant shall perform the various 

tasks under this contract which include, but are not limited to the following: 

1. Act as project engineer for project and coordinate with the DOTD District 

personnel, Contractor, and other parties to schedule and attend the pre-construction 

meeting.  Consultant will be required to conduct the meeting. 
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2. Maintain all construction field records; make daily entries in the project diary 

(DWR) to indicate Consultant’s personnel and Contractor’s personnel present on 

the job site, Contractor’s personnel and equipment being utilized on the project, the 

work being accepted, the acceptability of traffic control, and the charging of 

contract time utilizing LA DOTD software (LAPAVE, SiteManager, Headlight, 

and other systems. 

3. Coordinate with DOTD and appropriate utility representative for all 

relocations/adjustments of utility facilities for the construction of work site. 

4. Provide all necessary personnel, equipment, and materials; such as cylinder 

molds, density gauges, etc. to perform the required field-testing for quality 

assurance in accordance with the latest DOTD Sampling and Testing Manual. 

5. Collect and submit sampled materials to be tested by a DOTD Testing 

Laboratory in accordance with the stipulated Sampling Manual.  Ensure samples, 

field tests, lab tests submitted, and test results are properly documented in LA 

DOTD software systems (LAPAVE, SiteManager Materials, Headlight, and other 

systems). 

6. Provide all necessary personnel, equipment, and materials needed to inspect 

Contractor’s construction operations (daily) to ensure that all work performed is in 

accordance with the specified plans and specifications. 

7. Keep clear and concise records of the contractual operations, prepare monthly pay 

estimates, and make weekly progress reports consisting of percent complete and 

time elapsed, approved change order amounts, and number of change orders to the 

DOTD Area Engineer.  Inspection of construction will not include shop and mill 

inspections and their approval. 

8. Review and coordinate with the DOTD District Laboratory the entire final 

estimate package, including all document submittals from Contractor in 

conformance with DOTD requirements. 

9. Consultant will be responsible for submittal approvals required of the DOTD 

Project Engineer as stated in the Standard Specifications. 

10. All construction activities shall be coordinated between Consultant, the assigned 

representative of DOTD, and FHWA. All work standards, methods of reporting, 

and documentation will be in accordance with the policies and procedures of 

DOTD. Submit all partial and final construction estimates, and other information on 

forms approved by DOTD. 

11. Consultant shall perform all documentation, as prescribed by DOTD, on DOTD’s 

construction software, SiteManager and Headlight, unless otherwise directed by 

DOTD PM and any future Content Manager procedures.  Consultant shall provide 

computer hardware, i.e., computers, printers, internet connections, scanners, etc. 

deemed necessary to the inspection services. 

12. Consultant will be required to provide appropriately trained staff.  All hours and 

costs for Consultant’s staff training are not billable hours or directly 

reimbursable.  For example, Consultant’s staff may be required to participate in 
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training sessions to receive instructions into the use of SiteManager 

(approximately four hours).  DOTD will provide a qualified instructor for the 

SiteManager training. 

13. Consultant shall be available for conferences, visits to jobsites, and/or inspections 

by DOTD and other authorized representatives. 

14. When stipulated by the Project Specifications, that approval by DOTD is 

required for material, equipment, and/or construction procedures, follow DOTD 

policies for obtaining such approval. 

15. Consultant shall be required to submit “As-Built” plans with the final estimate. 

“As-Built” plans are to reflect all changes made from the original plans. All 

changes to the plans are to be made in red. “As-Built” plans shall be full sized 

unless the project was let with letter sized plans. In addition to submitting a copy of 

the “As-Built” plans with the final estimate, an additional copy shall be provided to 

the district. 

16. All construction inspection personnel utilized by Consultant must meet and retain 

the same qualification and certification requirements as required of DOTD 

construction personnel. 

17. Contractor will perform construction layout, and Consultant will perform, or hire 

a licensed surveyor to perform, any necessary spot checks for verification. All 

surveying must be in accordance with the requirement of LAPELS. 

18. Any proposed changes in plans or in the nature of the work will be pre- 

approved in writing by DOTD, prior to the performance of stipulated work. 

19. Change Orders throughout the life of the project will also have to be written 

by Consultant and approved through the Department’s process. 

20. Consultant shall monitor and document all construction claims in accordance 

with the appropriate EDSM, and provide recommendations on disposition of 

claims. 

21. Consultant shall manage the RFI (Request for Information) process as defined on 

the DOTD internet site, http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engi

neering/RFI/Forms/AllItems.aspx. 

22. Consultant shall be responsible for performing and documenting inspections of 

erosion control measures as well as ensuring compliance with the Storm Water 

Pollution Prevention Plan (SWPPP) and all other DEQ, Army Corp of Engineers, 

and U.S. Coast Guard Permits. 

23. DOTD requires that Consultant assign a fulltime-consultant project engineer to 

this project. The assigned project engineer must be knowledgeable of all facets of 

Contractor’s operations. The project engineer shall have electronic linkage 

capability via cell phone, fax machine, and internet for transmitting and receiving 

relevant contractual information and arranging for onsite operations. The project 

engineer must be physically capable of responding to the DOTD Area Engineer 

within 30 minutes. 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/RFI/Forms/AllItems.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/RFI/Forms/AllItems.aspx
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24. Consultant is required to perform any other duties normally required by DOTD 

Project Engineer’s Office as directed by the DOTD Area Engineer. 

25. Consultant is required to disseminate press releases to the local media outlets 

pertaining to project status and any anticipated traffic pattern changes on a timely 

basis. The DOTD Area Engineer will approve all press releases prior to 

dissemination by Consultant. 

26. Consultant is required to review and approve Contractor’s Critical Path Method 

(CPM) for Construction Progress Scheduling submissions for the project in 

compliance with the Special Provisions of the Construction Proposal. 

27. Consultant shall become intimately familiar with Contractor’s Contract in 

order to assist the Department in administering the Contract, which is different 

from the standard current edition of the Standard Specifications for Roads & 

Bridges. 
 

B. Staff Augmentation Services (SAS): Consultant will provide the required equipment 

and level of staffing with hours and contractual terms negotiated for each TO.  

Consultant’s staff will augment and provide similar functions to those that exist in the 

DOTD’s Project Engineer’s staff rather than act as the project engineer.  Staff 

augmentation may be during the design stage of a project, for the duration of a project, 

or on an “on call” basis for one or multiple projects and can range from one person to 

several support staff members in one or more of the following areas:  Consultant 

Resident Engineer (RE), Consultant Assistant Resident Engineer (ARE), Consultant 

Certified Inspector, Consultant Construction Inspector, and/or Consultant Office 

Manager (COM). 

 
Consultant will provide staff augmentation to the DOTD Project Engineer and will 

confer with Contractor, as appropriate to the position filled, on behalf of DOTD during 

construction of the project. 

 
Consultant, as appropriate to the position, shall have administrative authority to enforce 

all contract provisions, specifications and plans, and perform engineering and inspection 

duties, material testing, and functions for DOTD as required under current DOTD and 

Federal Highway Administration (FHWA) construction policies and procedures. 

 
The DOTD Project Engineer has the ultimate authority on all questions regarding the 

quality and acceptability of construction materials furnished, work performed, rate of 

work progress, interpretation of the construction contract documents, and the acceptable 

fulfillment of the construction contract.  If during the construction phase of the project, 

there are instances where the requirements of the construction contract may be 

unclear or need further clarification DOTD has final authority in interpreting and 

enforcing the contract. 
 

Consultant, as appropriate to the position, shall perform the various tasks under this 

contract which include, but are not limited to the following: 
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1. Consultant Resident Engineer (RE) and/or Consultant Assistant Resident 

Engineer (ARE) 

a. Consultant Resident Engineer and/or Consultant Assistant Resident Engineer 

will be responsible for but not limited to the following activities:  

 Plan quality review 

 Biddability review 

 Constructability review 

 Writing and circulating change orders 

 Utility coordination 

 Site Inspection 

 Traffic control plan review 

 Drafting correspondence 

 Engineering analysis 

 Negotiations with Contractors 

 Auditing crew records 

 Public involvement assistance 

 Schedule review 

 Environmental oversight 

 Preparation of As-Built plans 

 Preparing and submitting Final Estimates 

b. The RE or ARE will prepare and justify change orders; process claims; 

review and update schedules; prepare over-run/under-run statements; provide 

informal meetings for claims; and keep complete and accurate documentation 

using accepted DOTD forms, information systems, and procedures.  The RE 

or ARE will obtain approval prior to beginning work covered by a change 

order. 

c. The RE or ARE will administer the coordination and relocation of utilities.  

This coordination will include inviting the utility companies to the 

preconstruction conference, and being familiar with the required utility 

relocation plans and the terms of the corresponding utility relocation 

agreements. 

d. The RE or ARE will protect the safety of workers and the traveling public by 

assuring Contractor’s traffic control follows MUTCD and DOTD TC-standard 

plans and policies.  This includes reviewing the traffic control plans for 

compliance with DOTD standards.  The RE or ARE will assure Contractor 

adheres to all safety and health laws and ordinances and obtains any 

necessary permits.  The RE or ARE will forward to DOTD Project 

Engineer any complaints involving the project. 

e. The RE or ARE will be required to make frequent visits to the job site.  On 

these visits the RE or ARE will confer with the project inspectors on any 

relevant project specifications and spot check to ensure acceptance and 

documentation standards are met. 
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f. The RE or ARE will attend weekly coordination meetings with Contractor. 

2. Consultant Construction Inspector and Consultant Certified Inspector 

a. Consultant Construction Inspector and/or Consultant Certified Inspector will 

act either as the lead inspector or as support of the lead inspector for the 

assigned project.  One or more DOTD engineering technicians may be 

assigned to the lead inspector. The lead inspector is expected to provide 

continuous training for the DOTD Engineering Technician throughout the 

life of the project or task assigned. 

b. Consultant Construction Inspector and/or Consultant Certified Inspector will 

provide current, thorough, and complete documentation.  The inspector will 

be physically present on the job site at all times during significant 

construction activities.  The inspector will not knowingly accept work for 

payment that does not meet plans and specifications. 

c. Consultant Construction Inspector and/or Consultant Certified Inspector will 

monitor Contractor’s work so that lines and grades meet the plan lines and 

grades within allowable limits as specified. 

d. Consultant Construction Inspector and/or Consultant Certified Inspector will 

be responsible for completing and maintaining daily records and assessing 

time charges.  The inspector shall review and comment on the initial and 

updated construction schedules provided by Contractor to help ensure 

timely completion of the work.  Any contract time suspensions will be 

documented by memorandum to DOTD. 

e. The DOTD Project Engineer must be notified of any and all potential 

changed conditions, overruns, or anything on the project that could 

potentially affect the project budget or schedule. 

f. Consultant Construction Inspector and/or Consultant Certified Inspector will 

inspect work performed by the utility companies for compliance with the 

individual agreements and the Manual for the Accommodation of Utilities 

and the Control and Protection of State Highway Rights of Way.  For those 

companies whose relocation costs require reimbursement by DOTD, the 

inspector will maintain daily Force Account Records of all work 

performed by the utility companies.  Monitor and document utility relocation 

schedules and progress to allow evaluation and determination of impacts to 

the project schedule. 

g. Consultant Construction Inspector and/or Consultant Certified Inspector will 

inspect, test, accept, and document for payment any utility installation or 

relocation work performed by Contractor as required by the project 

specifications. 

h. Consultant Construction Inspector and/or Consultant Certified Inspector will 

attend weekly coordination meetings with Contractor.  The inspector will 

also attend weekly crew meetings. 
 



Page 18 of 25 

 

3. Consultant Office Manager 

a. Consultant Office Manager will be responsible for, but not limited to the 

following activities: 

 Preparing meeting agendas 

 Preparing meeting minutes 

 Scheduling appointments 

 Providing accurate and complete project filing and documentation of 

records for the project 

 Preparing partial estimates using SiteManager 

 Tracking materials certifications, Buy America requirements, EEO 

documentation 

b. File all inspection and engineering reports including the following: 

 Diary records compiled by inspectors and engineers bound in field 

books 

 Weekly progress reports 

 Change orders 

c. Ensure all Contractors provide the following: 

 Materials and testing results 

 Final payment documentation 

 Buy America Certificates 

 Materials Certificates 

 EEO documents 

4. All Consultant Staff 

a. All Consultant staff will ensure that materials and work performed on the 

project are properly documented according to DOTD standards and 

procedures, utilizing LA DOTD software systems (LAPAVE, SiteManager, 

Headlight, and other systems).  Consultant staff will keep records showing 

that the documentation, appropriate to their position, is current.  These 

records will be audited on a monthly basis. 

b. No material shall be incorporated in the project, or paid for, without 

certification testing that assures materials meet DOTD specifications.  

Consultant will collect material Certificates of Compliance and assure 

adequate materials certificates are collected for materials placed. 

c. Consultant staff will contact the DOTD Project Engineer for interpretation 

or clarification of any technical questions concerning the construction project. 

d. Project filing, documentation, monthly progress reports, progress payments, 

change orders, and final payment will be done according with DOTD 

policies and procedures. 

e. Consultant staff will keep all notations in ink in diaries or an acceptable 

alternate for survey checks, and pay quantities will be documented daily.  

Consultant shall furnish all computers and/or laptops or any other equipment 



Page 19 of 25 

 

utilizing LA DOTD software systems (LA PAVE, SiteManager, Headlight, 

and other systems) needed to meet the contract requirements. 

f. Consultant staff shall keep the DOTD Project Engineer informed of project 

overruns.  All direction of orders to Contractor shall be documented in 

writing. 

g. Consultant staff must stay current in documenting pay quantities.  The 

monthly estimates will be submitted to DOTD and Contractor for review 

and acceptance of paid quantities before payment.  Estimates will be 

reconciled with Contractor and the DOTD Project Engineer and submitted for 

payment within one week of the estimate closing date. 

h. Consultant staff will perform all work under this Contract in accordance with 

the Standards, Specifications and Policies and Procedures established by 

DOTD.  During the course of construction, Consultant shall accept work on 

behalf of DOTD as appropriate for the position filled; however, Final Owner 

Acceptance will be granted by DOTD. 

i. Consultant will be liable for negligent or fraudulent action, inaction or 

negligent direction resulting in a claim.  Consultant will document in writing 

all direction of orders to Contractor. 

j. Upon substantial completion of the project the COM if included in the TO 

will coordinate and notify in writing all interested parties to attend a final 

inspection.  Minutes of the final inspection will be provided to all attendees. 

k. A punch list will be generated by the final inspection and Consultant 

Construction Inspector and/or Consultant Certified Inspector will monitor the 

progress of completion of the punch list items. 

l. Consultant’s key staff members will remain under contract and attached to 

the project until Contractor’s final estimate is approved.  Consultant will 

assist in assembling materials books and other project documents as 

appropriate to the position. 

m. Consultant will attend a post construction conference.  This may not be held 

at the same time as final inspection. 

 

C. Design-Build Contract Engineering and Administration: Consultant may also be 

required to perform contract engineering and administration services for Design-Build 

projects and will be required to provide some or all of the following services for each TO 

in addition to all other general requirements of this contract, as follows: 

  

Contract Administration: Consultant will be intimately familiar with the Final 

Request for Proposal (RFP) and the selected Design-Builder’s Proposal, the combination 

of which will ultimately become the Contract Documents between the selected Design-

Builder and DOTD.  Consultant will provide assistance and support to the DOTD Project 

Manager to assure that the requirements of the Contract Documents are met.  These 

activities may include acting as the designee of the DOTD Project Manager at regularly 

scheduled and called meetings related to the project, and any other activities deemed 
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necessary by the DOTD Project Manager to assure that the Contract requirements are 

administered fairly and thoroughly. 

 

Quality Assurance Coordination: DOTD’s Owner Verification (OV) Consultant will 

be responsible for administrative oversight of the Quality Assurance Plan. This program 

includes the Design-Builder’s construction QA and QC, as well as Design Reviews to 

confirm and verify that the Design-Builder’s Quality Acceptance (QA) and Quality 

Control (QC) contract requirements are met.  Consultant will not assume responsibility 

for either of the Design-Builder’s QA or the QC programs, but will assist the DOTD 

Project Manager in coordinating, overseeing, and implementing the sampling, testing, 

and data tracking activities of DOTD’s OV operations. 

 

Partnering: Consultant will participate in the partnering efforts on the project.  This 

involvement will include preparing for the partnering meetings, following up with action 

items generated through the partnering sessions, and working with all parties to foster 

working relationships to maintain forward progress of the project. 

 

Dispute Resolution:  Consultant will provide both engineering and administrative 

research, documentation, and records to assist DOTD in any potential claim(s), or 

dispute resolution(s).  Consultant may be required to defend his opinions and advice in 

court or on arbitration panels.   

Department Liaison 

At the direction of the DOTD Area Engineer, Consultant may serve as the liaison between 

DOTD and others.  This may include, but is not limited to, Contractor, public entities, utilities, 

and any other stakeholders.  This will also include assisting the DOTD Area Engineer to 

coordinate with the DOTD Pubic Affairs Section for providing accurate and timely information 

to the public and Media on construction activities, traffic impacts to the travelling public (lane 

closures, night work, etc.), etc.  This also includes helping to identify, prevent, and/or resolve 

problems (real or perceived) that arise with all stakeholders enhancing the public image of 

DOTD and Contractors, etc., during the project.  

 

SERVICES TO BE PERFORMED / ITEMS TO BE PROVIDED BY DOTD 

DOTD will furnish, without charge, the following services and data:  

 All lab testing to be performed by the District, unless otherwise specified by a TO.  

 Access to project plans and contract proposals.  

 Sampling plan for the project.  

 Oversight of all shop fabrication inspection to be performed by DOTD structural/marine 

fabrication engineer.  

 Review and approval of any project shop drawings generated by Contractor.  

 Boring and CPT data, and pile order lengths.  

 Technical support for electrical and signal work, if required.  

 Traffic data, if required.  

 SiteManager Instructor and technical support.  
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INDEPENDENT TESTING LABORATORY 
 

In the event the DOTD Testing Laboratory is not available, the selected consultant must have 

access to a qualified independent testing laboratory, per 23 CFR 637.209.  The selected 

consultant must provide documentation verifying access to a qualified independent testing 

laboratory to the DOTD PM within 10 business days of the award notification to the consultant. 

 

ELECTRONIC DELIVERABLES 
 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD 

Software and Deliverable Standards for Electronic Plans document in effect as of the effective 

date of the most recent contract action or modification, unless exempted in writing by the Project 

Manager. Consultant is also responsible for ensuring that sub-consultants submit their electronic 

deliverables in conformance with the same standards.  DOTD Software and Deliverable 

Standards for Electronic Plans document and DOTD CAD Standards Downloads are available 

via links on the DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 

software as needed or required.  Consultant hereby agrees to install major updates to software 

versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 

software versions shall be applied per directive or approval of the DOTD Design Automation 

Manager.  Such updates will not have a significant impact on the plan development time or 

project delivery date, nor will they require Consultant to purchase additional software.  Prior to 

proceeding with plan development, Consultant shall contact the Project Manager for any special 

instructions regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 

including DOTD plan-development Manuals, the Digital Plan Delivery Standard governs.  

Consultant is responsible for contacting the Project Manager should questions arise. 

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 

repository at each plan delivery milestone.  Consultants are responsible for performing certain 

operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 

and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 

in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager 

shall notify Consultant regarding the availability of two automatically-generated informational 

reports in ProjectWise.  These reports document the completion status and other information 

regarding indexing attributes and CAD standards.  Consultants shall take these reports into 

account and make any necessary adjustments to plans before the next submittal milestone; or 

sooner, if directed by the Project Manager. 
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SPECIFIC SOFTWARE AND / OR EQUIPMENT DESIRED 

 

 Laptop with ability to synchronize with SiteManager 

 I-Pad with mobile data and HeadLight software 
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

 

The following requirements must be met at the time the proposal is submitted: 

1. At least one (1) principal of the prime consultant shall be a registered professional 

engineer in the state of Louisiana.  

2. At least one (1) principal or other responsible member of the prime consultant shall be 

currently registered in Louisiana as a professional engineer in civil engineering. 

3. At least one (1) principal or responsible member of the prime consultant shall be a 

professional engineer, registered in the state of Louisiana, and shall have a minimum of 

ten (10) years of experience in responsible charge of CE&I projects. 

4. At least one (1) professional civil engineer, registered in the state of Louisiana, shall have 

a minimum of ten (10) years of experience in managing road construction projects. 

5. At least one (1) professional civil engineer, registered in the state of Louisiana, shall have 

a minimum of ten (10) years of experience in managing bridge construction projects. 

6. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of five (5) years of experience in managing electrical construction projects 

(transportation projects – traffic signals and ITS projects). 

7. At least one (1) professional engineer, registered in the state of Louisiana, shall have a 

minimum of five (5) years of experience in managing mechanical construction projects 

(transportation projects – movable bridge construction projects). 

 

MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME 

CONSULTANT, UNLESS STATED OTHERWISE BELOW. 
 

MPR Nos. 1 through 3 may be met by the same person. 

MPR Nos. 4 through 7 may be satisfied through the use of a sub-consultant(s). 

MPR Nos. 4 through 7: A single engineer is allowed to fulfill a maximum of two (2) of 

these requirements. 

 

NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE 

ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED. 

 

 Please note the number of MPRs are minimal; however, all relevant personnel necessary to 

perform the Scope of Services, such as certified inspectors, must be identified in Section 14 

of the DOTD Form 24-102 and their resumes included in Section 16 of the DOTD Form 24-

102.  

 When applicable, DOTD-certified inspector certifications must be submitted in Section 20 of 

the DOTD Form 24-102.  Inspectors may only inspect activities in which they hold an active 

DOTD certification. (See DOTD Construction Contract Administration Manual) 
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ATTACHMENT C – SECONDARY SELECTIONS FOR TASK ORDERS 

 

Procedures for selecting among IDIQ contracts for issuance of Task Orders 

 

If proposed new TO is to be issued for the purpose of extending services related to services 

performed under a previously issued TO by a particular consultant with whom DOTD has an 

existing IDIQ contract containing the appropriate scope of services and with time and funding 

capacity available sufficient to support the issuance of the new TO under said contract, then that 

consultant’s contract will be tasked.    

 

Otherwise, when more than one IDIQ is available for the provision of the services required, the 

following procedure will be employed to determine which of the IDIQ contracts will be tasked.   

1. Identify all IDIQ contracts that apply – type/scope of work in contract 

a. If applies, move to next step  

b. If does not apply, then cannot use the contract 

 

2. Determine if there is sufficient time remaining on the contract to complete the work 

a. If yes, proceed to next step 

b. If no, then cannot use the contract 

 

3. Determine if there is sufficient compensation remaining on contract to complete the work 

a. If yes, proceed to next step 

b. If no, cannot use the contract 

 

4. Determine if specialty tasks are required or if timing of performance is critical 

a. If yes, can the consultant perform the work, as needed? (Consideration may be 

given to experience with task(s), current workload, and past performance.) 

i. If yes, the consultant can perform the work, then proceed to next step 

ii. If no, the consultant should not or is not able to perform the work, do not 

use the contract.  Document the reasons, e.g., the consultant is less 

experienced, past performance indicates that the consultant may have 

difficulty with task(s), the consultant has multiple jobs ongoing for DOTD 

so timeliness may be an issue, etc. 

b. If no specialty tasks or timeliness issues are present, then proceed to the next step. 

 

5. If more than one IDIQ contract reaches this step, then they will be distinguished from one 

another by the consultants’: 1) familiarity or experience with the services required;  

2) locality, where a local presence will add value to the quality and efficiency of the 

project; or 3) the amount of remaining contract time or remaining available 

compensation. 

a. Select the contract whose consultant is most familiar or experienced with the 

services required. 
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b. If the consultants are equal regarding familiarity/unfamiliarity with the services 

required, then select the contract whose consultant is local to the project area, 

provided that a local presence will add value to the quality and efficiency of the 

project. 

c. If the consultants are equal on the criteria of familiarity and experience with the 

services required and locality, if applicable, then select the contract with the most 

available time or the most available compensation on the contract, with due 

consideration given to the risks involved and the needs of the project. 

 

 


