
ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 

JUNE 23, 2023 

 

ADDENDUM NO. 1 JULY 5, 2023 

CONTRACT NO. 4400027349 

STATE PROJECT NO. H.003931.6 

FEDERAL AID PROJECT NO. H0101212 

CALCASIEU RIVER BRIDGE (HBI) (CE&I) 

ROUTE: I-10 

CALCASIEU PARISH 

 

DBE GOAL = 10%  

 

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 

of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms 

to provide engineering and related services.  Consultants who are a Louisiana or foreign LLC 

or corporation should be appropriately registered with the Louisiana Secretary of State, as 

contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana 

Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms.  If 

a consultant is not in good standing in accordance with those provisions, it may be subject to 

consequences contemplated in Title 12 and/or the LAPELS rules.  All requirements of 

LAPELS must be met at the time the proposal is submitted.  Prime consultants must be 

registered with the Louisiana Secretary of State and the Federal Government, using 

SAM.gov, prior to contract execution.   

 

One (1) proposal will be selected for the contract solicited per this advertisement.  Only one (1) 

DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 

consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 

referenced contract(s).  All identifying contract number(s) should be listed in Section 2 of the 

DOTD Form 24-102.  USE THE 44-27349 Calcasieu River Bridge Custom 24-102 DOTD 

Form, DATED JUNE 2023, PROVIDED WITH THE ADVERTISEMENT. 
 

Any questions concerning this advertisement must be sent in writing to 

DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 

to the proposal deadline. 

Consultants with the capacity to serve as the prime consultant for this work may request copies of 

the P3 RFP documents in writing to DOTDConsultantAds80@la.gov.  Such consultants will be 

required to complete confidentiality forms prior to receiving the information. 

SCOPE OF SERVICES 

The general tasks to be performed by the consultant for this contract are described more 

specifically in Attachment A, which is incorporated herein by reference.  

The consultant shall perform the work in accordance with the requirements of this advertisement 

and the resulting contract.  Deliverables shall be in such format as required in Attachment A.  The 

work performed by the consultant shall be performed in a manner consistent with that degree of 

mailto:DOTDConsultantAds80@la.gov
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care and skill ordinarily exercised by members of the same profession currently practicing under 

similar circumstances. 

MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 

The requirements set forth in Attachment B must be met at the time the proposal is submitted.   

 

EVALUATION CRITERIA 
 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 

perform these services are listed below: 

 

1.  firm experience on similar projects, weighting factor of three (3); 

2.  staff experience on similar projects, weighting factor of four (4); 

3.  firm size as related to the project magnitude, weighting factor of three (3); 

4.  past performance on similar DOTD projects, weighting factor of six (6)*; 

5.  current work load with DOTD, weighting factor of five (5);  

6.  approach and methodology, weighting factor of nine (9) (NOTE: 8 PAGES ALLOWED). 

 

*The consultant is to identify in the table below those evaluation disciplines consistent with the 

approach and methodology proposed in Section 18 of the DOTD Form 24-102. 

 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 

12 OF THE DOTD FORM 24-102 PROPOSAL. 

 

Sub-consultants are allowed to be used for this proposal.  Fill in the table by identifying only 

those evaluation disciplines consistent with the approach and methodology proposed in Section 

18 of the DOTD Form 24-102*, the name of each firm that is part of the proposal, and the 

percentage of work in each past performance evaluation discipline to be performed by that firm.  

The percentage estimated for each evaluation discipline is for evaluation purposes only and will 

not control the actual performance or payment of the work. The percentages for the prime and 

sub-consultants must total 100% for each past performance evaluation discipline, as well as the 

overall total percent of the contract.                                 (Add rows and columns as needed) 

Past Performance 

Evaluation 

Discipline(s) 

% of 

Overall 

Contract 

Prime Firm B Firm C Firm D Firm E Each 

Discipline 

must total 

to 100%   
     100% 

       100% 

       100% 

Identify the percentage of work for the overall contract to be performed by the prime 

consultant and each sub-consultant. 

Percent of Contract 100%      ------ 

*The past performance evaluation disciplines are: Road, Bridge, Traffic, CE&I/OV, Geotech, 

Survey, Environmental, Data Collection, Planning, Right-of-Way, CPM, ITS, Appraiser and/or 

Other (please specify).   
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If sub-consultants are used, the prime consultant can perform less than 50% of the work, but none 

of the sub-consultants can perform a larger percentage of the overall contract than the prime 

consultant. 

 

Proposals will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  

The evaluation will be by means of a point-based rating system. Each of the above criteria will 

receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 

corresponding weighting factor.  The rating in each category will then be added to arrive at the 

proposal’s final rating. 

 

DOTD’s Project Evaluation Team (PET) will be responsible for performing the above described 

evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated 

consultants to the Secretary of DOTD.  The Secretary will make the final selection.  

 

COMPLIANCE WITH SUPPLEMENTAL ETHICS REQUIREMENTS 

 

DOTD has established supplemental ethics requirements applicable to consultants and PET 

members.  These requirements are found in the “Supplemental Ethics Requirements” article of the 

sample contract linked to this advertisement, which are incorporated herein by reference.  Any 

firm that is found to have violated these requirements may not be considered for this selection. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to comply with DOTD’s Supplemental Ethics Requirements. 

 

RULES OF CONTACT UPON ADVERTISEMENT 

 

DOTD is the single source of information regarding the contract selection.  Any official 

correspondence will be in writing, and any official information regarding the contract will be 

disseminated by DOTD’s designated representative via the DOTD website.  The following rules 

of contact will apply during the contract selection process, commencing on the advertisement 

posting date and ceasing at the time of final contract selection.  Contact includes face-to-face 

communication, the use of a telephone, facsimile, electronic mail (email), or formal or informal 

written communications with DOTD.  Any contact determined to be improper, at the sole 

discretion of DOTD, may result in the rejection of the proposal (i.e., DOTD Form 24-102). 

 

Consultants and consultant organizations shall correspond with DOTD regarding this 

advertisement only through the email address designated herein; DOTDConsultantAds80@la.gov 

and during DOTD sponsored one-on-one meetings. 

 

No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 

other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 

department, office, or section heads, project managers, members of the evaluation teams, and any 

official who may participate in the decision to award the contract resulting from this advertisement. 

 

DOTD will not be responsible for any information or exchange that occurs outside the official 

process specified above. 

mailto:DOTDConsultantAds80@la.gov
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By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to the communication protocol herein. 

 

PROJECT TIME 

 

The overall time for the completion of the scope of services is estimated to be 10 years. 

 

COMPENSATION 
 

The compensation payable to the consultant for all services rendered in connection with this 

contract is estimated to be in excess of $50,000,000.  This estimate will be used for grading 

purposes only.  Actual compensation will be determined by DOTD based on work hours negotiated 

between DOTD and the selected consultant.  Within fifteen (15) calendar days of notification of 

selection, a kick-off meeting will be held with the selected consultant and appropriate DOTD 

personnel. The selected consultant will be required to submit a work hour proposal within thirty 

(30) calendar days following the notification of selection.  All negotiations must be completed 

within the timeframe set forth in the Consultant Contract Services Manual. 

 

Payment will be made based on negotiated specific rates of compensation. 

 

DIRECT EXPENSES 
 

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 

expense items that are not paid for in the firm’s indirect cost rate, and are, needed and will be 

consumed during the life of the contract must be identified by the consultant during contract 

development.  The acquisition or rental of standard equipment or resources to be used in the 

provision of services rendered for this contract will not be considered for payment under direct 

expenses (e.g., vehicles for construction engineering and inspection (CE&I) inspectors).    

 

The consultant should own most of the equipment required to provide the work and services. The 

cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be 

considered “specialized” if it cannot be considered standard equipment for that particular 

consultant’s normal operating business needs. If a consultant believes special equipment is needed 

for the contract, the consultant must inquire through the Question and Answer process, as provided 

herein, whether the identified item will be considered specialized equipment for the individual 

contract. 

 

All travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 

Administrative Code under the caption “PPM No. 49”, with the exception that compensation for 

vehicle usage will be based on actual miles traveled directly and exclusively related to project 

needs.  Vehicle rental rates will require prior approval from the PM.  

 

  



Contract No. 4400027349 

Page 5 of 20 

 

CYBERSECURITY TRAINING 

 

In accordance with La. R.S. 42:1267(B)(3) and the State of Louisiana’s Information Security 

Policy, if the Consultant, any of its employees, agents, or sub-consultants will have access to State 

government information technology assets, the Consultant’s employees, agents, or sub-consultants 

with such access must complete cybersecurity training annually, and the Consultant must present 

evidence of such compliance annually and upon request. The Consultant may use the cybersecurity 

training course offered by the Louisiana Department of State Civil Service without additional cost 

or may use any alternate course approved in writing by the Office of Technology Services. 

 

For purposes of this Section, “access to State government information technology assets,” means 

the possession of credentials, equipment, or authorization to access the internal workings of State 

information technology systems or networks. Examples would include but not be limited to State-

issued laptops, VPN credentials to credentials to access the State network, badging to access the 

State’s telecommunications closets or systems, or permissions to maintain or modify IT systems 

used by the State. Final determination of scope inclusions or exclusions relative to access to State 

government information technology assets will be made by the Office of Technology Services. 

 

QUALITY ASSURANCE/QUALITY CONTROL 

 

DOTD requires the selected consultant and all sub-consultants to develop a Quality 

Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all 

deliverables will be subject to a systematic and consistent review.  The selected consultant shall 

address in its plan the review of all sub-consultant work and deliverables.  Only the selected 

consultant must submit their QA/QC plan to the DOTD PM within 10 business days of the 

award notification to the consultant (do not include QA/QC plan in the DOTD Form 24-102).  
Consultants must ensure quality and adhere to established DOTD policies, procedures, standards 

and guidelines in the preparation and review of all deliverables.  DOTD may provide limited input 

and technical assistance to the consultant. Any deliverables to be transmitted by the consultant 

shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist, and a certification 

that the deliverables meet DOTD’s quality standards. 

 

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 

requirements in Attachment A control.   

 

TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic 

engineering training course must be taken by traffic engineering PEs and EIs in order to be eligible 

to work on DOTD projects.  When traffic is included as a discipline on which past performance is 

evaluated, for consultants performing traffic engineering services (i.e., traffic analysis throughout 

all DOTD project stages and/or QC of traffic analysis), appropriate personnel must successfully 

complete the three (3) modules of the Traffic Engineering Process and Report Course offered by 

Louisiana Transportation Research Center (LTRC).  This Course must be completed no later than 

the time the proposal is submitted or show proof of registration for the Course from the LTRC’s 

Registration site. Copies of training certificates or proof of registration are to be included in 
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Section 20 of the proposal.”  It will be the prime consultant’s responsibility to ensure their staff 

and sub-consultants complete the training.  Copies of training records may be obtained from the 

LTRC website https://registration.ltrc.lsu.edu/login. 

 

WORK ZONE TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 

courses must now be taken every four (4) years in order for personnel to remain eligible to work 

on DOTD projects.  For consultants performing preconstruction services (e.g., design, survey, 

subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 

personnel must successfully complete these courses.  In general, the person in responsible charge 

of traffic control plans shall be required to have Traffic Control Supervisor training.  For 

preconstruction field services performed within the clear zone, at least one (1) member of the field 

crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The consultant 

should identify all personnel listed in the staffing plan (Section 14) for the contract who have 

completed the appropriate work zone training courses. All preconstruction work zone training 

requirements shall be met prior to contract execution.  It will be the prime consultant’s 

responsibility to ensure their staff and sub-consultants have the appropriate work zone training. 

 

In addition to the above requirements, if the Scope of Services set forth in Attachment A includes 

Construction Engineering and Inspection (CE&I), the following training requirements shall be met 

at the time the proposal is submitted: 

 

 Field Engineers:   Traffic Control Technician 

  Traffic Control Supervisor 

  Flagger 

Field Engineer Interns:  Traffic Control Technician 

  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   

 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 

Other Field Personnel*:  Traffic Control Technician 

     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved 

by the DOTD Work Zone Task Force.  For more information, please contact DOTD HQ 

Construction at 225-379-1584.  Specific training course requirements are: 

Flagger: Successful completion every four (4) years of a work 

zone flagger course approved by the Department.  The 

“DOTD Maintenance Basic Flagging Procedures 

https://registration.ltrc.lsu.edu/login
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Workshop” is not an acceptable substitute for the 

ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 

zone traffic control technician course approved by the 

Department. After initial successful completion, it is 

not necessary to retake this course every four (4) years 

if Traffic Control Supervisor training is completed 

every four (4) years. 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. 

Following an initial completion, traffic control 

supervisors must either complete a one (1)-day TCS 

refresher course or retake the original two (2)-day TCS 

course every four (4) years. 

 ATSSA contact information: (877) 642-4637 

 

***ALL WORK ZONE TRAINING CERTIFICATIONS MUST BE ACTIVE*** 

 

REFERENCES 
 

All services and documents will meet the standard requirements as to format and content of DOTD 

and will be prepared in accordance with the latest applicable editions, supplements, and revisions 

of the following: 

 

1. AASHTO Standards – The American Association of State Highway Transportation Officials 

https://www.transportation.org/ 

2. AASHTO – A Policy on Geometric Design of Highways and Streets –  

https://bookstore.transportation.org/collection_detail.aspx?ID=110 

3. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  

4. CyberSecurity Training –  

https://forms.gle/deZGAo5hUMWeSG4P6 

5. DOTD – Bridge Design and Evaluation Manual (BDEM) – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BD

EM.aspx  

6. DOTD – Complete Streets – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complet

e_Streets/Pages/default.aspx  

7. DOTD – Construction Contract Administration Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.

aspx 

  

https://www.transportation.org/
https://bookstore.transportation.org/collection_detail.aspx?ID=110
https://www.astm.org/BOOKSTORE/BOS/index.html
https://forms.gle/deZGAo5hUMWeSG4P6
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Docs.aspx
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8. DOTD – Consultant Contract Services Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20M

anual%20rev%20Dec%202020.pdf 

9. DOTD – Hydraulics Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/

Documents/Hydraulics%20Manual.pdf 

10. DOTD – Location and Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location_and_Survey_Manual.pdf  

11. DOTD – Addendum “A” to the Location & Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals

%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf 

12. DOTD – Louisiana Standard Specifications for Roads and Bridges –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/P

ages/Standard%20Specifications.aspx  

13. DOTD – Materials Sampling Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_MSM.aspx  

14. DOTD – Minimum Design Guidelines –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda

/Minimum%20Design%20Guidelines.pdf 

15. DOTD – Off-System Highway Bridge Program Guidelines – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/

Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20High

way%20Bridge%20Program%20Guidelines.pdf  

16. DOTD – Roadway Design Procedures and Details Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road

-Design-Manual.aspx 

17. DOTD – Stage 1 Planning/Environmental Manual of Standard Practice –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stag

e_1.aspx 

18. DOTD – Testing Procedures Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Men

u_TPM.aspx 

19. DOTD – Traffic Engineering Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc

%20Documents/Traffic%20Engineering%20Manual.pdf 

20. DOTD – Traffic Engineering Process and Report – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Man

ualsPublications/Pages/TEPR.aspx 

  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%20rev%20Dec%202020.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/2019%20Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/ManualsPublications/Pages/TEPR.aspx


Contract No. 4400027349 

Page 9 of 20 

 

21. DOTD – Traffic Signal Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traff

ic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf 

22. e-CFR – Electronic Code of Federal Regulations (all applicable) –  

https://ecfr.io/ 

23. FHWA – Bridge Inspector’s Reference Manual (BIRM) –  

website: https://www.fhwa.dot.gov/bridge/nbis.cfm 

manual: https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf 

24. FHWA – Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD) – 

http://mutcd.fhwa.dot.gov/ 

25. National Electrical Safety Code (NESC) –  

https://standards.ieee.org/products-services/nesc/index.html  

26. NFPA 70 – National Electrical Code (NEC) –  

https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-

standards/detail?code=70 

27. NEPA – National Environmental Policy Act –  

https://www.epa.gov/nepa 

 

CONTRACT EXECUTION REQUIREMENTS 
 

The selected consultant will be required to execute the contract within ten (10) days after receipt 

of the contract. 

 

A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov

/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx. 

 

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENT 

 

This advertised contract has a Disadvantaged Business Enterprise (DBE) goal of 10% of the 

contract fee.  Credit for DBE participation will be limited to the firms certified pursuant to the 

Louisiana Unified Certification Program.  For convenience, DOTD provides a list on its website 

(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to 

participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality 

of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a 

DBE.  DOTD makes no representations of the accuracy or completeness of this list on any 

particular date or time. Prime consultants considering the use of a particular DBE sub-consultant 

are advised to obtain documentation of certification status from that sub-consultant prior to 

submission of DOTD Form 24-102. 

 

Prime consultants must specify by firm name in Section 11 on the DOTD Form 24-102 all DBE 

firms which the prime intends will participate in providing services under the contract to meet the 

DBE goal and indicate for each the percent of the contract fee for the services that will be 

performed by each specified DBE firm.  If the prime did not succeed in obtaining enough DBE 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V3%20-%207.1.20.pdf
https://ecfr.io/
https://www.fhwa.dot.gov/bridge/nbis.cfm
https://www.fhwa.dot.gov/bridge/nbis/pubs/nhi12049.pdf
http://mutcd.fhwa.dot.gov/
https://standards.ieee.org/products-services/nesc/index.html
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-standards/detail?code=70
https://www.nfpa.org/codes-and-standards/all-codes-and-standards/list-of-codes-and-standards/detail?code=70
https://www.epa.gov/nepa
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://www8.dotd.la.gov/UCP/UCPSearch.aspx
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participation to meet the goal, it must attach to the DOTD Form 24-102, behind Section 23, 

documentation of its good faith efforts to meet the goal. 

 

REVISIONS TO THE ADVERTISEMENT 

 

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 

advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment by 

DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 

determined to be in DOTD’s best interest.  All materials submitted in response to this 

advertisement become the property of DOTD, and selection or rejection of a proposal does not 

affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the advertisement.   

 

CLARIFICATIONS 

 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 

within any proposal, if it is determined to be in DOTD’s best interest. 

 

PROPOSAL REQUIREMENTS 
 

The consultant’s proposal for this advertisement must be submitted by email to 

DOTDConsultantAds80@la.gov. USE THE 44-27349 Calcasieu River Bridge Custom 24-102 

DOTD Form, DATED JUNE 2023, PROVIDED WITH THE ADVERTISEMENT.  Hard 

copies of the consultant’s proposal are not required.  All proposals must be in accordance with the 

requirements of this advertisement, and the Consultant Contract Services Manual.  Unless 

otherwise stated in this advertisement, copies of licenses and certificates are not required to be 

submitted with the proposal. 

 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 

allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is submitted 

as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be 

deemed non-responsive. 

 

ANY CONSULTANT FAILING TO SUBMIT ANY OF THE INFORMATION REQUIRED ON 

THE DOTD FORM 24-102, OR PROVIDING INACCURATE INFORMATION ON THE 

DOTD FORM 24-102, MAY BE CONSIDERED NON-RESPONSIVE.  

 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 

 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 14 

of the DOTD Form 24-102 with an asterisk denoting their employment status.  

 

The DOTD Form 24-102 PDF file shall be labeled “Contract No. 4400027349, Consultant’s 

name”, and must be received no later than 3:00 p.m. Central Time by 

DOTDConsultantAds80@la.gov via email on Thursday, July 20, 2023.  The PDF file must be 

mailto:DOTDConsultantAds80@la.gov
mailto:DOTDConsultantAds80@la.gov
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attached in the email or as a hyperlink in the email or as an email through third-party file transfer 

websites such as Dropbox or WeTransfer.  

 

Please note that delivery failure may occur on email files exceeding 30MB uncompressed. In 

addition, all emails are scanned for cybersecurity threats prior to delivery to 

DOTDConsultantAds80@la.gov; therefore, allow sufficient time for this process to take place 

when submitting your proposal. 

 

  

mailto:DOTDConsultantAds80@la.gov
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ATTACHMENT A – SCOPE OF SERVICES 

 

The project time is critical. 

 

Personnel performing Task 2: Design Support Services will be considered home office 

personnel along with the closeout process and all clerical work. Personnel performing Task 

3: Construction Support Services will be considered field office personnel.  Personnel 

primarily performing other listed Tasks will be considered on a case-by-case basis. 

 

PROJECT DESCRIPTION 

 

The scope of this private-public partnership (P3) project is to design and construct improvements 

to I-10 between the I-10/I-210 west interchange and the North Lakeshore/Ryan Street interchange 

in Calcasieu Parish, LA.  Improvements include widening and/or replacement of interstate 

roadways, ramps, and service roads; full or partial interchange reconfigurations at I-10/I-210, PPG 

Drive, Sampson Street, and North Lakeshore/Ryan Street; and replacement of interstate bridges, 

including the I-10 Bridge over the Calcasieu River.  The project length is approximately five and 

one-half miles. 

TASK 1: CONTRACT ADMINISTRATION 

 

1. The Consultant shall assign a fulltime-consultant Project Manager to this project.  The 

Consultant Project Manager shall serve as the DOTD Project Manager’s designee in 

administration of the Contract Documents as directed. 

2. The Consultant shall be thoroughly familiar with the Final Request for Proposals (RFP) 

and the selected Developer's Proposal, the combination of which shall ultimately become 

the Contract Documents between the selected Developer and the Louisiana Department of 

Transportation and Development (DOTD). 

3. The Consultant shall provide assistance and support to the DOTD Project Manager to 

ensure that the requirements of the Contract Documents are met. 

4. The Consultant shall attend at regularly scheduled meetings related to the project and shall 

be responsible for all meeting minutes. 

5. The Consultant shall adhere to all requirements of the Construction Quality Assurance 

Program (CQAP) designated as responsibilities of the OV firm.  

6. The Consultant shall be available for conferences, visits to jobsites, and/or inspections by 

DOTD and other authorized representatives. 

7. The Consultant shall assign a fulltime-consultant Document Control Manager to this 

project and shall utilize DOTD’s Documentation Databases as required in the CQAP. 

8. The Consultant shall review and approve the Developer's Critical Path Method (CPM) for 

Construction Progress Scheduling submissions for the project in compliance with Contract 

Documents. The Consultant shall review the logic used within the Developer’s CPM 

schedule (including all updates/changes) and document any dispute of logic for use in 

possible future owner directed scope changes. 

9. The Consultant shall ensure that the construction management software is setup to track 

materials and quantities for testing, sampling, and facilitating all payment mechanisms 

included in the Contract Documents. 
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10. The Consultant shall conduct non-reimbursable training sessions for personnel to receive 

instructions into the use of the construction management software (approximately four 

hours) as necessary. DOTD shall provide a qualified instructor for this training.  

11. The Consultant shall: 

a. Keep clear and concise records of the contractual operations; 

b. Review and recommend approval of payment requests from the Developer; and 

c. Make weekly progress reports available to the DOTD Project Manager consisting 

of: 

i. Work status including outstanding submittals, look ahead schedule, and 

unresolved issues; and 

ii. Upcoming meetings.  

12. The Consultant shall manage the RFI process and shall maintain records to initiate, 

substantiate, investigate, track, and recommend remedial procedures and shall verify 

actions taken with regard to Request for Information (RFI), Change Orders, and Non-

conformance Reports (NCR’s). 

13. The Consultant shall prepare change orders throughout the life of the project. Change 

orders shall be written by the Consultant and approved through the Department's process. 

Any proposed changes in plans or in the nature of the work shall be pre-approved in writing 

by the DOTD prior to the performance of stipulated work.  

14. The Consultant shall monitor and document all construction claims in accordance with the 

appropriate Engineering Directives and Standards Manual (EDSM) and processes 

established in the Contract Documents, review any claim submittals which may include 

proposed overhead rates or otherwise requested by DOTD, and provide recommendations 

on disposition of claims.  

15. The Consultant shall review and coordinate with the appropriate DOTD personnel the 

entire final estimate package, including all document submittals from the Developer in 

conformance with DOTD requirements. 

16. Perform any other activities deemed necessary by the DOTD Project Manager to ensure 

that the Contract requirements are being met.   

 

TASK 2:  DESIGN SUPPORT SERVICES 

 

PROJECT OVERSIGHT AND ACCEPTANCE 

 

The Consultant shall assign a Design Manager, who shall be responsible for Design Acceptance 

systems, which are to be part of the overall P3 Project’s Quality Assurance Program (QAP), in 

accordance with 23 CFR 637 and the Federal Highways Administration (FHWA) Publication No. 

FHWA-HRT-12-039. 

 

The Consultant shall assist DOTD with the following: 

1. Facilitate Review Processes 

a. Distribute documents to appropriate parties for review 

b. Provide in-progress design reviews and audits 

c. Collect and compile comments 

d. Monitor, track, and document review progress and timeline 
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2. Formal Design Acceptance  

a. Plan and sub-plan approval 

b. Design Unit milestones and Released for Construction (RFC) plan approvals  

 

Other design support assistance may include, but is not limited to: 

a. Provide support to all DOTD design sections as needed throughout the duration of 

the P3 project 

b. Audit the Developer’s Quality Control (QC) design policies and procedures 

c. Review the Developer’s design and plan development 

d. Provide design reviews associated with construction policies or procedures 

e. Provide review, recommendation, and processing of RFIs and Change Orders 

f. Review redline drawings and construction redesign 

g. Review draft agreements with utilities, railroads, and other stakeholders 

 

TASK 3:   CONSTRUCTION SUPPORT SERVICES 

 

PROJECT OVERSIGHT AND ACCEPTANCE 

 

The Consultant shall be responsible for Construction Verification systems, which are to be part of 

the overall P3 Project’s QAP, in accordance with 23 CFR 637 and FHWA Publication No. FHWA-

HRT-12-039. 

 

The Consultant shall assist DOTD with the following: 

 

1. Acceptance Inspection 

2. Verification Sampling and Testing 

3. Monitor/Audit the Developer’s CQAP activities related to construction and fabrication.  

Services include, but are not limited to: 

a. Monitor the Developer’s adherence to the CQAP requirements, and verify 

compliance with the Developer’s Construction Quality Management Plan (CQMP) 

and QC plans. 

b. Monitor the receipt and documentation of all materials and fabricated products on 

the construction worksite. 

c. Monitor the Developer’s collection, submission, and test results of sampled 

materials in accordance with the Appendix G of the CQAP. 

d. Provide all personnel, equipment, and materials necessary to perform the required 

field-testing for quality assurance in accordance with Appendix G of the Project’s 

CQAP. Unless directed to utilize the DOTD District laboratory, the Consultant 

shall contract with a qualified independent testing laboratory (per 23 CF 637.209) 

to perform these services. 

e. Provide all personnel, equipment, and materials necessary to perform the required 

fabrication inspection in accordance with Appendix G of the Project’s CQAP.  

Unless directed otherwise, the Consultant shall additionally perform fabrication 

inspection services retained to the DOTD in Appendix G of the Project’s CQAP. 

4. Review and audit the Developer’s “As-Built” plans and final estimate. 
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CONSTRUCTION ENGINEERING AND INSPECTION (CE&I) 

 

The Consultant shall be responsible for the Construction Engineering and Inspection services 

(CE&I) as required for the construction of the P3 project. The Consultant shall perform all tasks 

under this contract including, but not limited to the following:  

 

1. Assign a fulltime-consultant Project Engineer (PE) to this project. 

a) The assigned PE must be knowledgeable of all facets of the Contract Documents, 

and the Developer's operations. 

b) The PE shall have electronic linkage capability via cell phone and Internet for 

transmitting and receiving relevant contractual information and arranging for onsite 

operations.  

c) The PE must be physically capable of responding to the DOTD Project Manager 

within (30) minutes. 

2. Ensure that all construction inspection personnel utilized by the Consultant meet and retain 

the same qualification and certification requirements as required of DOTD construction 

personnel. 

3. The Consultant shall attend project meetings as required to support the progression of the 

project, including meetings with DOTD personnel, the Developer, and other parties. 

4. Inspect the Developer's construction and operations daily to ensure that all work performed 

is in accordance with the plans and specifications. 

5. Maintain all construction field records making daily entries in the project diary (DWR) to 

indicate: 

a) Consultant's personnel and Developer's personnel present on the job site 

b) Developer's personnel and equipment being utilized on the project 

c) Work being accepted,  

d) Acceptability of traffic control 

e) Weather conditions; 

f) Charging of contract time utilizing the construction management software.  

6. Coordinate all construction activities between the Consultant, DOTD, and the FHWA. All 

work standards, methods of reporting, and documentation shall be in accordance with the 

policies and procedures of the DOTD.  

7. Perform all documentation, as prescribed by the Department, on the Department's 

Documentation Database in accordance with the CQAP.  

8. Provide or obtain approval for submittals as stated in the Contract Documents.  

9. Perform, or hire a licensed surveyor to perform, any necessary spot checks of the 

Developer’s construction layout for verification. All surveying must be in accordance with 

the requirements of the Louisiana Professional Engineer and Land Surveying Board.  

10. Coordinate with the DOTD and appropriate utility, railroad, or other stakeholder 

representative for all work on such facilities.  

11. Perform and document inspections of erosion control measures as well as ensuring 

compliance with the Storm Water Pollution Prevention Plan (SWPPP) and all other 

Department of Environmental Quality, Army Corp of Engineers, and U.S. Coast Guard 

Permits. 
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12. Provide field verification testing and sampling, as required by the Project’s CQAP, with 

testing requirements and frequencies based on the Contract Documents and the 

Developer’s approved Sampling & Testing plan.   

13. When stipulated by the Contract that approval by DOTD is required for material, 

equipment, and/or construction procedures, follow DOTD policies for obtaining such 

approval.  

14. Perform any other duties normally required by DOTD Project Engineer's Office. 

 

TASK 4:  DEPARTMENT LIAISON 

 

At the direction of the DOTD Project Manager, the Consultant shall serve as the liaison between 

the DOTD and others. This may include, but is not limited to, the Developer, public entities, 

utilities, railroads, and any other stakeholders. This may also include assisting the DOTD Project 

Manager to coordinate with the DOTD Communication and Public Information Officer for 

providing accurate and timely information to the public and media on construction activities, 

traffic impacts to the travelling public (lane closures, night work, etc.), and maintaining a project 

website. This also includes helping to identify, prevent, and/or resolve problems that arise with 

stakeholders and enhancing the public awareness of DOTD and its consultants, Developer, etc. 

during the Project.  

 

TASK 5: PARTNERING 

 

The Consultant shall participate in the Partnering efforts on the Project.  This involvement shall 

include preparing for Partnering meetings, following up with action items generated through the 

Partnering sessions, and working with all parties to foster working relationships to maintain 

forward progress of the Project. 

 

TASK 6:  DISPUTE RESOLUTION 

 

The Consultant shall provide both engineering and administrative research, documentation, and 

records to assist the DOTD in any potential claim(s) or dispute resolution(s).  The Consultant may 

be required to defend his opinions and advice in court or on arbitration panels. 

 

TASK 7:  PROJECT CLOSEOUT 

 

The Consultant shall provide the required field documentation, change orders, summary of test 

results, as-built plans as submitted by the Developer, and correspondence in accordance with the 

checklist for Final Audit. 

 

SERVICES TO BE PERFORMED / ITEMS TO BE PROVIDED BY DOTD 

 

1. DOTD will provide access to P3 Project documentation created prior to OV NTP. 

2. DOTD will provide access to and licensing for DOTD construction management 

software, including Headlight and SiteManager. 
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INDEPENDENT TESTING LABORATORY 

 

In the event the DOTD Testing Laboratory is not available, the selected consultant must have 

access to a qualified independent testing laboratory, per 23 CFR 637.209.  The selected consultant 

must provide documentation verifying access to a qualified independent testing laboratory to the 

DOTD PM within 10 business days of the award notification to the consultant. 

 

ELECTRONIC DELIVERABLES 

 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software 

and Deliverable Standards for Electronic Plans document in effect as of the effective date of the 

most recent contract action or modification, unless exempted in writing by the Project Manager. 

Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables 

in conformance with the same standards.  DOTD Software and Deliverable Standards for 

Electronic Plans document and DOTD CAD Standards Downloads are available via links on the 

DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 

software as needed or required.  Consultant hereby agrees to install major updates to software 

versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 

software versions shall be applied per directive or approval of the DOTD Design Automation 

Manager.  Such updates will not have a significant impact on the plan development time or project 

delivery date, nor will they require Consultant to purchase additional software.  Prior to proceeding 

with plan development, Consultant shall contact the Project Manager for any special instructions 

regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 

including DOTD plan-development Manuals, the Digital Plan Delivery Standard 

governs.  Consultant is responsible for contacting the Project Manager should questions arise. 

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 

repository at each plan delivery milestone.  Consultants are responsible for performing certain 

operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 

and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 

in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall 

notify Consultant regarding the availability of two automatically-generated informational reports 

in ProjectWise.  These reports document the completion status and other information regarding 

indexing attributes and CAD standards.  Consultants shall take these reports into account and make 
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any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by 

the Project Manager. 

 

SPECIFIC SOFTWARE AND / OR EQUIPMENT DESIRED 

 

1. The Consultant shall provide computer hardware, i.e., computers, printers, internet 

connections, scanners, etc. deemed necessary to provide services. 

2. The Consultant shall provide software and licensing as required by the CQAP or required 

by the Contract Documents and not otherwise provided by DOTD, including Primavera 

P6. 

3. The Consultant shall provide laptops with ability to synchronize with SiteManager in 

sufficient numbers to provide the required services. 

4. The Consultant shall provide I-Pads with mobile data and HeadLight software in sufficient 

numbers to provide the required services. 
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

 

The following requirements must be met at the time the proposal is submitted: 

 

1. At least one (1) principal of the prime consultant shall be a registered professional engineer 

in the state of Louisiana.  

2. At least one (1) principal or other responsible member of the prime consultant shall be 

currently registered in the state of Louisiana as a professional engineer in civil engineering.  

3. At least one (1) principal or responsible member of the prime consultant shall be a 

professional civil engineer, registered in the state of Louisiana, and shall have a minimum 

of five (5) years of experience in responsible charge of performance-based specification 

interpretation, conflict evaluation, research, resolution, and contract administration on 

complex road and bridge Public-Private Partnership construction projects and/or complex 

road and bridge and/or Design-Build construction projects.  

4. At least one (1) member of the prime consultant shall be a professional civil engineer, 

registered in the state of Louisiana, shall have a minimum of ten (10) years of experience 

in charge of contract administration of complex road and bridge Private-Public Partnership 

construction projects and/or complex road and bridgeand/or Design-Build construction 

projects.  This individual shall serve as the fulltime-consultant Project Manager. 

5. At least one (1) professional civil engineer, registered in the state of Louisiana, shall have 

a minimum of ten (10) years of experience in the construction of complex road and bridge 

Private-Public Partnership construction projects and/or complex road and bridgeand/or 

Design-Build construction projects.  This individual shall serve as the fulltime-consultant 

Project Engineer. 

6. At least one (1) professional civil engineer, registered in the state of Louisiana, shall have 

a minimum of ten (10) years of experience in the design of complex road and bridge 

Private-Public Partnership construction projects and/or complex road and bridgeand/or 

Design-Build construction projects.  This individual shall serve as the consultant Design 

Manager. 

7. At least one (1) individual shall have a minimum of five (5) years of experience providing 

document control for complex road and bridge Private-Public Partnership construction 

projects and/or complex road and bridgeand/or Design-Build construction projects.  This 

individual shall serve as the fulltime-consultant Document Control Manager. 

 

MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME 

CONSULTANT, UNLESS STATED OTHERWISE BELOW. 
 

MPR Nos. 1 through 3 may be met by the same person. 

MPR Nos. 5 through 7 must be met by separate individuals and may be satisfied through the 

use of a sub-consultant(s). 

 

NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE 

ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED. 
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 Please note the number of MPRs are minimal; however, all relevant personnel necessary to 

perform the Scope of Services, such as certified inspectors, must be identified in Section 14 of 

the DOTD Form 24-102 and their resumes included in Section 16 of the DOTD Form 24-102.  

 When applicable, DOTD-certified inspector certifications must be submitted in Section 20 of 

the DOTD Form 24-102.  Inspectors may only inspect activities in which they hold an active 

DOTD certification. (See DOTD Construction Contract Administration Manual) 

 


