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ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 

January 29, 2019 

 

CONTRACT NO. 4400015560 

COMITE RIVER DIVERSION BRIDGE AT LA 67 

STATE PROJECT NO. H.001352 

F.A.P. NO. H001352 

AND 

COMITE RIVER DIVERSION BRIDGE AT LA 19 AND LA 19 RAILROAD BRIDGE 

STATE PROJECT NO. H.002273 

F.A.P. NO. H002273 

EAST BATON ROUGE PARISH 

 

 

DBE GOAL = 5% 

 

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 

of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms 

to provide engineering and related services.  Consultants who are a Louisiana or foreign LLC 

or corporation should be appropriately registered with the Louisiana Secretary of State, as 

contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana 

Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms.  If 

a consultant is not in good standing in accordance with those provisions, it may be subject to 

consequences contemplated in Title 12 and/or the LAPELS rules.  All requirements of 

LAPELS must be met at the time the proposal is submitted.  Prime consultants must be 

registered with the Federal Government using SAM.gov prior to contract execution.   

 

All prime and sub-consultants submitting proposals for this advertisement must have an 

Annual Personnel List (APL) on file with DOTD prior to the closing of this advertisement. 

 

One (1) proposal will be selected for the contract solicited per this advertisement.  Only one (1) 

DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 

consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 

referenced contract.  The contract number should be listed in Section 2 of the DOTD Form 24-

102. 

 

DOTD Project Manager (PM) –Christina Brignac, P.E. 

 

Any questions concerning this advertisement must be sent in writing to 

DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 

to the proposal deadline. 

 

  

mailto:DOTDConsultantAds80@la.gov
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SCOPE OF SERVICES 

 

A Construction Management at Risk (CMAR) Contractor will construct the Comite River 

Diversion Bridge at LA 67 (SPN H.001352), as well as the Comite River Diversion Bridge at LA 

19 and the Railroad Bridge at LA 19 (SPN H.002273).  The first phase of these Projects will be 

pre-construction services.  DOTD will select a consultant to work with DOTD and the CMAR 

Contractor to develop a design that meets the goals of the Projects and incorporates Value 

Engineering (VE) and constructability ideas allowing the CMAR Contractor to arrive at a price for 

the Projects with a minimum of cost-association risk.  The consultant must be able to develop a 

strong, collaborative working relationship with the CMAR Contractor and DOTD. 

 

The general tasks to be performed by the consultant for this contract are described more 

specifically in Attachment A, which is incorporated herein by reference.  

          

The consultant shall perform the work in accordance with the requirements of this advertisement 

and the resulting contract.  Deliverables shall be in such format as required in Attachment A.  The 

work performed by the consultant shall be performed in a manner consistent with that degree of 

care and skill ordinarily exercised by members of the same profession currently practicing under 

similar circumstances. 

 

MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 

The requirements set forth in Attachment B must be met at the time the proposal is submitted.   

 

EVALUATION CRITERIA 
 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 

perform these services are listed below: 

 

1.  Consultant’s firm experience on similar projects, weighting factor of three (3); 

2.  Consultant’s staff experience on similar projects, weighting factor of four (4); 

3.  Consultant’s firm size as related to the estimated project cost, weighting factor of two (2)*; 

4.  Consultant’s past performance on similar DOTD projects, weighting factor of six (6)**; and 

5.  Consultant’s current workload with DOTD, weighting factor of three (3). 

6. A work plan and schedule of how the tasks will be accomplished, weighting factor of (6)*** 

 

*This criterion has been neutralized; all respondents will receive a score of 5 in this category. 

**Past performance rating categories listed in the table below will be used for performance ratings 

for this contract. 

***In addition to DOTD Form 24-102, a work plan shall be submitted for evaluation. The work plan 

shall be on letter size paper, and should not be more than 8 pages single sided with a font size of at 

least 12. The goal of the work plan is to demonstrate the Consultant/Team’s understanding of the 

overall project, how major design and communication issues will be addressed, how the proposed 

contract time will be met and/or exceeded, how QA/QC will be addressed during design, all while 

delivering a quality product on time, within scope and budget.  
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Note: this work plan is separate and apart from the QA/QC plan which must also be submitted at the 

time of proposal as part of the DOTD Form 24-102. 

 

Project Category Weighting - Typical 

The project complexity is simple. 

The project time is compressed. 

The contract amount is $250,000-$2,500,000. 

The route classification is NHS. 

Therefore, the Project Magnitude for this advertisement is MEDIUM. 

 

If any sub-consultants are proposed to be used for the referenced contract(s), then 

Section 11 must represent the percentage of overall work that will be done by each firm. 

 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 

11 OF THE PRIME CONSULTANT’S DOTD FORM 24-102 PROPOSAL. 
 

Prime consultants who perform 100% of the work may state so in lieu of including this table. 

In all other cases, the prime consultant shall fill in the table by entering the name of each 

firm that is part of the proposal and the percentage of work in each past performance rating 

category to be performed by that firm.  Consultants shall not add past performance rating 

categories.  The percentage estimated for each past performance rating category is for 

grading purposes only, and will not control the actual performance or payment of the work. 

Past Performance 

Rating 

Categories** 

% of 

Overall 

Contract 

Prime Firm B Firm C Firm D Firm E Firm F 

Bridge Design - 

Structural (BDS) 

60%       

Road Design (RX) 20%       

Contract 

Management (CM) 

20% 100% n/a n/a n/a n/a n/a 

Identify the percentage of work for the overall contract to be performed by the prime 

consultant and each sub-consultant. 

Percent of Contract 100%       
 

**Consultants with no past performance rating in a given category will be assigned the average 

rating of the firms submitting for that category, the statewide average rating for that category, or 

three (3.0), whichever is lowest as of the date the advertisement was posted. 
 

Consultants will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  

The evaluation will be by means of a point-based rating system. Each of the above criteria will 

receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 

corresponding weighting factor.  The firm’s rating in each category will then be added to arrive at 

the consultant’s final rating. 
 

If sub-consultants are used, the prime consultant must perform a minimum of 51% of the work for 

the overall contract.  The prime consultant and each sub-consultant will be evaluated on their part 
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of the contract.  The individual prime consultant and sub-consultant ratings, proportional to the 

amount of their work, will then be added to arrive at the total consultant rating. 
 

DOTD’s Project Evaluation Team will be responsible for performing the above described 

evaluation, and will present a shortlist of the three (3) - if three are qualified, highest rated 

consultants to the Secretary of DOTD.  The Secretary will make the final selection.  

 

RULES OF CONTACT 

 

These rules are designed to promote a fair and unbiased selection process.  DOTD is the single 

source of information regarding the contract selection.  Any official correspondence will be in 

writing, and any official information regarding the contract will be disseminated by DOTD’S 

designated representative via the DOTD website.  The following rules of contact will apply during 

the contract selection process, commencing on the advertisement posting date and ceasing at the 

time of final contract selection.  Contact includes face-to-face communication, the use of a 

telephone, facsimile, electronic mail (email), or formal or informal written communications with 

DOTD.  Any contact determined to be improper, at the sole discretion of DOTD, may result in the 

rejection of the proposal (i.e., DOTD Form 24-102). 

 

Consultants and consultant organizations shall correspond with DOTD regarding this 

advertisement only through the email address designated herein and during DOTD sponsored one-

on-one meetings. 

 

No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 

other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 

department heads, members of the evaluation teams, and any official who may participate in the 

decision to award the contract resulting from this advertisement. 

 

DOTD will not be responsible for any information or exchange that occurs outside the official 

process specified above. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to the communication protocol herein. 

 

No protest or appeal will be entertained unless made in accordance with the procedures found on 

DOTD’s website, which are incorporated herein by reference and can be accessed at: 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedur

es.aspx. 

 

PROJECT TIME 

 

The overall time for the completion of the scope of services is estimated to be two years.   

 

  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedures.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedures.aspx
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COMPENSATION 
 

The compensation type for this contract is non-negotiated lump sum. 

 

The maximum compensation payable to the consultant for all services rendered in connection with 

this contract shall be $775,874. 

 

The DOTD shall pay and the consultant agrees to accept as full compensation for the initial 

services specifically set forth hereinabove a lump sum of $775,874. 

 

DIRECT EXPENSES 
 

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 

expense items which are not paid for in the firm’s indirect cost rate and which are needed and will 

be consumed during the life of the contract must be identified by the consultant during contract 

development.  Standard equipment or resources to be used in the provision of services rendered 

for this contract will not be considered for payment under direct expenses.    

 

The consultant should own most of the equipment required to provide the work and services. The 

cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be 

considered “specialized” if it cannot be considered standard equipment for that particular 

consultant’s normal operating business needs. If a consultant believes special equipment is needed 

for the contract, the consultant must inquire through the Question and Answer process, as provided 

herein, whether the identified item will be considered specialized equipment for the individual 

contract. 

 

All travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 

Administrative Code under the caption “PPM No. 49.”  Vehicle rental rates will require prior 

approval from the PM.  

 

QUALITY ASSURANCE/QUALITY CONTROL 

 

DOTD requires the selected consultant to develop a Quality Assurance/Quality Control (QA/QC) 

program in order to provide a mechanism by which all deliverables will be subject to a systematic 

and consistent review.  The selected consultant must submit their QA/QC plan within 10 days of 

the award notification to the consultant.  Consultants must ensure quality and adhere to established 

DOTD policies, procedures, standards and guidelines in the preparation and review of all 

deliverables.  The DOTD may provide limited input and technical assistance to the consultant. 

Any deliverables to be transmitted by the consultant shall be transmitted with a DOTD Quality 

Assurance/Quality Control Checklist, and a certification that the deliverables meet DOTD’s 

quality standards. 

 

If the Scope of Services provided in Attachment A includes design of one (1) or more bridges 

and/or component parts thereof, the prime consultant shall submit a bridge design QA/QC 

plan document specifically developed for this contract as part of the DOTD Form 24-102.  
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The QA/QC plan document must comply with the minimum requirements in the DOTD Bridge 

Design Section Policy for QA/QC as stated in Part I, Chapter 3 of the DOTD Bridge Design & 

Evaluation Manual (BDEM).  The grading instructions, the rating matrix, and the grading sheet 

for the QA/QC plan document are included in Appendix G of the BDEM Part I, Chapter 3 – Policy 

for QA/QC. The QA/QC plan document shall be prepared to address all evaluation criteria 

included in the rating matrix. The QA/QC plan document must be implemented for all bridge 

design activities in both design phase and construction support phase of the contract.  The prime 

consultant is fully responsible for QA/QC of their work as well as the work of all sub-consultants.  

All contract proposals must include a QA/QC certification that the proposals meet the requirements 

of the QA/QC plan document. 

 

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 

requirements in Attachment A control. 

 

WORK ZONE TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 

courses must now be taken every four (4) years in order for personnel to remain eligible to work 

on DOTD projects.  For consultants performing preconstruction services (i.e., design, survey, 

subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 

personnel must successfully complete these courses.  In general, the person in responsible charge 

of traffic control plans shall be required to have Traffic Control Supervisor training.  For 

preconstruction field services performed within the clear zone, at least one (1) member of the field 

crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The consultant 

should identify all personnel listed in the staffing plan for the contract who have completed the 

appropriate work zone training courses. The consultant shall explain in Section 16 of DOTD 

Form 24-102 how they plan to meet the work zone requirements.  All preconstruction work 

zone training requirements shall be met prior to contract execution.  It will be the prime 

consultant’s responsibility to ensure their staff and sub-consultants have the appropriate work zone 

training. 

 

In addition to the above requirements, if the Scope of Services set forth in Attachment A includes 

Construction Engineering and Inspection (CE&I), the following training requirements shall be met 

at the time the proposal is submitted: 

 

 Field Engineers:   Traffic Control Technician 

  Traffic Control Supervisor 

  Flagger 

Field Engineer Interns:  Traffic Control Technician 

  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   

 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 
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Other Field Personnel*:  Traffic Control Technician 

     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved 

by the DOTD Work Zone Task Force.  For more information, please contact Barry Lacy at 225-

379-1584.  Specific training course requirements are: 

 

Flagger: Successful completion every four (4) years of a work 

zone flagger course approved by the Department.  The 

“DOTD Maintenance Basic Flagging Procedures 

Workshop” is not an acceptable substitute for the 

ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 

zone traffic control technician course approved the 

Department. After initial successful completion, it is 

not necessary to retake this course every four (4) years 

if Traffic Control Supervisor training is completed 

every four (4) years. 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. 

Following an initial completion, traffic control 

supervisors must either complete a one (1)-day TCS 

refresher course or retake the original two (2)-day TCS 

course every four (4) years. 

 

 ATSSA contact information: (877) 642-4637 

 

REFERENCES 
 

All services and documents will meet the standard requirements as to format and content of DOTD 

and will be prepared in accordance with the latest applicable editions, supplements, and revisions 

of the following: 

 

1. AASHTO Standards – https://www.transportation.org/ 

2. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  

3. DOTD Test Procedures – http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineerin

g/Materials_Lab/Pages/Menu_TPM.aspx   

4. DOTD Location and Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manual

s%20and%20Forms/Location_and_Survey_Manual.pdf  

  

https://www.transportation.org/
https://www.astm.org/BOOKSTORE/BOS/index.html
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
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5. Addendum “A” to the Location & Survey Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manual

s%20and%20Forms/Location%20and%20Survey%20Manual%20-

%20Addendum%20A.pdf   

6. DOTD Roadway Design Procedures and Details –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Roa

d-Design-Manual.aspx  

7. DOTD Design Guidelines – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoran

da/Minimum%20Design%20Guidelines.pdf  

8. DOTD Hydraulics Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydrauli

cs/Documents/Hydraulics%20Manual.pdf 

9. Louisiana Standard Specifications for Roads and Bridges –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications

/Pages/Standard%20Specifications.aspx  

10. Manual on Uniform Traffic Control Devices (Non-DOTD Link) –  

http://mutcd.fhwa.dot.gov/   

11. DOTD Traffic Signal Design Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Tra

ffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf 

12. National Environmental Policy Act (NEPA)   

13. DOTD Stage 1 Planning/Environmental Manual of Standard Practice – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/St

age_1.aspx   

14. National Electrical Safety Code  

15. National Electrical Code (NFPA 70)  

16. A Policy on Geometric Design of Highways and Streets (AASHTO) –  

https://bookstore.transportation.org/collection_detail.aspx?ID=110  

17. DOTD Construction Contract Administration Manual –  

http://apps2/engineering/Construction/forms/CCA_Manual/01_Construction_Contract_Ad

ministration_Manual_2011.pdf    

18. DOTD Materials Sampling Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/M

enu_MSM.aspx  

19. DOTD Bridge Design Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/B

DEM.aspx  

  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://mutcd.fhwa.dot.gov/
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
https://bookstore.transportation.org/collection_detail.aspx?ID=110
http://apps2/engineering/Construction/forms/CCA_Manual/01_Construction_Contract_Administration_Manual_2011.pdf
http://apps2/engineering/Construction/forms/CCA_Manual/01_Construction_Contract_Administration_Manual_2011.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
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20. Consultant Contract Services Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20

Manual%202017.pdf   

21. Bridge Inspector’s Training Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Page

s/Documents-and-Manuals.aspx   

22. Federal Aid Off-System Highway Bridge Program Guidelines –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals

/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-

System%20Highway%20Bridge%20Program%20Guidelines.pdf  

23. Code of Federal Regulations 29 CFR 1926 (OSHA)  

24. Complete Streets – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Compl

ete_Streets/Pages/default.aspx  

25. Traffic Engineering Manual - 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Mi

sc%20Documents/Traffic%20Engineering%20Manual.pdf 

CONTRACT EXECUTION REQUIREMENTS 
 

The selected consultant will be required to execute the contract within ten (10) days after receipt 

of the contract. 

 

See Attachment C for standard contract provisions.   

 

DBE - The selected consultant shall have a Disadvantaged Business Enterprise (DBE) goal of 5% 

of the contract fee.  DBE participation will be limited to the firms certified pursuant to the 

Louisiana Unified Certification Program.  For convenience, DOTD provides a list on its website 

(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to 

participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality 

of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a 

DBE.  DOTD makes no representations of the accuracy or completeness of this list on any 

particular date or time. Prime consultants considering the use of a particular DBE sub-consultant 

are advised to obtain documentation of certification status from that sub-consultant. Credit will 

only be given for use of DBEs that are certified by the Louisiana Unified Certification Program. 

 

Prime consultants must specify by firm name in Section 10 on the DOTD Form 24-102 all DBE 

firms which the prime intends will participate in providing services under the contract to meet the 

DBE goal and indicate for each the percent of the contract fee for the services that will be 

performed by each specified DBE firm.  If the prime did not succeed in obtaining enough DBE 

participation to meet the goal, it must attach to the DOTD Form 24-102 documentation of its good 

faith efforts to meet the goal. 

 

  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%202017.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%202017.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Pages/Documents-and-Manuals.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Pages/Documents-and-Manuals.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://www8.dotd.la.gov/UCP/UCPSearch.aspx
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REVISIONS TO THE ADVERTISEMENT 

 

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 

advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment by 

DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 

determined to be in DOTD’s best interest.  All materials submitted in response to this 

advertisement become the property of DOTD, and selection or rejection of a proposal does not 

affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the advertisement.   

 

CLARIFICATIONS 

 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 

within any proposal, if it is determined to be in DOTD’s best interest. 

 

PROPOSAL REQUIREMENTS 
 

One (1) original (stamped “original”) and five (5) copies of the consultant’s response to this 

advertisement must be submitted to DOTD on the most current version of the DOTD 

Form 24-102 (available at http://bit.ly/CCS_ManualsFormsAgreements) along with an electronic 

copy (USB flash drive only) in a searchable Portable Document Format (PDF).  All proposals must 

be in accordance with the requirements of this advertisement, DOTD Form 24-102, and the 

Consultant Contract Services Manual.  Unless otherwise stated in this advertisement, copies of 

licenses and certificates are not required to be submitted with the proposal. 

 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 

allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is submitted 

as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be 

deemed non-responsive. 

 

Any consultant failing to submit any of the information required on the DOTD Form 24-102, or 

providing inaccurate information on the DOTD Form 24-102, may be considered non-responsive.  

 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 

 

Any sub-consultants to be used in performance of this contract, must also submit a DOTD Form 

24-102, which is completely filled out and contains all information pertinent to the work to be 

performed.  The sub-consultant’s DOTD Form 24-102 must be firmly bound to the prime 

consultant’s DOTD Form 24-102.  

 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 12 

of the DOTD Form 24-102 with an asterisk denoting their employment status.  

 

http://bit.ly/CCS_ManualsFormsAgreements
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The DOTD Form 24-102 should be identified with contract number 4400015560 and/or State 

Project Nos. H.002273 and H.001352, and shall be submitted prior to 3:00 p.m. CST on 

Thursday, February 28, 2019, by hand delivery or mail, addressed to: 

 

Department of Transportation and Development 

Attn.:  Darhlene Major 

Consultant Contract Services Administrator 

1201 Capitol Access Road, Room 405-E 

Baton Rouge, LA 70802 

 

Phone: (225) 379-1025 
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ATTACHMENT A – SCOPE OF SERVICES 

 

The home office indirect cost rate shall be applicable to all services except as otherwise 

designated hereafter.  

 

COORDINATION WITH THE CMAR CONTRACTOR 
 

The construction of all elements of the Comite River Diversion Bridge at LA 67 Project, and 

Comite River Diversion Bridge at LA 19 and LA 19 Railroad Bridge Project will be completed 

under the CMAR contract.  It is anticipated that the Consultant’s 30% design submittals will be 

used as the basis for commencement of the open book cost estimation process with the CMAR 

Contractor for the Comite River Diversion Bridge at LA 67 Project, and the Comite River 

Diversion Bridge at LA 19 and LA 19 Railroad Bridge Project.  The Consultant shall coordinate 

its engineering and design efforts with the CMAR Contractor and work with the CMAR Contractor 

to identify long lead-time items.  The CMAR Contractor may identify various elements that may 

require less than 100% design.  Additionally, coordination with the CMAR Contractor must occur 

on a "continuous" basis, not merely discreet points of construction review.  The Consultant must 

have technical leads available on a weekly basis for this coordination with the CMAR Contractor. 

 

PARTNERING 

 

The Consultant shall participate in partnering sessions managed and facilitated by DOTD and the 

CMAR Contractor. 

 

DESIGN AND CONSTRUCTABILITY REVIEW 

 

The Consultant shall ensure that the design meets all design specifications and standards. Such 

assurance must begin with the Consultant performing on-going design and constructability reviews 

in coordination with the CMAR Contractor.  In addition to these on-going reviews, DOTD will 

coordinate design reviews at the 30%, 60%, 90%, and 100% design milestones, as needed as 

determined by DOTD.  These reviews are to be attended by DOTD, the Consultant, the CMAR 

Contractor, and, as necessary, stakeholders.  The purpose of these reviews is to verify the basis of 

design, check calculations, review constructability, evaluate permit compliance, assess 

compatibility with existing facilities, ensure adequate coordination between design disciplines, and 

coordinate between contract packages, incorporate significant innovations, measurably mitigate / 

retire risks, enhance / accelerate the design and construction schedules, etc.  The Consultant shall 

document all comments received and actions taken including justifications for not including 

suggested revisions. 

 

VALUE ENGINEERING 

 

The Consultant shall evaluate the CMAR Contractor's VE proposals in a timely manner.  The 

Consultant shall identify the most effective alternatives that meet project objectives and make 

recommendations to DOTD.  The Consultant shall keep cost constraints in the foreground.  The 

final design must properly document, in DOTD's sole determination, the result of all VE proposals. 
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COST ESTIMATING 

 

The Consultant shall prepare an engineer's cost estimate of construction, including material and 

product quantities, at the completion of the 30%, 60%, 90%, and 100% design stages.  The 

Consultant shall coordinate with DOTD and the CMAR Contractor regarding the format of 

quantities and cost estimates.  The Consultant shall participate in open-book cost estimating 

sessions at the request of DOTD. 

 

Stage 3:  Design 

 

 Plans and Construction Cost Estimate 

 

STAGE 3: DESIGN 

 

As a part of the Comite River Diversion Project, this Louisiana Highway 19 and Louisiana 

Highway 67 Bridge project seeks to construct new separate permanent highway bridges 

including approaches; temporary highway bypass roads (on grade); shoo-fly (on grade) and 

rail bridge; 

 

The Louisiana Highway 67 Bridge Project is located in East Baton Rouge Parish, 

Louisiana at the point where the channel of the future Comite River Diversion Canal 

(CRDC) will intersect existing LA 67. The site is located on LA 67 (Plank Road) 

between Lower Zachary Road and Charlton Road.  

 

Louisiana Highway 19 is a north-south highway, which serves the parishes of East 

Baton Rouge and East Feliciana.  It spans approximately 34 miles from a junction with 

US Hwy 61 near Baton Rouge, Louisiana to the Mississippi state line where it becomes 

Mississippi Highway 33.  The highway intersection with the CRDC is approximately 

6.3 miles north of the LA Hwy 19 interchange with Interstate 110. 

 

The project scope of work includes preparing plans, specifications and design 

documentation for a portion of the Comite River Diversion Channel (CRDC), twin 

parallel bridges approximately 350 feet long, with a finished cross-sectional clear width 

of 40 feet on LA Hwy 19, a Railway bridge at Hwy 19 and a single bridge 

approximately 350 feet long, with a finished cross-sectional clear width of 40 feet on 

Hwy 67.  LA Hwy 19 and Hwy 67 traffic will need to be maintained via either a detour 

road or median crossovers while the Geaux Geaux rail will require a temporary shoo-

fly alignment.   

The consultant shall design services to reconstruct the Geaux Geaux Railroad Bridge 

over the proposed Comite River diversion project near Zachary, Louisiana. Design 

services will include a track raise of approximately eight feet that will be necessary to 

accommodate the diversion channel. 
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The development of plans for this project includes (but is not limited to) the following tasks: 

 Project kick off meeting 

 Design/production meetings 

 Site visit 

 Prepare design criteria in accordance with Part 1, Chapter 3 of the BDEM 

 Road and bridge plans and calculations 

 Road and bridge quantities and cost estimate 

 As-Designed Rating 

 Construction Cost Estimates 

 Special Provisions (if required) 

 

EXISTING SITE CONDITIONS 
 

The area being evaluated is on the Geaux Geaux Railroad’s M Line, which runs north‐south 

between Baker and Slaughter, Louisiana. The railroad bridge is just south of Zachary, Louisiana, 

just west of LA Highway 19. The existing bridge is a single track five span ballast deck timber pile 

trestle on tangent track. 

 
PROPOSED DESIGN WORK 

 

The Consultant will be expected to provide all design services for the following tasks. Note that 

all design services to be fully compliant with applicable AREMA design standards and must follow 

the guidelines of AREMA’s Manual for Railway Engineering: 

 
1. Design for the construction and subsequent removal of a shoo‐fly runaround track 

to allow for continued rail operations during the construction of the new bridge. 

Shoo‐fly design to include any drainage structures beneath the track to provide for 

adequate drainage. 

2. Design for the construction of a new railroad bridge at the approximate location of 
existing M Line Bridge 353.3. New bridge must be designed to accommodate the 
construction of the Comite River diversion channel, which will pass beneath the 
bridge. Estimated design parameters for the new bridge are: 
a. Bridge will be approximately 300 feet in length, matching the width of the 

diversion channel. 
b. Suggested design is for three center spans to be approximately 60 feet in length 

with shorter approach spans. Number of spans and span lengths may be adjusted 
based on the hydraulic characteristics of the diversion channel. 

c. Proposed bridge to be single track, ballast deck on driven pile. Pile to be either 
steel or concrete. Superstructure to be pre‐stressed or post‐tensioned concrete. 
If hydraulic characteristics of the diversion channel demand a longer span, a 
steel center span will be considered. 

d. Top of rail elevation over the bridge will increase by approximately 8 feet. Track 
raise to be adjusted to meet the requirements of the diversion channel. 

e. Top of rail elevation off of each end of the bridge will be designed to transition 
down to existing top of rail elevation in compliance with AREMA design 
standards. 
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f. Design any embankment retaining structures that will be required to support the 
track in the transition zones off of each end of the bridge. 

g. Design for the installation of pipe or box culverts in the transition zones if 
required for drainage relief in these zones. 

h. Identify and design for any other features that may impact rail operations caused 
by the track raise, such as grade crossings/signals, other bridges/culverts or 
other existing railroad facilities. 

3. Soil borings at the site (including the track approaches) have already been 
completed by others and a geotechnical report has already been prepared. Design 
consultant will be supplied with this report for their use in foundation design. 

4. A site survey has already been completed by others. Survey information will be 

supplied to the design consultant. 

5. Permitting will be completed by others. Design consultant will provide any design 

calculations or drawings for permit application. 

6. Design services to begin immediately upon Notice to Proceed and to continue 

uninterrupted until final submittal. Design to include all calculations, drawings and 

specifications for a complete bid set that can be used to solicit bids from contractors. 

 

CONSULTANT SUBMITTALS 

 Design Report 

 30%, 60%, 90%, 100% Plans and Construction Cost Estimates 

 Special Provisions and NS Pay Items 

 Design Calculations 

 As-Designed Bridge Rating Reports 

 QC/QA Certification (with all signatures) 

 

Additional Services: Additional work may be required of consultant by supplemental 

agreement, such as but not limited to SUE services and/or Construction Support Services. 

 

ITEMS TO BE PROVIDED BY DOTD 

 DOTD Real Estate Section will provide one Title Research Report for each ownership 

within the taking areas, to the mapping consultant, at or before authorization to proceed 

with Final Right of Way Map. 

 DOTD Real Estate Section will provide Title Updates when necessary. 

 DOTD Location and Survey Section will provide Survey control for the project and a 

copy of the construction plans from the design team. 

 As-built roadway plans 

 As-built railroad plans (LA 19 only)  

 Hydraulic Analysis and Diversion Channel Details (by US Army Corps of Engineers)  

 Topo Survey  

 Borings  

 Geotechnical analysis  

 DOTD Special Details and Standard Plans (through ProjectWise) 
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ELECTRONIC DELIVERABLES 

 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software 

and Deliverable Standards for Electronic Plans document in effect as of the effective date of the 

most recent contract action or modification, unless exempted in writing by the Project Manager. 

Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables 

in conformance with the same standards.  The DOTD Software and Deliverable Standards for 

Electronic Plans document and DOTD CAD Standards Downloads are available via links on the 

DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 

software as needed or required.  Consultant hereby agrees to install major updates to software 

versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 

software versions shall be applied per directive or approval of the DOTD Design Automation 

Manager.  Such updates will not have a significant impact on the plan development time or project 

delivery date, nor will they require consultant to purchase additional software.  Prior to proceeding 

with plan development, consultant shall contact the Project Manager for any special instructions 

regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 

including DOTD plan-development Manuals, the Digital Plan Delivery Standard 

governs.  Consultant is responsible for contacting the Project Manager should questions arise. 

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 

repository at each plan delivery milestone.  Consultants are responsible for performing certain 

operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 

and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 

in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall 

notify consultant regarding the availability of two automatically-generated informational reports 

in ProjectWise.  These reports document the completion status and other information regarding 

indexing attributes and CAD standards.  Consultants shall take these reports into account and make 

any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by 

the Project Manager. 

  



 

Page 17 of 37 

 

ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

 

The following requirements must be met at the time the proposal is submitted: 

 

1. At least one (1) principal of the prime consultant must be a professional engineer registered 

in the state of Louisiana.  

2. At least one (1) principal or other responsible member of the prime consultant must be a 

professional civil engineer, registered in the state of Louisiana, with at least ten (10) years 

of experience in responsible charge of bridge design.  

3. At least one (1) professional civil engineer of the prime consultant, registered in the state 

of Louisiana, with five (5) years of design experience in reinforced concrete and pre-

stressed concrete bridges, steel plate girders bridges, pile bents and column bents, fender 

and pier protection systems, bridge scour repairs, bridge bearings, and bridge expansion 

joint repairs.  

4. At least one (1) professional civil engineer, registered in the state of Louisiana, with two 

(2) years of bridge rating experience.  

5. At least one (1) professional civil engineer, registered in the state of Louisiana, with at least 

five (5) years of experience designing road projects. 

6. At least one (1) professional civil engineer, registered in the state of Louisiana, with at least 

five (5) years of experience designing rail bridge projects. 

7. At least one (1) professional civil engineer, registered in the state of Louisiana, with at least 

five (5) years of experience in geotechnical design involving Louisiana soils and bridge 

structures. 

8. At least one (1) professional engineer, registered in the state of Louisiana, with at least 

three (3) years of experience as a design professional on an alternative delivery team, such 

as design-build or CMAR. 

MPR Nos. 4 through 8 may be satisfied through the use of a sub-consultant. 

 

MPR Nos. 5 and 7 may not be met by an individual used to satisfy any other MPR. 
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ATTACHMENT C – STANDARD CONTRACT PROVISIONS 

 

 

REVISED 11/27/2018 

 
 

STATE OF LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

 

CONTRACT FOR CONSULTING SERVICES 

CONTRACT NO.  44XXXXXXXX 

STATE PROJECT NO. H.XXXXXX 

FEDERAL AID PROJECT NO.  HXXXXXX 

PROJECT NAME XXXXXXXX 

*** MORE NAME 

***ROUTE  

*** PARISH 

STATE FUNDS ONLY OR FUND TYPE HERE (ASK PM) 

 

 

THIS CONTRACT is made and entered into this ______ day of _______________, 20___, by 

and between the Louisiana Department of Transportation and Development (hereinafter referred 

to as “DOTD”), and ***[consultant], ***[location], *** Louisiana (hereinafter referred to as 

“Consultant”). 

 

Under the authority granted by Part XIII-A of Title 48 of the Louisiana Revised Statutes, DOTD 

has elected to engage Consultant to perform, and Consultant agrees to perform the services 

described in the Scope of Services under the terms and conditions, and for the compensation as 

stated in this contract. 

 

ARTICLE I 

ENTIRE AGREEMENT (March 2018) 

 

Use this paragraph for competitively selected contracts: 

This contract, together with the advertisement of [date] and Addendum No. 1 or (if plural) 

Addenda Nos. ###, the DOTD Form 24-102 submitted by Consultant in response to the 

advertisement, and any attachments and exhibits to the foregoing, all of which are specifically 

incorporated herein by reference, constitute the entire agreement between the parties with respect 

to the subject matter. However, in the event of a conflict between the terms of this contract and the 

referenced documents, this contract governs. 

 

Use this Paragraph for Non-Competitive Selections: 

This contract and any attachments and exhibits hereto constitute the entire agreement between the 

parties with respect to the subject matter.  However, in the event of a conflict between the terms 

of this contract and the referenced documents, this contract governs. 
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ARTICLE II 

CONTRACT IDENTIFICATION (March 2018) 

 

Contract No. 44***** and State Project No. H.**** has/have been [State Funded Projects] OR 

Contract No. 44*****, State Project No. H.**** and Federal Aid Project No. H*** has/have been 

[State and Federal Funded] assigned to this contract to identify costs. All invoices, progress 

reports, correspondence, etc., required in connection with this contract shall be identified with the 

DOTD project title, project number*[s], and Purchase Order Number.   

 

  ARTICLE III 

SCOPE OF SERVICES (March 2018) 

 

The various tasks to be performed by Consultant for this project are described more specifically in 

Attachment A, attached hereto and made a part of this contract. [Attach scope from advertisement.] 

          

Consultant shall perform the work in accordance with the terms of this contract under the direct 

supervision of a DOTD Project Manager (PM), who shall be identified when a Notice to Proceed 

(NTP) is issued for the work.  Deliverables shall be in such format as required in Attachment A.  

The work performed by Consultant under this contract shall be performed in a manner consistent 

with that degree of care and skill ordinarily exercised by members of the same profession currently 

practicing under similar circumstances. 

 

ARTICLE IV 

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC) (March 2018) 

 

Consultant’s QA/QC plan document is attached hereto as Attachment B, and is incorporated by 

reference herein.  [Attach Attachment B.] The QA/QC plan document must be implemented for 

all contract activities in all phases of the project.  Although DOTD may provide limited input and 

technical assistance to Consultant, the prime consultant is fully responsible for QA/QC of its work 

as well as the work of all sub-consultants.  All project submittals must include a QA/QC 

certification that the submittals meet the requirements of the QA/QC plan document. 

 

ARTICLE V 

CONTRACT TIME AND NOTICE TO PROCEED (March 2018) 
 

This contract shall be in effect and binding upon all parties until all work is completed and accepted 

and all conditions have been met unless terminated earlier as provided herein. 

 

Consultant shall proceed with the services specified herein after the execution of this contract and 

upon written NTP from the PM.  The due dates for all project deliverables shall be established by 

the PM in the NTP, and may be modified by the PM through a subsequently approved project 

schedule.  The PM will consider input from the Consultant when establishing the project schedule.  
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ARTICLE VI 

GENERAL REQUIREMENTS (March 2018) 

 

It is the intent of this contract that, with the exception of the items specifically listed to be furnished 

by DOTD, Consultant shall, for the agreed compensation, obtain all data and furnish all services 

and materials required to fully develop and complete the required scope of services of the project.  

All items required to accomplish these results, whether or not specifically mentioned in this 

contract, are to be furnished at a cost not to exceed the maximum amount established by this 

contract. If an error or omission is detected by Consultant in data provided to Consultant by DOTD, 

Consultant shall notify DOTD and may request a suspension of contract time. In the event that 

contract time is not suspended, Consultant shall perform work only on those portions of the work 

unaffected by the error or omission.  

 

ARTICLE VII 

COMPENSATION (March 2018) 
 

The maximum compensation payable to Consultant for all services rendered in connection with 

this contract shall be $###. 

 

Optional: If the compensation is lump sum use the following:    

DOTD shall pay and Consultant agrees to accept as full compensation for the initial services 

specifically set forth herein above a lump sum of $###, which is subdivided as follows: 

 

  Task      $### 

  Task      $### 

 

Use this for cost plus fixed fee: 

Compensation to Consultant for the initial services specifically set forth herein above shall be 

made on the basis of actual cost plus a fixed fee of $### with a maximum limitation of $### for 

services performed and an allocation for direct expenses not to exceed $###. The maximum 

limitation for initial services is subdivided as follows:  

 

  Task      $### 

  Task      $### 

 

Use this for cost per unit of work: 

Compensation to Consultant for the initial services specifically set forth herein above shall be 

made on the basis of cost per unit of work, as provided herein below, with a maximum limitation 

of $###. The maximum limitation for initial services is subdivided as follows:  

 

  Task      $### 

  Task      $### 

 

If Specific Rates of Compensation (billable rates) use following: 

Compensation to Consultant for the initial services set forth herein shall be based on actual work 

hours and specific rates of compensation, as established in the most current Rate Letter issued by 
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DOTD Consultant Contracts Services, for the work performed and the direct expenses incurred by 

Consultant, with a maximum limitation of $### for services performed and an allocation for direct 

expenses not to exceed $###. The maximum limitation for initial services is subdivided as follows:  

 

  Task      $### 

  Task      $### 

 

The compensation to be paid herein for each task shall not be combined with or transferred to other 

tasks, except by a fully executed Supplemental Agreement.   

 

If specific rates of compensation are established herein, Consultant may request to have such 

specific rates of compensation updated on a yearly basis; provided, however that any resulting 

adjustment to the contract specific rates of compensation shall not be cause for an increase in the 

maximum compensation limitation imposed herein. 

 

ARTICLE VIII 

DIRECT EXPENSES (April 2018) 

 

If it is provided herein that direct expenses are to be reimbursed, direct expense items must not be 

included in the calculation of the firm’s indirect cost rate, must be used exclusively for this 

contract, and must be fully consumed during the life of this contract.  Standard equipment or 

resources to be used in the provision of services rendered for this contract will not be considered 

for reimbursement as direct expenses.   Requests for reimbursement of direct expenses must be 

accompanied with adequate supporting documentation.  Failure to provide adequate supporting 

documentation may, in DOTD’s sole discretion, result in a determination that such expenses are 

not eligible for reimbursement. 

 

Consultant shall provide a minimum of three rate quotes for any specialty vehicle or equipment 

that is billed as a direct expense.  Any and all specialty vehicles or equipment for which said quotes 

are not submitted shall be deemed as non-qualifying for payment as direct expenses. 

 

All travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 

Administrative Code under the caption “PPM No. 49.” 

 

All direct expenses must comply with the requirements of 48 C.F.R. 31. 

 

For Lump Sum Compensation type contracts, use the following ‘Payment’ section. 

 

ARTICLE IX 

PAYMENT BASED ON LUMP SUM (April 2018) 

 

Payments of undisputed amounts for services rendered by Consultant and/or sub-consultant shall 

be made monthly.  The payments shall be based on a standard certified correct invoice directly 

proportional to the percentage of completed work, as shown in the monthly progress schedule.  

The monthly progress schedule shall:  a) show in detail the status of the work, b) be subdivided 
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into appropriate stages with estimated percentages for each stage, c) state the percentage of work 

completed on the total project as of the date of the invoice, d) state the projected completion date 

for any/all deliverable(s) as of the date of the invoice, and e) be of a form and with a division of 

items as approved by DOTD.   

 

The invoice, reflecting the amount and value of work accomplished to the date of such submission, 

shall be submitted each month directly to the PM.  The invoice shall also show the total of previous 

payments made pursuant to this contract and the amount due and payable as of the date of the 

current invoice.   

 

A principal member of the Consultant must sign, date, and certify the invoice for correctness. Each 

invoice shall be submitted to the PM. 

 

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required; 

upon acceptance and approval of a standard certified correct invoice, for services satisfactorily 

performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar 

days. 

 

All costs must comply with the requirements of 48 C.F.R. 31. 

 

For Cost Plus Fixed Fee Compensation type contracts, use the following ‘Payment’ section. 

 

ARTICLE IX 

PAYMENT BASED ON COST PLUS FIXED FEE (April 2018) 

 

Payments of undisputed amounts for services rendered by Consultant and/or sub-consultant shall 

be made monthly.  Cost reimbursements for services rendered by Consultant and/or sub-consultant 

shall be made monthly on undisputed amounts based on a standard certified correct and itemized 

invoice subdivided for each task, as applicable.  Each invoice shall detail the names of the 

employees, the time worked, their classification and rates of pay, and the approved DOTD audited 

indirect cost rate for the work that gave rise to the invoice, as per the “Audit” article of this contract. 

The contract indirect cost rates shall be adjusted during the course of this contract, as per the 

“Audit” article of this contract.  The invoiced indirect cost rate shall not exceed the approved 

DOTD audited indirect cost rate for the work that gave rise to the invoice, as per the “Audit” article 

of the contract.  Payments of fixed fee shall be based on a standard certified correct invoice directly 

proportional to the percentage of completed work, as shown in the monthly progress schedule.  

The monthly progress schedule shall:  a) show in detail the status of the work, b) be subdivided 

into appropriate stages with estimated percentages for each stage, c) state the percentage of work 

completed on the total project as of the date of the invoice, d) state the projected completion date 

for any/all deliverable(s) as of the date of the invoice, and e) be of a form and with a division of 

items as approved by DOTD.   

 

Invoices for work performed shall be submitted monthly and be directly related to the monthly 

progress schedule.  DOTD shall not approve any invoice in which the proportional amount of the 

total contract compensation for any individual stage exceeds the percentage of project completion 

for that stage by more than five percent.  Invoices reflecting any charges for labor must be 
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accompanied by timesheets showing hours worked on each date referenced in the invoice and 

including a detailed description of tasks performed during those work hours. 

 

Payments shall also be made monthly for direct expenses chargeable and identifiable to this 

contract, provided such charges are substantiated by documentation that is subject to audit.  Direct 

expenses shall be disallowed if subsequent audits reveal that adequate supporting documentation 

has not been maintained.  If any invoiced amounts are disallowed after payment as a result of a 

subsequent audit, DOTD will invoice Consultant for the amount of any overpayments and 

Consultant shall be required to repay such amount within sixty (60) calendar days of receipt of 

DOTD’s invoice.  If Consultant fails to make payment within sixty (60) days, Consultant will be 

subject to disqualification as provided in the “Disqualification” article of this contract. It is 

understood that the firm's entire books must segregate these items separately from the firm’s 

general indirect costs/cost rate. 

 

The invoice shall show the total amount earned to the date of submission, the amount due and 

payable as of the date of the invoice (including direct expenses), and the pro-rata share of the fixed 

fee.    

 

A principal member of Consultant must sign, date, and certify the invoice for correctness. Each 

invoice shall be submitted to the PM.    

 

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required; 

upon acceptance and approval of a standard certified correct invoice, for services satisfactorily 

performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar 

days. 

 

All costs must comply with the requirements of 48 C.F.R. 31. 

 

For Cost Per Unit of Work Compensation type contracts, use the following ‘Payment’ section. 

 

ARTICLE IX 

PAYMENT BASED ON COST PER UNIT OF WORK (April 2018)  

 

Payments for unit costs relating to line item deliverables delivered or in progress by Consultant 

and/or sub-consultant, shall be made monthly on undisputed amounts based on a standard certified 

correct and itemized invoice showing units delivered, units in progress, line item unit cost, and 

amount owed. Percentage complete of the project and of any units in progress shall be shown in 

the monthly progress schedule.  The monthly progress schedule shall:  a) show in detail the status 

of the work, b) be subdivided into appropriate stages with estimated percentages for each stage, c) 

state the percentage of work completed on the total project as of the date of the invoice, d) state 

the projected completion date for any/all deliverable(s) as of the date of the invoice, and e) be of a 

form and with a division of items as approved by DOTD. 

 

The invoice shall show the total amount earned to the date of submission, and the amount due and 

payable as of the date of the invoice.   
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A principal member of Consultant must sign, date, and certify the invoice for correctness. Each 

invoice shall be submitted to the PM.    

 

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required; 

upon acceptance and approval of a standard certified correct invoice, for services satisfactorily 

performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar 

days.  

 

All costs must comply with the requirements of 48 C.F.R. 31. 

 

Payment for unit costs shall be based on the actual number of units delivered pursuant to this 

contract.  Line item unit costs will be as follows:  

 

[insert line items]. 

 

 

For Specific Rates of Compensation (Billable Rate) type contracts, use the following ‘Payment’ 

section. 

 

ARTICLE IX 

PAYMENT BASED ON SPECIFIC RATES OF COMPENSATION (April 2018) 

 

Payments for services rendered by Consultant and/or sub-consultant, shall be made monthly on 

undisputed amounts based on a standard certified correct and itemized invoice subdivided for each 

task, as applicable.  Each invoice that includes labor charges shall detail the names of the 

employees, the time worked, their classification, and applicable rates billed for the work that gave 

rise to the invoice.  These shall be reimbursed at the approved specific rate of compensation for 

that classification, which will be the most recent such rate of which DOTD has provided written 

notice to Consultant through issuance of a Rate Letter by DOTD Consultant Contracts Services.  

Optional: Following sentences to be added when the consultant designated personnel for “Specific 

Rates” contracts:  All documented designated personnel for various classifications shall be paid at 

the rates set forth below: 

 

[insert designated personnel names and rates]. 

 

Failure to comply with the designated personnel requirements shall result in DOTD using 

Consultant’s average audited salary classification rate.  Each invoice must be accompanied by time 

sheets showing hours worked each day and a detailed description of tasks performed during those 

work hours.   

 

The invoice shall be submitted monthly and be directly related to the monthly progress schedule, 

which shall:  a) show in detail the status of the work, b) be subdivided into appropriate stages with 

estimated percentages for each stage, c) state the percentage of work completed on the total project 

as of the date of the invoice, d) state the projected completion date for any/all deliverable(s) as of 

the date of the invoice, and e) be of a form and with a division of items as approved by DOTD.  

DOTD shall not approve any invoice in which the proportional amount of the total contract 
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compensation exceeds the percentage of project completion by more than five percent.  Invoices 

reflecting any charges for labor must be accompanied by timesheets showing hours worked on 

each date referenced in the invoice. 

  
Payments shall also be made monthly for direct expenses chargeable and identifiable to this 

specific contract, provided such charges are substantiated by documentation that is subject to audit. 

Direct expenses shall be disallowed if subsequent audits reveal that adequate supporting 

documentation has not been maintained.  If any invoiced amounts are disallowed after payment as 

a result of a subsequent audit, DOTD will invoice Consultant for the amount of any overpayments 

and Consultant shall be required to repay such amount within sixty (60) calendar days of receipt 

of DOTD’s invoice.  If Consultant fails to make payment within sixty (60) calendar days, 

Consultant will be subject to disqualification as provided in the “Disqualification” article of this 

contract.  It is understood that the firm's books must segregate these items separately from the 

firm’s general indirect costs/cost rate. 

 

The invoice shall show the total amount earned to the date of submission, and the amount due and 

payable, including the direct expenses.   

 

A principal member of the Consultant must sign, date, and certify the invoice for correctness. Each 

invoice shall be submitted to the DOTD PM. 

 

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required; 

upon acceptance and approval of a standard certified correct invoice, for services satisfactorily 

performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar 

days. 

 

All costs must comply with the requirements of 48 C.F.R. 31. 

 

ARTICLE X 

RETAINAGE (March 2018) 

 

Retainage in the amount of five percent of invoiced amounts other than amounts to be reimbursed 

for direct expenses may be held, at the sole discretion of DOTD, if any of the following conditions 

are met: 

 

1. failure of Consultant to submit invoices timely in accordance with this contract; 

2. Consultant has received a rating of “Marginal Performance” or lower in any rating 

category; or 

3. a provisional indirect cost rate is established for Consultant pending the submittal of a CPA 

audited rate, and Consultant has not yet received approval of its submitted CPA audited 

rates. 
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ARTICLE XI 

AUDIT (April 2018) 

 

Annually, Consultant shall provide or cause to be provided to the DOTD Audit Section 

independent Certified Public Accountant (CPA) audited home and field indirect cost rates for itself 

and any sub-consultants.  These audited indirect cost rates shall be developed in accordance with 

generally accepted accounting principles, using the cost principles and procedures set forth in 48 

CFR 31 of the Federal Acquisition Regulations (FAR) and guidelines provided by the DOTD 

Audit Section.  In addition, the selected consultant will allow the DOTD Audit Section to perform 

an indirect cost audit of its books, at DOTD’s sole discretion, and shall require the same of any 

sub-consultants.  The performance or non-performance of such an audit by the DOTD Audit 

Section shall not relieve Consultant of its responsibilities under this paragraph. 

 

If this contract provides for separate reimbursement of indirect cost expenses, prior to the 

commencement of work, DOTD will submit to Consultant a form, substantially in the form of 

Attachment C to this contract, stating the average of the last three (3) years of audited home and 

field indirect cost rates for Consultant and any sub-consultants anticipated to be used for this 

contract.  The home and field indirect cost rates, as applicable, will be the DOTD-approved audited 

indirect cost rates for that consultant/sub-consultant until an updated form is transmitted to 

Consultant by DOTD. [Attach Attachment C.] 

 

In the event that DOTD does not have records of audited home and field indirect cost rates for 

Consultant or any sub-consultants, provisional rates will be used based on the lesser of the 

statewide average audited indirect cost rate or any company-wide audited indirect cost rate specific 

to that consultant/sub-consultant that has been approved by DOTD.  These provisional rates will 

be used for that consultant/sub-consultant until such time as audited home and field indirect cost 

rates for that consultant/sub-consultant are received and approved by DOTD.  Upon approval of 

such audited rates, DOTD shall provide Consultant with updated documentation reflecting the 

audited rates, and Consultant shall include on its next scheduled invoice any entries necessary to 

adjust charges for work already billed based on any differences between the provisional indirect 

cost rates and the actual audited indirect cost rates, as required by 23 CFR 172.  In addition, DOTD 

and Consultant shall enter into an amendment to this contract to revise the maximum compensation 

set forth herein and specific rates of compensation, to the extent such are provided herein, in light 

of the actual audited indirect cost rates received and approved by DOTD. 

 

In the event that a consultant/sub-consultant has audited indirect cost rates for previous fiscal years 

on file with DOTD and has recently submitted indirect cost rates to DOTD for subsequent fiscal 

years that have not been approved by the DOTD Audit Section prior to execution of this contract, 

Consultant may request the use of provisional indirect cost rates for that consultant/sub-consultant 

in preparing this contract.  The provisional rates will be based on the lesser of the statewide average 

audited indirect cost rate, any company-wide audited indirect cost rate specific to that 

consultant/sub-consultant that has been approved by DOTD, or any rates offered to be used by 

Consultant.  These provisional rates will be used for that consultant/sub-consultant until such time 

as approval is received from the DOTD Audit Section for indirect cost rate proposals for that 

consultant/sub-consultant for all fiscal years that were pending as of the date of this contract’s 

execution.  Upon approval of such audited rates, DOTD shall provide Consultant with updated 



 
 

Page 27 of 37 

 

documentation reflecting the audited rates, and Consultant shall include on its next scheduled 

invoice any entries necessary to adjust charges for work already billed based on any differences 

between the provisional indirect cost rates and the actual audited indirect cost rates, as required by 

23 CFR 172.  In addition, DOTD and Consultant shall enter into an amendment to this contract to 

revise the maximum compensation set forth herein and specific rates of compensation, to the extent 

such are provided herein, in light of the actual audited indirect cost rates received and approved 

by DOTD. 

 

Upon receipt of the required forms by Consultant, Consultant shall sign the forms for itself and its 

sub-consultants to signify acknowledgment of receipt and then return the forms to DOTD.  If 

Consultant requests and is approved to add a sub-consultant after commencement of work, such a 

form must be prepared, submitted, received, and returned before that sub-consultant commences 

work on this contract. 

 

Consultants are also required to submit labor rate information once per year, or more frequently 

upon request from DOTD, to the DOTD Audit Section.   

 

If Consultant is entitled to be reimbursed for direct and/or indirect costs of Consultant and/or any 

sub-consultants pursuant to this contract, Consultant/sub-consultant must maintain an approved 

project cost system and segregate direct from indirect cost in its general ledger. Pre-award and post 

audits, as well as interim audits, may be required. 

 

ARTICLE XII 

ADDITIONAL WORK (March 2018) 
 

Minor revisions in the described work shall be made by Consultant without additional 

compensation as the work progresses.  Considerations for minor revisions have been included in 

the compensation computations.  If DOTD requires more substantial revisions or additional work 

which Consultant believes warrant additional compensation, Consultant shall notify DOTD in 

writing within thirty (30) calendar days of being instructed to perform such work.  Consultant shall 

not commence any work for which Consultant intends to seek additional compensation unless and 

until written authority to proceed has been given by DOTD. 

 

If DOTD disagrees that additional compensation is due for the required work, it shall be 

Consultant’s responsibility to perform the work and adhere to the procedures as set forth in the 

Claims and Disputes provisions of this contract. 

 

ARTICLE XIII 

EXTRA WORK LETTERS (March 2018) 

 

As an aid in managing this contract, the PM may issue Extra Work Letters.  Any Extra Work 

Letters must be issued in writing and must comply with the provisions of this contract. 

 

An Extra Work Letter may be issued by the PM in cases when the additional compensation is small 

and the work does not constitute a change in scope.  The cumulative value of all Extra Work Letters 

shall not exceed 10% of the cumulative value of all contract compensation exclusive of Extra Work 
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Letters (original contract compensation plus all Supplemental Agreements).  In all other cases 

wherein DOTD agrees that required work is necessary and warrants additional compensation, the 

parties will execute a Supplemental Agreement. 

 

 

ARTICLE XIV 

OWNERSHIP OF DOCUMENTS (March 2018) 
 

All data collected by Consultant and all documents, notes, drawings, tracings, and files collected 

or prepared in connection with this work, except Consultant's personnel and administrative files, 

shall become and be the property of DOTD and copies thereof shall be delivered to DOTD 

electronically at the conclusion of the contract term and/or sooner upon request by DOTD.  DOTD 

shall not be restricted in any way whatsoever in its use of such material, except as specifically 

provided in La. R.S. 38:2317. 

 

No public news releases, technical papers, or presentations concerning any DOTD project may be 

made without the prior written approval of DOTD. 

 

ARTICLE XV 

DELAYS AND EXTENSIONS (March 2018) 

 

Upon written request to DOTD, Consultant may be granted an extension of time for delays 

occasioned by events or circumstances beyond Consultant’s control or delays caused by tardy 

approvals of work in progress by various official agencies involved in the project other than 

DOTD. 

 

It may be cause for review of contract compensation if the accumulated approved extensions of 

contract time caused by tardy approvals of work in progress by various official agencies involved 

in the project other than DOTD equals or exceeds twelve (12) months.  If the DOTD Chief 

Engineer agrees that additional compensation is warranted, such compensation will be provided 

for pursuant to a Supplemental Agreement.  If Consultant believes contract delays warrant an 

adjustment in contract compensation, then Consultant shall notify DOTD in writing of its request 

within thirty (30) calendar days of being instructed to perform the work. No compensation 

adjustment shall be made for work performed prior to such written request.   

 

If, in the opinion of the DOTD Chief Engineer, circumstances do not indicate a need for additional 

compensation, it shall be Consultant’s responsibility to perform the work and adhere to the 

procedures as set forth in the Claims and Disputes provisions of this contract.  

 

ARTICLE XVI 

PROSECUTION OF WORK (March 2018) 

 

Immediately upon receiving authorization to proceed with the work, Consultant shall prepare and 

submit to the PM a proposed progress schedule or bar chart, which shall show, in particular, the 

appropriate items of work, times of beginning and completion by calendar periods, and other data 

pertinent to each schedule.  In addition, this schedule or bar chart shall be arranged so the actual 
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progress can be shown as the items of work are accomplished. It shall be revised monthly and 

submitted with other monthly data required. 

 

Consultant shall provide sufficient resources to ensure completion of the project in accordance 

with the project scope and within the contract time limit.  If the completed work is behind the 

approved progress schedule, Consultant shall take immediate steps to restore satisfactory progress. 

 

The progress of the work shall be determined monthly, with the submission of an invoice and 

progress schedule to DOTD.  For any work, the project shall be considered on schedule if the 

percentage of the total work completed is equal to or greater than the percentage of contract time 

elapsed. 

 

The overall project schedule includes the combined time allotted for all tasks within this contract, 

subject to any overlaps of concurrent activities.  For the purposes of evaluating work progress, the 

elapsed time for any task begins in accordance with the original project schedule, even though 

work on a task may not commence on schedule.  Should any task fail to commence in accordance 

with the original schedule because of delinquencies in a previous task, the elapsed time in the 

above ratio shall be measured from the time the task would have begun had the previous task been 

completed on schedule.  Should any delays in progress be necessitated by circumstances outside 

of Consultant’s control, it shall be the responsibility of Consultant to request an appropriate 

adjustment in contract time. If the ratio of percentage of work completed to percentage of time 

elapsed falls below 0.75, Consultant shall be subject to disqualification. 

 

ARTICLE XVII 

DISQUALIFICATION (October 2018) 

 

Consultant will be subject to disqualification in the event that Consultant fails to comply with the 

terms of this contract with respect to: 

 

1. prosecution of work; 

2. audits, including, but not limited to, all requirements of the Audit Article of this contract; 

or 

3. repayment of any overpayments after receipt of an invoice from DOTD. 

 

During the period of disqualification, Consultant shall not be considered for contracts nor shall he 

be considered or approved as a sub-consultant on contracts or proposals. Consultant shall be 

allowed to proceed with any work under any preexisting contract or written sub-consultant 

agreement. The period of disqualification shall continue until Consultant comes into compliance 

with the relevant terms of this contract. 

 

The disqualified consultant may submit a written appeal to the DOTD Chief Engineer for review 

by the Disqualification Review Board (hereinafter referred to as “the DRB”). The DRB shall be 

composed of the DOTD Chief Engineer or his designee, the Contract Services Administrator, and 

the Project Development Director.  The written appeal shall be submitted within seven (7) days, 

excluding weekends and holidays, after issuance of written notice of disqualification and may 

either request a meeting with the DRB or that the DRB consider a written appeal only.  A meeting 
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of the DRB shall be scheduled within ten (10) days, excluding weekends and holidays, after receipt 

of the appeal.  After all the information has been considered, the DOTD Chief Engineer shall notify 

Consultant of the decision of the DRB in writing within ten (10) days, excluding weekends and 

holidays.  The decision of the DRB shall not operate as a waiver by DOTD of any of its rights 

under this contract or for any damages, including, but not limited to, untimely completion. 

 

ARTICLE XVIII 

PROGRESS INSPECTIONS (March 2018) 
 

During the progress of the work, representatives of DOTD and other interested parties, when so 

named herein, shall have the right to examine the work and may confer with Consultant thereon.  

In addition, Consultant shall furnish, upon request, prints of any specific item of its work for 

DOTD inspection.  Consultant shall confer with DOTD and such other parties, and from time to 

time may submit sketches illustrating significant features of the work for review and comment. 

 

ARTICLE XIX 

TERMINATION OR SUSPENSION (April 2018) 
 

This contract shall be effective during the contract time provided above; however, this contract 

may be terminated earlier under any or all of the following conditions: 

 

1. by mutual agreement and consent of the parties hereto; 

2. by DOTD as a consequence of the failure of Consultant to comply with the terms, progress 

or quality of work in a satisfactorily manner; proper allowance being made for 

circumstances beyond the control of Consultant; 

3. by either party upon failure of the other party to fulfill its obligations as set forth in this 

contract; 

4. by DOTD due to the departure for whatever reason of any principal member or members 

of Consultant's firm; 

5. by satisfactory completion of all services and obligations described herein; or 

6. by DOTD giving thirty (30) calendar days’ notice to Consultant in writing and paying 

compensation due for completed work. 

 

Upon termination of this contract, Consultant shall deliver to DOTD all plans and records of the 

work compiled to the date of termination.  DOTD shall pay in full for all work accomplished up 

to the date of termination, including any retained percentage earned to date. 

 

If for any reason, DOTD wishes to suspend this contract, it may do so by giving Consultant written 

notice that the contract is suspended as of the notice date.  Consultant shall stop all work on the 

contract until such time as Consultant may receive written notification from the PM to resume 

work. 

 

Consultant shall not have the authority to suspend work on this contract. 
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ARTICLE XX 

CLAIMS AND DISPUTES (March 2018) 

 

Consultant’s failure to provide the required written notification pursuant to the provisions of the 

Additional Work and/or the Delays and Extensions sections of this contract shall be deemed a 

waiver of any and all claims for additional compensation. 

 

When Consultant has timely provided notice pursuant to the provisions of the Additional Work 

and/or the Delays and Extensions sections of this contract, Consultant shall submit the entire claim 

and supporting documentation to the DOTD Consultant Contract Services Administrator within 

ninety (90) calendar days of the completion of the work that forms the basis of the claim. 

Consultant Contract Services Administrator shall submit the claim to the DOTD Consultant 

Contracts Claims Team (hereinafter “the Team”) for review. 

 

Consultant shall be notified in writing of the Team’s recommendation, and, if accepted by 

Consultant and approved by the Chief Engineer and FHWA, if applicable, Consultant shall execute 

a receipt and release based upon said recommendation. If the Team’s recommendation is not 

accepted by Consultant, Consultant may file a written appeal to the Chief Engineer.  Review and 

determination of the matter by the Chief Engineer shall constitute the final determination by 

DOTD. If the Chief Engineer's decision is not acceptable to Consultant, then Consultant may 

pursue any remedies available to it at law. 

 

ARTICLE XXI 

INSURANCE REQUIREMENTS (March 2018) 
 

During the term of this contract, Consultant shall carry professional liability insurance in the 

amount of $1,000,000.  Consultant shall provide or cause to be provided a Certificate of Insurance 

to DOTD showing evidence of such professional liability insurance.  

 

ARTICLE XXII 

INDEMNITY (April 2018) 

 

Consultant agrees to indemnify and save harmless DOTD, its agents, employees, and assigns, 

against any and all claims, demands, suits, and judgments of sums of money (including attorney’s 

compensation and cost for defense) to any party for loss of life or injury or damage to persons or 

properties arising out of, resulting from, or by reason of, any act or omission by Consultant, its 

agents, servants, or employees while engaged upon or in connection with the services required or 

performed by Consultant hereunder. 

 

ARTICLE XXIII 

ERRORS AND OMISSIONS (March 2018) 

 

It is understood that the preparation of Preliminary and Final Plans, specifications and estimates, 

and all other work required of Consultant under contract shall meet the standard requirements as 

to general format and content, and shall be performed to the satisfaction and approval of DOTD.  

DOTD’s review, approval, acceptance of, or payment for the services required under this contract 
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shall not be construed to operate as a waiver of any of DOTD’s rights or of any causes of action 

arising out of or in connection with the performance of this contract. 

 

Consultant shall be responsible for the professional quality and technical accuracy of all designs, 

drawings, specifications, and other services furnished by Consultant.  If errors or omissions are 

discovered, Consultant shall, without additional compensation, correct or revise any deficiencies 

discovered. If errors or omissions are discovered prior to acceptance of deliverables and payment 

to Consultant, the work shall be returned for correction and payments shall be withheld until 

delivery of an acceptable product.  If errors or omissions are discovered subsequent to acceptance 

of deliverables and payment to Consultant but prior to the commencement of construction of a 

public work based upon Consultant’s deliverables, DOTD may, in its sole discretion, either 

demand that Consultant promptly correct the errors at no cost to DOTD or make corrections using 

DOTD staff, in which case Consultant shall be responsible for costs incurred by DOTD to make 

the corrections.  If errors or omissions are discovered after the commencement of construction of 

a public work based upon Consultant’s deliverables, the parties agree to proceed in accordance 

with DOTD’s Errors and Omissions Policy, which is incorporated by reference herein and which 

is available at: 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Errors_Omissions/DOT

D%20Errors%20Omissions%20Policy.pdf 

 

The costs to be recovered may include, but are not limited to, costs associated with moving the 

letting date, issuing an addendum(a) to the plans/proposal, payroll costs for making corrections 

plus applicable indirect costs not to exceed the allowable indirect cost for Consultant’s firm, costs 

to correct design errors during construction, and costs associated with the processing of any 

necessary Change Orders. 

 

ARTICLE XXIV 

CLAIM FOR LIENS (March 2018) 
 

Consultant shall hold DOTD harmless from any and all claims for liens for labor, services, or 

material furnished to Consultant in connection with the performance of its obligations under this 

contract. 

 

ARTICLE XXV 

COMPLIANCE WITH LAWS (April 2018) 
 

Consultant shall comply with all applicable federal, state and local laws and ordinances, as shall 

all others employed by it in carrying out the provisions of this contract.  Specific reference is made 

to Act No. 568 of 1980 of the State of Louisiana, an act to regulate the practice of engineering and 

land surveying. 

 

The parties agree to abide by the requirements of the following as applicable: Titles VI and Title 

VII of the Civil Rights Act of 1964, as amended; the Equal Opportunity Act of 1972, as amended; 

Federal Executive Order 11246, as amended; the Rehabilitation Act of 1973, as amended; the 

Vietnam Era Veterans’ Readjustment Assistance Act of 1974; Title IX of the Education 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Errors_Omissions/DOTD%20Errors%20Omissions%20Policy.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Errors_Omissions/DOTD%20Errors%20Omissions%20Policy.pdf
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Amendments of 1972; the Age Discrimination Act of 1975; the Americans with Disabilities Act 

of 1990, as amended, and Title II of the Genetic Information Nondiscrimination Act of 2008.  

 

The parties agree not to discriminate in employment practices, and shall render services under the 

contract without regard to race, color, age, religion, sex, national origin, veteran status, genetic 

information, political affiliation, disability, or age in any matter relating to employment.  

 

Any act of discrimination committed by either party, or failure to comply with these statutory 

obligations, when applicable, shall be grounds for termination of this contract. 

 

ARTICLE XXVI 

ANTI-SOLICITATION AND ANTI-LOBBYING COVENANTS (March 2018) 

 

Consultant warrants that it has not employed or retained any company or person, other than a bona 

fide employee working solely for Consultant, to solicit or secure this contract, and that it has not 

paid or agreed to pay any company or person, other than a bona fide employee working solely for 

Consultant, any fee, commission, percentage, brokerage fee, gifts, or any other consideration, 

contingent upon or resulting from the award or making of this contract. Consultant further warrants 

that it has executed a certification and disclosure form as required under 49 CFR 20, and that all 

information on the form is true and correct. For breach or violation of these warranties, DOTD 

shall have the right to annul this contract without liability, or, in its discretion, to deduct from the 

contract price or consideration, or otherwise recover, the full amount of any fee, commission, 

percentage, brokerage fee, gift, or contingent fee paid in violation of the warranties made in this 

Article. 

 

No legislator or person who has been certified by the Secretary of the State as elected to the 

legislature or member of any board or commission, members of their families or legal entities in 

which the legislator, person or board or commission member has an interest, may derive any 

benefit from this contract or share in any part of the contract in violation of the Louisiana Code of 

Governmental Ethics (La. R.S. 42:1101 et seq.). 

 

ARTICLE XXVII 

CODE OF GOVERNMENTAL ETHICS (March 2018) 

 

Consultant acknowledges that Chapter 15 of Title 42 of the Louisiana Revised Statutes (La. R.S. 

42:1101 et seq., Code of Governmental Ethics) applies to Consultant in the performance of 

services called for in this contract.  Consultant agrees to immediately notify the State if potential 

violations of the Code of Governmental Ethics arise at any time during the term of this contract. 

 

ARTICLE XXVIII 

DISADVANTAGED, MINORITY, AND WOMEN-OWNED  

BUSINESS ENTERPRISE REQUIREMENTS (June 2018) 

 

If a DBE Goal is required, use this paragraph, % may change; Check Advertisement for DBE Goal. 

This contract shall have a Disadvantaged Business Enterprise (DBE) goal of XX% of the contract 

fee.  DBE participation will be limited to the firms certified pursuant to the Louisiana Unified 
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Certification Program.  For convenience, DOTD provides a list on its website 

(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to 

participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality 

of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a 

DBE.  DOTD makes no representations of the accuracy or completeness of this list on any 

particular date or time. Prime consultants considering the use of a particular DBE sub-consultant 

are advised to obtain documentation of certification status from that sub-consultant. Credit will 

only be given for use of DBEs that are certified by the Louisiana Unified Certification Program.  

Consultant shall submit with each invoice presented to DOTD for payment a completed DBE Form 

1, “DBE Participation Monthly Report” (Attachment D).  This Form must be completed and 

submitted by Consultant regardless of whether the invoice includes effort by the DBE during the 

period covered by that invoice.  In the event of no effort by a DBE during the period covered by 

the invoice, Consultant shall simply indicate that on the form.  The PM shall review submitted 

invoices and their corresponding DBE Form 1 to determine if the DBE goals are being achieved.  

If Consultant has failed to meet the goal and no good faith efforts have been made, the PM shall 

notify the Compliance Section of DOTD, and at that time the DBE portion of the contract fee may 

be withheld from Consultant. 

 

These paragraphs remain in all contracts: 

If a Disadvantaged Business Enterprise (DBE) goal has been assigned, Consultant agrees to ensure 

that DBEs, as defined in 49 CFR 26, have a reasonable opportunity to participate in the 

performance of this contract, and in any subcontracts related to this contract.  In this regard, 

Consultant shall take all necessary and reasonable steps in accordance with 49 CFR 26 to ensure 

that DBEs have a reasonable opportunity to compete for and perform services relating to this 

contract.  Furthermore, Consultant shall not discriminate on the basis of race, color, national origin, 

or sex in the performance of this contract.  Consultant shall carry out applicable requirements of 

49 CFR part 26 in the performance, award, and administration of this contract and any related 

subcontracts. 

 

If a DBE sub-consultant performs services in connection with this contract, Consultant shall 

provide to DOTD a copy of the contract between Consultant and the DBE sub-consultant.  

Consultant shall also pay the DBE sub-consultant in full for services satisfactorily performed, and 

such payment shall be made within thirty (30) calendar days of receipt of payment from DOTD 

for those services.  In the event that a DBE goal has been assigned to this contract and retainage is 

held on Consultant, DOTD will release such retainage for each stage upon satisfactory completion 

of each stage, and Consultant shall make payment to the DBE sub-consultant of any retained 

amounts within thirty (30) calendar days of release of associated retainage from DOTD. 

 

Regardless of whether a DBE goal has been assigned to this contract, Consultant shall submit to 

the PM a completed DBE Form 1, “DBE Participation Monthly Report” (Attachment D) with each 

monthly invoice when the invoice includes effort by a DBE sub-consultant and a completed DBE 

Form 2, “DBE Participation Final Report” (Attachment E), with the final invoice.  

 

Further, regardless of whether or not a DBE goal has been assigned to this contract, Consultant 

shall comply with all requirements of 2 CFR 200.321 regarding minority- and women-owned 

business enterprises. 

http://www8.dotd.la.gov/UCP/UCPSearch.aspx


 
 

Page 35 of 37 

 

 

Failure to carry out the above requirements shall constitute a breach of this contract. After proper 

notification by DOTD, immediate remedial action shall be taken by Consultant as deemed 

appropriate by DOTD or the contract may be terminated.  The option shall rest with DOTD. 

 

The above requirements shall be physically included in all subcontracts entered into by Consultant. 

 

ARTICLE XXIX 

SUBLETTING, ASSIGNMENT, OR TRANSFER (March 2018) 

 

This contract shall be binding upon the successors and assignees of the respective parties hereto. 

This contract, or any portion thereof, shall not be transferred, assigned, or sublet without the prior 

written consent of DOTD. 

 

ARTICLE XXX 

RECORDS RETENTION (March 2018) 
 

Consultant and its sub-consultants shall maintain all books, documents, papers, accounting records 

and other evidence pertaining to cost incurred relative to this contract.  Costs shall be in accordance 

with 48 CFR 31 of the FAR, as modified by the DOTD audit guidelines, and which are 

incorporated herein by reference as if copied in extenso. The FAR is available for inspection 

through www.transportation.org.  Records shall be retained until such time as an audit is made by 

DOTD or Consultant is released in writing by the DOTD Audit Director, at which time Consultant 

may dispose of such records.  Consultant shall, however, retain such records for a minimum of 

five years from the date of payment of the last estimate under this contract or the release of all 

retainage for this contract, whichever occurs later, for inspection by the DOTD and/or Louisiana 

Legislative Auditor, the FHWA, or Government Accountability Office under state and federal 

regulations effective as of the date of this contract. 

 

ARTICLE XXXI 

ENDORSEMENT OF PLANS (March 2018) 
 

Consultant’s Professional Engineer/Surveyor registrant of the State of Louisiana, who is 

responsible for the project shall sign (using his registered name) and date seal all project 

documentation. Any plans or reports shall be sealed and/or signed, in accordance with La. R.S. 

37:681 through 37:703 and Title 46:Part LXI of the Louisiana Administrative Code relating to 

Professional Engineering and Professional Surveying requirements. Consultant shall perform all 

required tasks associated with this contract in full compliance with all applicable laws, regulations, 

and DOTD policies. 

  

http://www.transportation.org/
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ARTICLE XXXII 

SEVERABILITY (March 2018)  

 

If any term, covenant, condition, or provision of this contract or the application thereof to any 

person or circumstance shall, at any time or to any extent, be invalid or unenforceable, the 

remainder of this contract or the application of such term, covenant, condition or provision to 

persons or circumstances other than those as to which is held invalid or unenforceable, shall not 

be affected thereby, and each term, covenant, condition, and provision of this contract shall be 

valid and enforced to the fullest extent permitted by law. 
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IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed by their 

respective officers thereunto duly authorized as of the day and year first above written. 

 

WITNESSES:       ***Consulting Firm, Inc.  

   

           BY: 
 Witness for First Party 

       

                                                                                                          

Witness for First Party          Typed or Printed Name 

 

       TITLE:   

 

          

       Federal Taxpayer Identification Number 

 

 

        

       DUNS Number/CAGE Code (if applicable) 

 

          

       CFDA Number (if applicable) 

 

 

            STATE OF LOUISIANA 

       DEPARTMENT OF TRANSPORTATION 

          AND DEVELOPMENT 

 

 

____________________________________            BY: _______________________________  
 Witness for Second Party                           Secretary 

 

       
Witness for Second Party 

 

                            

        RECOMMENDED FOR APPROVAL BY:  

                                                      

              
            Division Head 
 

 


