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ENGINEERING AND RELATED SERVICES 

SEPTEMBER 25, 2015 

 

CONTRACT NO. 4400006761 

RETAINER CONTRACT FOR PAINTING  

INSPECTION AND ENVIRONMENTAL  

MONITORING WITH CONSTRUCTION  

ENGINEERING AND INSPECTION 

STATEWIDE 

 

CONTRACT NO. 4400006762 

RETAINER CONTRACT FOR PAINTING  

INSPECTION AND ENVIRONMENTAL  

MONITORING WITH CONSTRUCTION  

ENGINEERING AND INSPECTION 

STATEWIDE  

    

Under Authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana 

Department of Transportation and Development (DOTD) hereby issues a Request for 

Qualification Statements (RFQ) on DOTD Form 24-102 (24-102), “Professional 

Engineering and Related Services”, revised November 2011, from Consulting Firms 

(Consultant) to provide engineering and related services. Consultants who are a 

Louisiana or foreign LLC or corporation should be appropriately registered with 

the Louisiana Secretary of State, as contemplated by Title 12 of the Louisiana 

Revised Statutes, and with LAPELS under it’s rules for FIRMS.  If a Consultant 

fails to place itself in good standing in accordance with those provisions, it may be 

subject to consequences contemplated in Title 12 and/or the LAPELS rules.  All 

requirements of Louisiana Professional Engineering and Land Surveying 

(LAPELS) Board must be met and the Prime Consultants shall be registered with 

the Federal Government using SAM.gov at the time of submittal.  One Prime-

Consultant/Sub-Consultant(s) (Consultant/Team) will be selected for each Contract. 

 

DOTD employees may not submit a proposal, nor be included as part of a Consultant’s 

team. 

 

Project Manager – Mr. Alden Allen  
 

Only one DOTD form 24-102 submittal is required for this advertisement, and it 

represents the Prime Consultant’s qualifications and submittal for both referenced 

contracts. Both identifying contract numbers must be listed on the cover page of the 

submittal.  

 

All inquiries concerning this advertisement should be sent in writing to 

hadi.shirazi@la.gov and heather.huval@la.gov. 
 

 

 

mailto:hadi.shirazi@la.gov
mailto:heather.huval@la.gov
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PROJECT DESCRIPTION 

 

The selected Consultant will perform painting inspection and environmental monitoring 

with construction inspection and construction contract administration services for 

statewide projects covered by a Retainer Contract under separate Task Orders.  The 

Consultant will be required to execute a Task Order which will specify the scope of 

services, contract time, and compensation.  Each Task Order will become a part of the 

Retainer Contract.   

 

SCOPE OF SERVICES 

 

The selected Consultant will be required to provide some or all of the following services 

for each Task Order (TO): 

 

Stage 5:  Construction 

    Part III:  Construction Engineering and Inspection (CE&I) 

 

Painting Inspection and Environmental Monitoring: 

 

Services During Painting Contract’s Conditional Notice to Proceed Period 

 

1. Attend Pre-Bid Conference, if one is held. 

2. Pre-construction meeting - shall be present and answer painting or 

environmental questions. 

3. Monitor Contractor’s required training in lead abatement procedures. 

4. Review Contractor’s submittals for plan compliance. 

5. Review and comment on Contractor’s Health and Safety Plan. 

6. Review and comment on Contractor’s containment drawings. 

7. Review and comment on the Contractor’s QC Plan. 

8. Review the Contractor’s heavy metals and hazardous material 

compliance plan, exposure monitoring, training, respiratory protection 

plans, and personnel protective equipment selection.  

9. Perform sampling and testing of soil and air (and sediment and water 

where appropriate) at the site: 

a) Prepare a pre-existing condition sampling plan and submit to DOTD 

for review and approval. 

b) Two weeks prior to construction perform sampling.  Record the 

identification and location of the samples. Samples are to be tested for 

lead and other toxic metals.  Sample results are to be given to DOTD. 
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A. Services During Painting Contract’s Full Notice to Proceed Period  

1. General Administration including reports, measurement for payment, pay 

estimates, plan changes, and determining chargeable contract time when 

painting is involved and providing other technical painting/environmental 

monitoring, as listed in DOTD’s Construction Contract Administration 

Manual. 

2. Quality assurance of the painting contractor’s coating Quality Control 

Program to include field personnel consisting of coating inspection(s) (full-

time) with tasks as follows: 

a) Assure proper surface preparation and cleanliness prior to painting. 

b) Check all surfaces for holidays and check dry film thickness of all 

coating applied per SSPC PA 2. 

c) Check air compression equipment for properly operating oil and water 

filters. 

d) Record, sample and submit for testing all paint batches. Assure that 

paint is properly stored, mixed and applied. 

e) Review Contractor’s Quality Control reports; verify that proper 

techniques are used; assure that required readings are taken and 

recorded.  Collect and review daily quality reports. 

f) Write a daily, weekly, and monthly progress report. 

g) Keep a daily report with entries, as follows: 

 Record number of workers and hours worked. 

 Estimate of square footage (with identity of members) cleaned, 

primed, second coated and top coated. 

 Record surface temperature and air temperature inside of containment 

before blasting and painting and after painting. 

 Record humidity inside containment before blasting and painting and 

after painting. 

 Record anchor profile readings on surface preparation using Press-O-

Film tape per ASTM D4417, Method C. 

 Record paint thickness measurement per SSPC PA 2. 

 Record ambient temperature, humidity, wind speed and direction at the 

beginning, middle and end of each workday. 

h) Monitor damage claim forms and ensure the contractor follows up and 

settles damage claims within the required period. 

i) Provide on-the-job training in surface preparation and paint application 

inspection for 2-3 DOTD Inspectors.  The training period would last 

approximately 1-2 weeks with the DOTD Inspectors working with the 

Consultant Inspectors in the surface cleaning and paint inspection. 

3. Quality assurance of the painting contractor’s heavy metal and hazardous 

material Quality Control Program to include field personnel consisting of 

lead abatement environmental monitor(s) (during lead emission activities) 

with tasks as follows: 

a) Provide and site high volume TSP (Total Suspended Particulate) 

monitors daily during emissions generating activities. 
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b) Set up high volume TSP monitors with power supply and required 

maintenance. 

c) Calibrate TSP monitors. 

d) Record weather information (daily and weekly) time, date, ambient 

temperature and humidity, wind direction and speed, barometric pressure 

and general meteorological conditions.  

e) Record identification of monitor and location (sketches or photos). 

f) Record work activities and duration. 

g) Record site idiosyncrasies. 

h) Record sample information (start time, sample identification number, 

sampler serial number, and flow rates). 

i) Conduct visual assessment of emissions for 15 minutes every hour 

during blasting, vacuuming or movement of containment and document 

adequacy of the Contractor’s containment. 

j) Provide chain of custody forms for filters showing release from field 

representative and receipt by the laboratory performing the analysis. 

k) Reporting of laboratory results along with other field observations. 

l) In general, provide monitoring during lead emission activities but 

provide 24 hour monitoring at infrequent intervals. 

m) Provide additional monitoring personnel to cover all shifts to ensure 

monitoring around the clock, if necessary. 

n) Provide three TSP monitor units – two in use, and one as a backup unit. 

o) Provide three electric power generators to support the TSP monitors – 

two in use one as a backup. 

p) Weekly and monthly reports stating findings and recommendations to 

Project Engineer and the Contractor. 

q) Review of the Contractor’s documentation of waste handling, storage, 

labeling and sampling of potential hazardous waste.  Maintain copies of 

waste transportation and treatment records. 

r) Review the Contractor’s wastewater permit obtained from the Parish as 

well as review the analytical test results and the ultimate release of 

wastewater. 

s) Perform wipe testing if the Contractor releases particulate matters onto 

cars, building, etc. 

t) Perform sampling and testing of soil and air (and sediment and water 

where appropriate) at the site: 

 Prepare a sampling plan to determine post-construction conditions and 

submit to DOTD for review and approval. 

 After contractor has removed containment from the site, perform 

sampling. Record the identification and location of the samples. 

Samples are to be tested for lead and other toxic metals.  Sample 

results are to be given to DOTD. 
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Construction contract administration and the construction engineering and 

inspection: 

 

1.  The Consultant shall coordinate with DOTD District personnel, contractor, and other 

parties to schedule and attend the Pre-construction Meeting.  The Consultant will be 

required to conduct the meeting. 

2.  The Consultant shall maintain all construction field records; make daily entries in the 

project diary (DWR) to indicate the Consultant’s personnel and Contractor’s 

personnel present on the job site, the Contractor’s personnel and equipment being 

utilized on the project, the work being accepted, and the charging of contract time 

utilizing the site manager system. 

3.  The Consultant shall coordinate with the DOTD and appropriate utility 

representative for all relocations/adjustments of utility facilities for the construction 

of work site. 

4.  The Consultant shall provide all necessary personnel, equipment, and materials; such 

as, cylinder molds, etc., to perform the required field-testing for quality assurance in 

accordance with the latest DOTD Sampling and Testing Manual. 

5.  The Consultant shall collect and submit all sampled materials for testing to the 

associated DOTD District Testing Laboratory, in accordance with the stipulated 

Sampling Manual. 

6.  The Consultant shall inspect the contractor’s construction and operations (daily) to 

ensure that all work performed is in accordance with the specified plans and 

specifications. 

7.  The Consultant shall keep clear and concise records of the contractual operations, 

prepare monthly pay estimates, and make weekly progress reports consisting of 

percent complete, percent time elapsed, approved change order amounts, and 

number of change orders to the DOTD District Coordinator.  Inspection of 

construction will not include shop and mill inspections and their approval. 

8.  The Consultant shall prepare the entire final estimate package, including Form 2059 - 

“Summary of Test Reports”, in conformance with DOTD requirements. 

9. The Consultant shall be responsible for submittal approvals required of the Project 

Engineer as stated in the Standard Specifications, including form drawings. 

10. The Consultant shall coordinate all construction activities between the retained 

Design Consultant (detailed below under Services to be Performed by the DOTD), 

the assigned representative of the DOTD, and FHWA.  All work standards, methods 

of reporting, and documentation of pay quantities will be in accordance with the 

policies and procedures of the DOTD.  The Consultant shall submit all partial and 

final construction estimates, and other information on forms approved by the DOTD. 

11. The Consultant shall perform all documentation, as prescribed by the DOTD, on the 

Department’s construction software, Site Manager, and any future Content Manager 

procedures. The Consultant shall provide computer hardware, i.e., computers, 

printers, internet connections, scanners, etc., deemed necessary to the inspection 

services. 

12. Any Site Manager training required by the Consultant will be provided by DOTD. 

Compensation for time spent by Consultant personnel in this training is not 

reimbursable 
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13. The Consultant shall be available for conferences, visits to jobsites, and/or 

inspections by DOTD and other authorized representatives. 

14. The Consultant shall submit “As-Built” plans with the final estimate.  “As-Built” 

plans are to reflect all changes made from the original plans.  The Consultant shall 

make all changes to the plans in red. 

15. When stipulated by the Project Specifications that approval by DOTD is required for 

material, equipment, and/or construction procedures, the Consultant shall follow 

DOTD policies for obtaining such approval. 

16. All Construction inspection personnel utilized by the Consultant must meet and 

retain the same qualification and certification requirements as required of DOTD 

construction personnel  

17. The Contractor shall perform construction layout and the Consultant shall perform, 

or hire a licensed surveyor to perform, any necessary spot checks for verification.  

All surveying must be in accordance with requirement of LAPELS. 

18. Any proposed changes in plans or in the nature of the work will be pre-approved in 

writing by the DOTD, prior to the performance of stipulated work. 

19. Change Orders shall be generated, distributed, coordinated and approved by the 

Consultant throughout the life of the project.  Each will have to be approved through 

the DOTD’s process. 

20. The Consultant shall monitor and document all construction claims in accordance 

with the appropriate EDSM, and provide recommendations on disposition of claims. 

21. The Consultant shall manage the RFI (Request for Information) process as defined 

on the DOTD internet site, 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/RFI/RFI%20For

m.pdf  

22. The Consultant shall be responsible for insuring compliance with all DEQ, Army 

Corp of Engineers, and U. S. Coast Guard requirements. 

23. The Consultant shall be responsible for notifying and coordinating construction 

activities with U. S. Coast Guard, any Port of Authority, and any local pilots’ 

association. 

24. The DOTD requires that the Consultant assign a part or fulltime-consultant project 

engineer to this project as determined by the DOTD.  The assigned project engineer 

must be knowledgeable of all facets of the contractor’s operations.  The project 

engineer shall have electronic linkage capability via cell phone, fax machine, and 

Internet for transmitting and receiving relevant contractual information and 

arranging for onsite operations.  The project engineer must be physically capable of 

responding to the DOTD Coordinator within (30) minutes.  The project engineer’s 

office should be in such proximity to the project that he may be on site within 60 

minutes during normal work hours. 

25. The Consultant shall perform any other duties normally required by the DOTD 

Project Engineer’s Office, as directed by the DOTD Coordinator. 

26. The Consultant shall disseminate press releases to the local media outlets pertaining 

to project status and any anticipated traffic pattern changes on a timely basis.  The 

DOTD Coordinator will approve all press releases prior to dissemination by the 

consultant. 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/RFI/RFI%20Form.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/RFI/RFI%20Form.pdf
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27. The Consultant will make all field records and diary entries with respect to the 

containment, cleaning and painting, and document necessary information to make 

monthly pay estimates, weekly progress reports, and plan changes involving these 

items. 

28. The Consultant shall cooperate with any railroad on-site personnel daily, and 

monitor/enforce the strict operations and timeframe requirements of the railroad, if 

applicable. 

 

REFERENCES 
 

All services and documents will meet the standard requirements as to format and content 

of the DOTD; and will be prepared in accordance with the latest applicable editions, 

supplements and revisions of the following: 

 

1. AASHTO Standards, ASTM Standards or DOTD Test Procedures 

2. DOTD Location and Survey Manual 

3. DOTD Addendum “A” to the Location and Survey Manual 

4. DOTD Standard Specifications for Roads and Bridges 

5. Manual of Uniform Traffic Control Devices 

6. DOTD Construction Contract Administration Manual 

7. DOTD Materials Sampling Manual 

8. Consultant Contract Services Manual 

 

Follow link below for the individual reference links: 

 

http://webmail.dotd.louisiana.gov/ContWEB.nsf/b88769326453bef886256fe00047183a/1

8fc2860512aba5886257a62006133b8?OpenDocument 

 

COMPENSATION 

 

Compensation to the Consultant for services rendered in connection with each TO shall 

be based on negotiated work-hours using DOTD established billable rates for the actual 

work performed on the Task Order. 

 

 The amount payable under this Retainer Contract for services to be performed under the 

various TO’s shall not exceed a maximum of $3,000,000 for each contract.  Each TO 

shall be payable under the respective TO project number which shall be obtained by the 

Project Manager.   

  

All travel related expenses will be compensated under direct expenses, and will be in 

accordance with Louisiana Office of State Travel regulations found at:  

http://www.doa.louisiana.gov/osp/travel/travelpolicy.htm. Vehicle rental rates will 

require prior approval from the DOTD Project Manager.  

 

 

 

http://webmail.dotd.louisiana.gov/ContWEB.nsf/b88769326453bef886256fe00047183a/18fc2860512aba5886257a62006133b8?OpenDocument
http://webmail.dotd.louisiana.gov/ContWEB.nsf/b88769326453bef886256fe00047183a/18fc2860512aba5886257a62006133b8?OpenDocument
http://www.doa.louisiana.gov/osp/travel/travelpolicy.htm
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DIRECT EXPENSES 

 

All direct expense items which are not paid for in the firm’s overhead which are needed 

and will be consumed during the life of the contract must be identified by the consultant 

during contract development.  Standard equipment to be used in the provision of services 

rendered for this contract will not be considered for payment under direct expenses.   

Failure to provide the above information will deem items as non-qualifying for direct 

expenses. 

 

The consultant shall provide a minimum of three rate quotes for any specialty vehicle or 

equipment.  Any and all items for which said quotes are not submitted shall be deemed as 

non-qualifying for payment as direct expenses. 

 

The Consultant may request to have the initial billable rates updated on a yearly basis.   

However, any adjustment to the Contract billable rates shall not be cause for an increase 

in the maximum compensation limitation imposed herein.  

 

CONTRACT TIME AND NOTICE TO PROCEED 

 

This Retainer Contract shall be in effect for the duration of five years.  The services to be 

performed for each Task Order (TO) will be determined prior to the execution of the TO.  

The Consultant will proceed with the services required in the TO upon issuance of the 

Notice to Proceed from the DOTD. The contract time for each TO, will be specified in 

the executed TO.  Any TO in effect, prior to the expiration date of the Retainer Contract 

shall be completed.  Any TO which has not expired may be supplemented as long as the 

Retainer Contracts funds have not been exhausted. 

 

 

QUALITY CONTROL/QUALITY ASSURANCE 

 

The DOTD requires the Consultant to develop a Quality Control/Quality Assurance 

program; in order to provide a mechanism by which all contracted services can be subject 

to a systematic and consistent review.  Consultants must ensure quality and adhere to 

established design policies, procedures, standards, and guidelines in the preparation and 

review of all design products.  The DOTD shall provide limited input and technical 

assistance to the Consultant. 

 

ITEMS TO BE PROVIDED BY DOTD 

 

The DOTD will furnish, without charge, the following: 

 

1) Laboratory testing of materials used on the permanent structure, DOTD 

District Testing Laboratories will perform testing in conjunction with 

specialty testing performed at DOTD Central Laboratory in Baton Rouge, 

Louisiana, using samples procured and submitted by the Consultant and/or 

their staff. 
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2) Access to project plans and contract proposals. 

3) Provide material sampling plan for the project. 

4) DOTD Structural Fabrication Engineer will retain oversight of all shop and 

fabrication inspection. 

5) Provide review of any project shop drawings generated by the contractor. 

6) Retain Design Consultant if required. 

7)   Provide Site Manager Instruction and technical support. 

 

MINIMUM PERSONNEL REQUIREMENTS 

 

The following requirements must be met by the Prime-Consultant at the time of 

submittal:  

 

1) At least one Principal for the Prime Consultant be a Professional Engineer registered 

in the State of Louisiana. 

2) The Prime Consultant must employ or through the use of sub-consultant(s), 

a)  One Coating Project Manager assigned directly to this project on a full-time or 

part-time basis as determined by project by the DOTD, and with at least: 

1) Ten years of experience in inspection of structural coating 

2) Five years of experience in coating inspection of major or complex bridges 

(trusses, major river crossings, movable span bridges) 

3) Two major bridge projects with lead removal in which one performed as 

lead inspector in both 

4) Five years of experience in responsible charge of managing the inspection of 

bridge painting projects 

5) NACE International Institute (NACE) Coating Inspector Program Level 3 

(CIP-Level 3) certification or Society for Protective Coatings (SSPC) 

Protective Coating Specialist (PCS) certification or NACE PCS certification. 

6) Successful completion SSPC C-3 “Lead Paint Removal” and successful 

completion of SSPC C-5 “Lead Paint Removal Refresher” within the last 

two years. 

7) Current ability to climb and inspect structures. 

b) Qualified coating inspectors. For staffing estimation purposes, establish a 

baseline using the minimum number of certified inspectors listed below. DOTD 

must approve any increase or reduction from this project-staffing baseline. 

Ultimately, the Consultant’s staffing levels shall adequately reflect the needs of 

the project. 

1) A  minimum of one Lead Coating Inspector with: 

 Five years of experience in inspection of structural coating 

 A minimum of three years of that experience in coating inspection of 

major or complex bridges (trusses, major river crossings, movable span 

bridges) 

 Two major bridge projects with lead removal in which one performed as 

lead inspector in at least one of the projects, 

 NACE CIP-Level 3 certification or SSPC PCS certification or NACE PCS 

certification. 
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 Successful completion of SSPC C-3 and successful completion of SSPC 

C-5 within the last five years. 

2) A minimum of two coating inspectors with 

 Minimum of two years of field experience in bridge structural steel 

coating 

 Be at least NACE CIP-Level 1 or SSPC Bridge Coating Inspector Level 1 

(BCI-Level 1) certified 

 successful completion of SSPC C-3 

c)  Minimum of one Environmental Project Manager who: 

1) is a Professional Industrial Hygienist by the American Industrial Hygienist 

Association (AIHA) or a Certified Industrial Hygienist by the American Board 

of Industrial Hygiene (ABIH) 

2) Has at least three years of experience in the oversight, implementation, and 

development of lead abatement plans for steel bridges to perform periodic 

inspections. 

3) Has successfully completed SSPC C-3 and successfully completed SSPC C-

5  annually or be a Certified SSPC C3/C5 Instructor 

d) On-site environmental monitor(s) shall: 

1. Have monitored at least two bridge lead abatement projects. 

2. Have successfully completed SSPC C-3 and successfully completed SSPC 

C-5 or be a Certified SSPC C3/C5 Instructor 

e) Support staff 

1) To perform structural analysis that: 

 Is a civil engineer registered in the State of Louisiana. 

 Has experience in reviewing containment drawings for major or complex 

bridges 

2) To perform survey checks that: 

 Is a licensed registered land surveyor in the State of Louisiana 

f) One Project Engineer who: 

1) Will be assigned directly to this project on a full-time or part-time basis as 

determined by project by the DOTD. 

2) Is a Professional Engineer (Civil, Mechanical, or Chemical) registered in 

the State of Louisiana.  

3) Has a minimum of five   years  of  experience  in   responsible  charge   of   

managing   road  and   bridge construction projects 

4) Has a minimum of five years of experience in steel bridge 

construction/structural steel repair and rehabilitation 

5) Has a minimum of three years of experience in structural steel painting 

inspection 

g) A minimum of one Lead Construction Inspector who shall: 

1) Be DOTD certified in Structural Concrete  

2) Have a minimum of five years of experience in road and bridge 

construction and experience in structural steel repair and rehabilitation 

procedures. 

h) A minimum of one construction inspector who shall : 

1) Be DOTD certified in Structural Concrete 
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2) Have experience in bridge construction. Past documented experience in 

structural steel fabrication or repair is desirable. Inspectors may only be in 

responsible charge of activities in which they hold an active DOTD 

certification. 

3)   All project field personnel (engineers, engineer interns, and other field personnel, 

excluding Asphalt Plant Inspectors, Paint Managers & Paint Inspectors) listed in the 

staffing plan for the project shall have completed the appropriate work zone training 

course at the time of the submittal. 
 

Training Certifications/Certifications of Compliance must be submitted with and 

made part of the Consultants DOTD Form 24-102 for all Personnel Requirements 

listed herein. 

 

WORK ZONE TRAINING REQUIREMENTS  

(PRE-CONSTRUCTION SERVICES) 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone 

training courses must now be taken every four years in order for personnel to remain 

eligible to work on DOTD projects.  For consultants performing pre-construction services 

(i.e., design, survey, subsurface utility, geotechnical, traffic, bridge inspection, 

environmental services), appropriate personnel must take these courses.  In general, the 

responsible charge of traffic control plans shall be required to have Traffic Control 

Supervisor training.  For field services performed within the clear zone, at least one 

member of the field crew shall have Traffic Control Supervisor or Traffic Control 

Technician training.  Consultant should identify all personnel listed in the staffing plan 

for the project that have completed the appropriate work zone training courses. Current 

certifications of compliance for this training should be submitted with and made part of 

Consultant’s DOTD Form 24-102. The consultant shall explain in Section 13 of DOTD 

Form 24-102 how they plan to meet the work zone requirements.  However, all 

requirements shall be met prior to contract execution.  It will be the prime consultant’s 

responsibility to ensure their staff and sub-consultants have the appropriate work zone 

training. 

 

The above requirements are the minimum to perform work on DOTD projects.  It is 

desired that all staff have work zone training as shown below: 

 

 

 Engineers:   Traffic Control Technician 

 Traffic Control Supervisor 

 Flagger 

 

Engineer Interns:  Traffic Control Technician 

 Traffic Control Supervisor 

    Flagger 

 

Field Senior Technicians,   

 Survey Party Chiefs, and   
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SUE Worksite Traffic Supervisors: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 

 

Field Personnel:   Traffic Control Technician 

     Flagger 

  

  

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be 

approved by the LA DOTD Work Zone Task Force.  Specific training course 

requirements are: 

 

 Flagger: Successful completion every four years of a work zone flagger 

course approved by the Department.  The “DOTD Maintenance 

Basic Flagging Procedures Workshop” is not an acceptable 

substitute for the ATSSA and AGC flagging courses.  

  

 Traffic Control Technician (TCT): Successful completion every four years of a 

work zone traffic control technician course approved the 

Department. After initial successful completion, it is not necessary 

to retake this course every four years if Traffic Control Supervisor 

training is completed every four years. 

 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic 

control supervisor course approved by the Department. Following 

an initial completion, traffic control supervisors must either 

complete a 1-day TCS refresher course or retake the original 2-day 

TCS course every four years. 

 

 ATSSA contact information: (877) 642-4637 

 

WORK ZONE TRAINING REQUIREMENTS (CE&I) 

 

For Consultants performing Construction Engineering and Inspection (CE&I) projects, all 

project personnel (engineers engineer interns, and field personnel, *excluding Asphalt 

Plant Inspector and Office Manager) listed in the staffing plan for the project shall have 

completed the appropriate work zone training courses at the time of submittal.  Current 

certifications of compliance for this training shall be submitted with and made part of 

Consultant’s DOTD Form 24-102. 

 

 

Engineers:  Traffic Control Technician 

   Traffic Control Supervisor 

   Flagger 

 

Engineer Interns:  Traffic Control Technician 
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   Traffic Control Supervisor 

   Flagger 

 

Construction Senior Technicians*  Traffic Control Technician 

   Traffic Control Supervisor 

   Flagger 

 

 

Construction Inspectors*:  Flagger  

   Traffic Control Technician 

 

*Excluding Asphalt Plant Inspector and Office Manager 

 

** All project field personnel (engineers, engineer interns, and other field personnel, 

excluding Asphalt Plant Inspectors, Paint Managers & Paint Inspectors) listed in the 

staffing plan for the project shall have completed the appropriate work zone training 

course at the time of the submittal. 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be 

approved by the LA DOTD Work Zone Task Force.  Specific training course 

requirements are: 

 

Flagger: Successful completion every four years of a work zone flagger course approved 

by the Department.  The “DOTD Maintenance Basic Flagging Procedures Workshop” is 

not an acceptable substitute for the ATSSA and AGC flagging courses.  

  

Traffic Control Technician (TCT): Successful completion every four years of a work 

zone traffic control technician course approved the Department. After initial successful 

completion, it is not necessary to retake this course every four years if Traffic Control 

Supervisor training is completed every four years. 

 

Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. Following an initial completion, traffic 

control supervisors must either complete a 1-day TCS refresher course or retake the 

original 2-day TCS course every four years. 

 

ATSSA contact information: (877) 642-4637 
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EVALUATION CRITERIA 
 

The general criteria to be used by DOTD in evaluating responses for the selection of a 

Consultant to perform these services are: 

 

1.  Consultant’s firm experience on similar projects, weighting factor of 3; 

2.  Consultant’s personnel experience on similar projects, weighting factor of 4;  

3.  Consultant’s firm size as related to the estimated project cost, weighting factor of 3; 

4.  Consultant’s past performance on similar DOTD projects, weighting factor of 6;** 

5.  Consultant’s current work load, weighting factor of 5; 

6.  Location where the work will be performed, weighting factor of 4. * 

 

*Location will be based out of Marksville, LA. All respondents will receive a 4 in this 

category.  

 

**The CE&I Painting (CE) performance rating will be used for this project.   

 

Firms that have no current ratings in these categories will be assigned the average of all 

respondents that have ratings, or the statewide average, whichever is less. 

 

Complexity level- normal 

 

Consultants will be evaluated as indicated in Items 1- 6.  The evaluation will be by means 

of a point-based rating system. Each of the above criteria will receive a rating on a scale 

of 0-4.  Then the rating will be multiplied by the corresponding weighting factor.  The 

firm’s ratings in each category will then be added to arrive at the Consultant’s final 

rating. 

 

If Sub-Consultants are used, the Prime Consultant must perform a minimum of 51% of 

the work for the overall project.  Each member of the Consultant/Team will be evaluated 

on their part of the contract, proportional to the amount of their work.  The individual 

team member ratings will then be added to arrive at the Consultant/Team rating. 

 

Communication Protocol 

 

DOTD’s Project Evaluation Team will be responsible for performing the above described 

evaluation, and will present a short-list of the three (if three are qualified) highest rated 

Consultants to the Secretary of the DOTD.  The Secretary will make the final selection. 

Below are the proposed Team members.  DOTD may substitute for any reason provided 

the members meet the requirements of R.S. 48:291. 

 

1. Hadi Shirazi – Ex officio 

2. Alden Allen – Project Manager 

3. Kelly Kemp 

4. Joseph Montalvo 

5. Francisco Gudiel 

6. John Fontenot 
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Rules of Contact (Title 48 Engineering and Related Services) 

 

These rules are designed to promote a fair, unbiased, legally defensible selection process.  

The LA DOTD is the single source of information regarding the Contract selection.  The 

following rules of contact will apply during the Contract selection process and will 

commence on the date of advertisement and cease at the contract execution by the 

selected firm.  Contact includes face-to-face, telephone, facsimile, Electronic-mail (E-

mail), or formal written communications.  Any contact determined to be improper, at the 

sole discretion of the LA DOTD, may result in the rejection of the submittal (24-102): 

 

A. The Consultant shall correspond with the LA DOTD regarding this 

advertisement only through the LA DOTD Consultant Contracts Services 

Administrator; 

B. Neither the Consultant, nor any other party on behalf of the Consultant, 

shall contact any LA DOTD employees, including but not limited to, 

department heads; members of the evaluation teams; and any official who 

may participate in the decision to award the contract resulting from this 

advertisement except through the process identified above.  Contact 

between Consultant organizations and LA DOTD employees is allowed 

during LA DOTD sponsored one-on-one meetings; 

C. Any communication determined to be improper, at the sole discretion of the 

LA DOTD, may result in the rejection of submittal, at the sole discretion of 

the LA DOTD; 

D. Any official information regarding the project will be disseminated from the 

LA DOTD’S designated representative on the LA DOTD website.  Any 

official correspondence will be in writing; 

E. The LA DOTD will not be responsible for any verbal exchange or any other 

information or exchange that occurs outside the official process specified 

herein. 

 

By submission of a response to this RFQ, the Consultant agrees to the 

communication protocol herein. 

 

CONTRACT REQUIREMENTS 
 

The selected Consultant will be required to execute the contract within 10 days after 

receipt of the contract. 

 

INSURANCE - During the term of this contract, the Consultant will carry professional 

liability insurance in the amount of $1,000,000.  This insurance will be written on a 

“claims-made” basis.  Prior to executing the contract, the Consultant will provide a 

Certificate of Insurance to DOTD showing evidence of such professional liability 

insurance. 
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AUDIT - The selected Consultant will allow the DOTD Audit Section to perform an 

annual overhead audit of their books, or provide an independent Certified Public 

Accountant (CPA) audited overhead rate. This rate must be developed using Federal 

Acquisition Regulations (FAR) and guidelines provided by the DOTD Audit Section.  In 

addition, the Consultant will submit semi-annual labor rate information, when requested 

by DOTD. 

 

The selected Consultant will maintain, an approved Project Cost System and segregate 

direct from indirect cost in their General Ledger. Pre-award and post audits, as well as 

interim audits, may be required.  For audit purposes, the selected Consultant will 

maintain accounting records for a minimum of five years after final contract payment. 

 

Any Consultant currently under contract with the DOTD and who failed to meet all the 

audit requirements documented in the manual and/or notices posted on the DOTD 

Consultant Contract Services Website (www.dotd.louisiana.gov), will not be considered 

for this project. 

 

SUBMITTAL REQUIREMENTS 
 

One original (stamped “original”) and five copies of the DOTD Form 24-102 must be 

submitted to DOTD, along with an electronic copy (USB flash drive only) in a 

searchable Portable Document Format (pdf). If you wish to have your flash drive 

returned, please include a postage paid, self-addressed envelope.  All submittals must 

be in accordance with the requirements of this advertisement and the Consultant Contract 

Services Manual.  Any Consultant/Team failing to submit any of the information required 

on the 24-102, or providing inaccurate information on the 24-102, will be considered 

non-responsive.  

 

Any Sub-Consultants to be used, including Disadvantaged Business Enterprises (DBE), 

in performance of this Contract, must also submit a 24-102, which is completely filled 

out and contains all information pertinent to the work to be performed.   

 

The Sub-Consultant’s 24-102 must be firmly bound to the Consultant’s 24-102.  In 

Section 8, the Consultant’s 24-102 must describe the work elements to be performed by 

the Sub-Consultant(s), and state the approximate percentage of each work element to be 

subcontracted to each Sub-Consultant. 

 

Contract employees may be allowed for a period of time for a particular element or task 

on a project.  Contract employees should be shown in Section 9a. Project Staffing Plan 

with resumes included in Section 10.   

 

Use of contract employees requires prior approval by the Consultant Contract Services 

Section for each element or task on a project.  The approval request shall be made 

prior to the submittal of the 24-102 form.   

 

http://www.dotd.louisiana.gov/
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Name(s) of the Consultant/Team listed on the 24-102, must precisely match the name(s) 

filed with the Louisiana Secretary of State, Corporation Division, and the Louisiana State 

Board of Registration for Professional Engineers and Land Surveyors.  

 

The DOTD Form 24-102 will be identified with Contracts No. 4400006761 and 

4400006762, and will be submitted prior to 3:00 p.m. CST on Tuesday, October 13, 

2015, by hand delivery or mail, addressed to: 

 

Department of Transportation and Development 

Attn.:  Mr. Hadi Shirazi, P.E. 

Consultant Contracts Services Administrator 

1201 Capitol Access Road, Room 405-T 

Baton Rouge, LA 70802-4438 or 

Telephone: (225) 379-1929 

REVISIONS TO THE RFQ 

 

DOTD reserves the right to revise any part of the RFQ by issuing an addendum to the 

RFQ at any time.  Issuance of this RFQ in no way constitutes a commitment by DOTD to 

award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

Qualification Statements submitted and/or cancel this announcement if it is determined to 

be in DOTD’s best interest.  All materials submitted in response to this announcement 

become the property of DOTD and selection or rejection of a submittal does not affect 

this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the RFQ.   

 

 

 


